

REPSHIP Work Group Minutes

26 JANUARY 2012

INTRODUCTIONS

Stakeholders¹ from various DoD organizations and agencies met via teleconference to discuss and plan the implementation of the Due-In (856A) and Nodal Status (315N) Electronic Data Interchange (EDI) Implementation Conventions (ICs) to support the Report of Shipment (REPSHIP) process for Nuclear Weapon Related Material (NWRM) and Arms, Ammunition, and Explosives (AA&E) shipments. The 856A Due-In serves as the REPSHIP message while the Nodal Status 315N serves as the REPSHIP Notice Receipt message and Shipment Unit Receipt messages. The 856A and 315N ICs are available on the DTEB website at the following link: [TRANSCOM site link](#). In addition, Due-In and Nodal Status information is being provided to Air Force components using DTEB-developed XML schemas.

Pete Varone, contract support for USTRANSCOM – J6 facilitated the meeting.

REPSHIP EIS PROJECT DECISION

Mr. Varone provided update on the USTRANSCOM Enterprise Requirements Review Counsel (ERRC) decision for the ITV, Transportation Closure, REPSHIP EIS requirement. At the February ERRC meeting this project was placed below the line for FY13 funding. This means that the project will not receive any capital funding from USTRANSCOM for FY13. This does not mean that the project was disapproved. Members of the USTRANSCOM Portfolio Management division continue to work the EIS requirement and for potential future funding.

SYSTEM IMPLEMENTATION STATUS

Status updates were requested on various system's progress and levels of implementation. The following information was provided:

- GFM Representatives advised no change. Path forward is still pending funding decisions.

¹ A list of participants is available to DTEB web account holders [here](#). If you do not already have access to the USTRANSCOM web services (ITS/CRIS web site), please address your request for access to USTC-DTEBAccount@ustranscom.mil.

-
- GATES Representatives reported no changes to current status. No requirements have been submitted to GATES for implementation of the REPSHIP IC's.
 - FACTS Representatives reported no change.
 - CMOS representatives advised systems programmed and operating with no issues to report at limited port locations. Full implementation is anticipated with version 7.6 to be implemented by end of year 2013.
 - DSS representatives indicated system coding completed. IPR was completed for the consolidation resolution and is scheduled for the 12.2 release in May 2012. No additional update was provided.
 - IGC Representatives reported development complete and released into the production environment effective 30-Aug-11 with no issues to report.
 - DLA-TS representatives reported no issues with the implementation of REPSHIP at this time, and would continue to support testing and operation. No additional update was provided.

DTR REPSHIP CHAPTER ISSUED

On 21-Dec-11 the final revision to DTR Part 2, Chapter 205 was issued. Review of the REPSHIP figure 205-13 indicated that the following additional data reporting requirements need to be added to the REPSHIP transaction set functionality:

- Lot Numbers
- Security Risk Category
- Department of Defense Identification Code/Navy Ammunition Logistics Code (DODIC/NALC)

The work group discussed these data requirements and spent the remaining allotted time focused on discussion of the Lot Number reporting requirements. Mr. Varone advised that since all three data reporting requirements had not been fully discussed that a draft version of proposed data maintenance would be forwarded to the group for review prior to the next call. The proposed DM would include functionality for all three data requirements and will include recommendations from work group members that had been provided prior to the call.

NEW BUSINESS

No new business items were discussed and the meeting was adjourned.