

USTRANSCOM LIMITED SOURCE JUSTIFICATION
Military Surface Deployment and Distribution Command (SDDC)
Enterprise Support Services
HTC711-09-F-0005 P00031
Control # 13-44

1. CONTRACTING ACTIVITY.

United States Transportation Command, Directorate of Acquisition, Distribution Process Owner Support Division (USTRANSCOM/TCAQ-DPO), 508 Scott Drive, Building 1900W, Scott AFB IL 62225-5327.

2. NATURE AND/OR DESCRIPTION OF THE ACTION BEING APPROVED.

SDDC requires continued contract support for the CCE portion of the Enterprise Support Services (ESS) task order HTC711-09-F-0005. For fiscal year 14 and beyond, the ESS requirement was divided into two separate requirements and competed as Common Computing Environment (CCE) Support (Task Area 1 and Task Area 4 of the ESS requirement) (RFQ # HTC711-13-Q-D032) and Surface Transportation Information (STI) Support (Task Area 1 and Task Areas 2, 3, 5, 6, and 7 of the ESS requirement) (RFQ # HTC711-13-D022). Competitive solicitations for CCE and STI were released for services with a performance start date of 1 October 2013. On 27 June 2013 it was determined award of the CCE requirement would not be completed by 1 October 2013 due to circumstances beyond the control of this contract office; therefore, the CCE RFQ was amended to change its performance start date to 1 December 2013 creating a gap in service for the CCE portion of the ESS task order from 1 October to 30 November 2013. The STI requirement reflected in the STI RFQ continues to have an anticipated awarded date supporting a performance start date of 1 October 2013; however, the award decision has not yet been made.

The ESS contract type is labor hour (fixed price labor rates) using monthly unit prices, labor categories and rates under SRA's GSA IT-70 Schedule Period 21 May 2013 through 20 May 2014. HTC711-09-F-0005 was previously competed by USTRANSCOM/AQ among GSA schedule contractors in accordance with the applicable GSA ordering procedures. In accordance with FAR Clause 52.217-8, Option to Extend Services, a modification to this task order is required to bridge the gap in services required for CCE support from 1 October to 30 November 2013. Furthermore, if there is a delay to the projected STI award that would not support a performance start date of 1 October 2013 an additional modification to this existing task order will be issued to bridge the gap in STI support. As required by FAR 17.207(f), the extension of services option period was not evaluated at time of award; therefore, a Limited Source Justification is executed to provide the follow-on effort (see GAO Decision, B-401472, Matter of Major Contracting Services, Inc).

3. DESCRIPTION OF SERVICES REQUIRED TO MEET THE AGENCY'S NEEDS.

ESS is a requirement to provide SDDC with expertise to support the SDDC Data Management (iSDDC/EDE) Program Enterprise Integration Program (EIP), Service Oriented Architecture (SOA), and Electronic Data Interchange (EDI) Program. The task areas include: Task Area 1 - Contract-Level and Task Order Management (CCE and STI); Task Area 2 - Data Management (STI); Task Area 3 - In-Transit Visibility for SDDC Cargo Maintenance (STI); Task Area 4 - SDDC Enterprise Integration Program Maintenance and Sustainment (CCE); Task Area 5 - Enterprise Electronic Data Interchange Maintenance and Sustainment (STI); and Task Area 6 - Service Oriented Architecture (STI); and Task Area 7 - SDDC Passenger Systems Maintenance and Sustainment (STI).

In accordance with FAR 8.405-2(c), fair opportunity was provided to GSA schedule holders. The task order was awarded October 2008 to SRA International, Inc.¹ The award included a base year and four option years ending 30 September 2013.

A two-month extension, 1 October to 30 November 2013, on task order HTC711-09-F-0005 will be executed in accordance FAR Clause 52.217-8, Option to Extend Services. This action is a continuation of the recurring and current requirement, within the scope of the contract, and in accordance with the current performance work statement (PWS). As such, it represents a logical follow-on to the current task order.

The current value of this contract is \$44,765,646.03. The total estimated value of the two-month extension to bridge the CCE support is in the amount of The total estimated value of a two-month extension, if required to bridge the STI support is in the amount of The total estimated value of this modification is The period of performance for the extension is from 1 October 2013 through 30 November 2013. In addition, if required, additional four one-month extensions will be available to exercise via separate modifications.

4. IDENTIFICATION OF THE JUSTIFICATION RATIONALE (SEE 8.405-6(a) AND (b)) AND, IF APPLICABLE, A DEMONSTRATION OF THE PROPOSED CONTRACTOR'S UNIQUE QUALIFICATIONS TO PROVIDE THE REQUIRED SERVICE.

FAR 8.405-6(a)(1)(i)(C) - The continuation of service under this task order must be issued on a sole-source basis in the interest of economy and efficiency because it is a logical follow-on to an order placed in accordance with applicable Federal Supply Schedule ordering procedures. The original order was not issued under sole-source or limited-sources procedures. The Government has a need for an extension of services for continued support under FAR Clause 52.217-8 through 30 November 2013.

¹ Name Change from System Research and Application Corporation to SRA International Inc. (Modification P00027)

5. DETERMINATION BY THE CONTRACTING OFFICER THAT THE ORDER REPRESENTS THE BEST VALUE CONSISTENT WITH FAR 8.404(d).

The Order represents the best value consistent with FAR 8.404(d). The extension of services for the ESS task order will be based within the limits and at the rates specified in the task order HTC711-09-F-0005. Existing rates have already been determined fair and reasonable at task order award. Therefore, the rates for the two-month extension will also be fair and reasonable.

6. DESCRIPTION OF THE MARKET RESEARCH CONDUCTED AMONG SCHEDULE HOLDERS AND THE RESULTS OR A STATEMENT OF THE REASON MARKET RESEARCH WAS NOT CONDUCTED.

Market Research was originally conducted for the ESS task order and subsequent CCE and STI requirements; therefore, it was not conducted for the extension.

7. OTHER FACTS SUPPORTING THE JUSTIFICATION.

N/A

8. A STATEMENT OF THE ACTIONS, IF ANY, THE AGENCY MAY TAKE TO REMOVE OR OVERCOME ANY BARRIERS TO COMPETITION BEFORE MAKING ANY SUBSEQUENT ACQUISITION FOR THE SERVICES REQUIRED.

N/A

9. CONTRACTING OFFICER'S CERTIFICATION.

I certify that this justification is accurate and complete to the best of my knowledge and belief.

X

WILLIAM A. SCHLECKSER
Contracting Officer

26 August 2013

DATE

10. TECHNICAL AND REQUIREMENTS PERSONNEL CERTIFICATION.

I certify that the data supporting this justification is accurate and complete to the best of my knowledge and belief.

2

TINA WOODBURY
ISDDC TECHNICAL PROGRAM MANAGER

26 Aug 2013

DATE

11. WRITTEN DETERMINATION OF THE APPROVING OFFICIAL IDENTIFYING THE CIRCUMSTANCES THAT APPLIES TO THIS LIMITED SOURCE JUSTIFICATION.

I hereby determine that the circumstances in FAR 8.405-6(a)(1)(i)(C) applies to this limited source justification for the following reasons: The order must be issued as result of follow-on efforts; the order is a logical follow-on to an original Federal Supply Schedule order; the order was placed in accordance with the applicable Federal Supply Schedule ordering procedures; and was competed among GSA Federal Supply Schedule contract holders.

X
TAMARA D. THOUVENOT
Competition Advocate

18 Sep 13
DATE

CONTRACTING ACTIVITY: United States Transportation Command Directorate of
Acquisition, DPO Support Division,
USTRANSCOM/TCAQ-D
508 Scott Drive, Bldg 1900W, Scott AFB IL 62225-5357


PROGRAM/PROJECT: Military Surface Deployment and Distribution Command (SDDC)
Enterprise Support Services

AUTHORITY: FAR 8.405-6(a)(1)(i)(C)

ESTIMATED CONTRACT COST:

HTC711-09-F-0005: (CCE and STI) (estimated for a
two month extension)


REVIEWED:

 _____
WILLIAM T. RACHAL
Chief, DPO Support Division

5 Sept 2013
DATE

 _____
Office of the Staff Judge Advocate

9 Sep 13
DATE

 _____
JEFFERY T. BEYER
Chief, Business Support and Policy Division

10 Sep 13
DATE