

USTRANSCOM LIMITED SOURCE JUSTIFICATION
Enterprise Data Office
HTC711-11-F-D011

1. CONTRACTING ACTIVITY.

United States Transportation Command, DPO Support Division, USTRANSCOM/TCAQ-D, 508 Scott Drive, Building 1900W, Scott AFB, IL 62225. The EDO contract was a competitive order issued under GSA provisions.

2. NATURE AND/OR DESCRIPTION OF ACTION BEING APPROVED.

USTRANSCOM/TCJ6-S requires continued support from the “Enterprise Data Office, Information Management & Validation” (EDO) contract. USTRANSCOM/TCJ6-S requires other than full and open competition for EDO Support from DRC. The contract was originally awarded on 13 Dec 2010. Earlier during the execution of this contract, a base period, two option years, and a 6-month contract extension period were executed. There were two additional option years (FY 14 and FY15, under FAR 52.217-9) that were not exercised by the Government due to contract re-compete, which is now under protest, necessitating this new 11-week contract extension. This additional eleven (11) week period of performance is required to allow resolution of the protest and completion of the source selection for this new contract. The addition of an eleven (11) week period of performance will be issued by modification to the current contract as a mutual agreement of both parties IAW FAR 52.212-4(c) Changes. This document provides the Command’s Limited Source Justification.

Contract Timeline:

	Period of Performance	Months	Dollar Value
Last Full Option Year Exercised (FY13)	1 October 2012 – 30 September 2013	12	\$2,021,099.15
Six (6) month extension (1st half FY14)	1 October 2013 – 31 March 2014	6	\$918,487.60
Eleven (11) week extension	1 April 2014 – 14 June 2014	2.5	

3. DESCRIPTION OF SERVICES REQUIRED TO MEET THE AGENCY’S NEEDS.

The purpose of this requirement is to ensure the EDO continues to support USTRANSCOM Data Management requirements. Any lapse in EDO support will have an immediate impact on USTRANSCOM and the Department of Defense.

It is in the best interest of the Government to have the existing vendor, Engility, continue this support for the eleven (11) week extension. Any other vendor would not have enough ramp-up time to become effective. The estimated time to acquire a new contractor, and for them to

9. CONTRACTING OFFICER'S CERTIFICATION.

I certify that the data supporting this limited source justification is accurate and complete to the best of my knowledge and belief. I hereby determine that the circumstances identified in Paragraph 4 apply.

ANDREA MOUSER
Contracting Officer

3/25/14
DATE

10. TECHNICAL AND REQUIREMENTS PERSONNEL CERTIFICATION.

I certify that the data supporting this limited source justification is accurate and complete to the best of my knowledge and belief

DENNIS STRONG ✓
Enterprise Data Office Contracting Officer Representative

3/31/2014
DATE