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DTCI Phase 4 Site Rollout Plan

These DOD shipping locations will convert to the DTCI program in CY 2010.  Commercial Carriers 
currently supporting freight movements at these DOD sites should contact Menlo Worldwide Government 
Services (MWWG) help desk at  1-800-301-8176 or email at DODcarrierfax@menloworldwide.com to 
inquire on potential opportunities with the Menlo team as a sub-contract carrier.    

Service Site SVC City, State
Anticipated Go-
Live timeframe

NCBC Port Hueneme USN Port Hueneme, CA 1st Qtr CY 2010
Point Mugu USN Point Mugu, CA 1st Qtr CY 2010

NAEC Lakehurst USN
NAEC Lakehurst, 
NJ 1st Qtr CY 2010

McChord AFB USAF
McChord AFB, 
WA 1st Qtr CY 2010

Fort Irwin USA Fort Irwin, CA 1st Qtr CY 2010
Fort Stewart USA Fort Stewart, GA 1st Qtr CY 2010
Tyndall AFB USAF Tyndall AFB, FL 1st Qtr CY 2010

NSWC Panama City USN
NSWC Panama 
City, FL 1st Qtr CY 2010

Navy CB Gulfport USN
Navy CB Gulfport, 
MS 1st Qtr CY 2010

TRIDENT Refit Fac. Kings 
Bay USN

TRF Kings Bay, 
GA 2nd Qtr CY 2010

841st Charleston USA
841st Charleston, 
SC 2nd Qtr CY 2010

MCSF Blount Island USMC
MCAS Blount 
Island, FL 2nd Qtr CY 2010

NVLS Ventura USN NVLS Ventura, CA 2nd Qtr CY 2010

NAS Brunswick USN
NAS Brunswick, 
ME 2nd Qtr CY 2010

SUPSHIP Bath USN
SUPSHIP Bath, 
ME 2nd Qtr CY 2010

Service Site SVC City, State
Anticipated Go-
Live timeframe

Fort Benning USA Fort Benning, GA 2nd Qtr CY 2010

NSB New London USN
NSB New London, 
CT 2nd Qtr CY 2010

SUPSHIP Groton USN
SUPSHIP Groton, 
CT 2nd Qtr CY 2010

NAVAIRFAC El Centro USN
NAVAIRFAC El 
Centro, CA 2nd Qtr CY 2010

Ft Campbell USA Ft Campbell, KY 3rd Qtr CY 2010
NAS Fallon USN NAS Fallon, NV 3rd Qtr CY 2010
MCAS Yuma USMC MCAS Yuma, AZ 3rd Qtr CY 2010

NS Newport USN NS Newport, RI 3rd Qtr CY 2010

MCAS Beaufort USMC MCAS Beaufort, SC 3rd Qtr CY 2010

Hurlburt Fld USAF Hurlburt Fld, FL 4th Qtr CY 2010

Sierra AD USA Sierra AD, CA 4th Qtr CY 2010
MCB Quantico USMC MCB Quantico, VA 4th Qtr CY 2010

JRB Ft Worth USN JRB Ft Worth, TX 4th Qtr CY 2010

SUPSHIP Pascagoula USN
SUPSHIP 
Pascagoula, MS 4th Qtr CY 2010
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