JUSTIFICATION FOR OTHER THAN FULL AND OPEN COMPETITION

USTRANSCOM J6 Automatic Identification Technology Support
HTC711-09-D-0004-0016

1. CONTRACTING ACTIVITY.

United States Transportation Command, DPO Support Division, USTRANSCOM/TCAQ-D, 508
Scott Drive, Building 1900W, Scott AFB, IL 62225.

2. NATURE AND/OR DESCRIPTION OF ACTION BEING APPROVED.

USTRANSCOM J6 requires continued support from the Automatic Identification Technology
(AIT) contract. USTRANSCOM J6 requires other than full and open competition for AIT
Support from SRA International Inc. This task order will be replaced by a new competitive
Indefinite Delivery Indefinite Quantity (IDIQ). Due to continued protests, the performance
under the new IDIQ contract will not be ready to begin on 01 February 2015 and the new vendor
will need adequate ramp-up time to prepare for contract start. Therefore an extension of 1.5
months (01 February 2015 through 16 March 2015) is necessary to avoid a break in service. The
addition of this 1.5 month extension will be issued by modification to the current contract as a
mutual agreement of both parties IAW FAR 52.212-4(c) Changes. The tasks required during the
extension period are identical to those currently being performed.

3. DESCRIPTION OF SERVICES REQUIRED TO MEET THE AGENCY’S NEEDS.

The purpose of this requirement is to provide support to USTRANSCOM’s lead functional
proponent roles for Radio Frequency Identification (RFID) and In-Transit Visibility (ITV) in the
DOD supply chain.

It is in the best interest of the Government to have the existing vendor, SRA, continue this
support for this extension period. Any other vendor would not have enough ramp-up time to
become effective.

The total estimated value of the extension period is |

4. STATUTORY AUTHORITY PERMITTING OTHER THAN FULL AND OPEN
COMPETITION.

10 USC 2304(c)(1) -- Only One Responsible Source and No Other Supplies or Services Will
Satisfy Agency Requirements.

An additional 1.5 months of support is urgently needed to avoid a break in service. SRA is the
only responsible source capable of providing continued services without significant ramp-up
time and a break in service is unacceptable to the Government.



5. DEMONSTRATION THAT THE PROPOSED CONTRACTOR’S UNIQUE
QUALIFICATIONIS OR THE NATURE OF THE ACQUISITION REQUIRES USE OF
THE AUTHORITY CITED.

SRA International Inc possesses significant AIT/ITV skills that are crucial to meet the
Government's requirements during thes extension periods. AIT/ITV work is complex and
technical in nature. Utilizing another vendor for this short period would take an inordinate
amount of time and expense to understand and fulfill the Government's requirements since
another vendor would have to familiarize itself with the existing Performance Work Statement
(PWS) and ongoing work. In addition, SRA provides key subject matter experts in important
programs that are in critical stages and any loss of momentum would have significant
consequences affecting asset visibility. They are the lead contractor in the Department's Radio
Frequency Identification migration effort,

6. DESCRIPTION OF EFFORTS MADE TO ENSURE THAT OFFERS ARE
SOLICITATED FROM AS MANY POTENTIAL SOURCES AS IS PRACTICABLE,
INCLUDING WHETHER A NOTICE WAS ORWILL BE PUBLICIZED AS
REQUIRED BY SUBPART 5.2 AND, IF NOT, WHICH EXCEPTION UNDER 5.202
APPLIES.

Other offers were not solicited for this extension period due to the unexpected requirement for an
extension. Additionally, there would not be enough time for a different contractor to gain the
necessary knowledge needed for current activities, which are specific to USTRANSCOM. This
requirement is exempt from publicizing in accordance with FAR 5.202(a)(6).

7. DETERMINATION BY THE CONTRACTING OFFICER THAT THE
ANTICIPATED COST TO THE GOVERNMENT WILL BE FAIR AND REASONABLE.

The Government intends to issue a modification to the current task order to add a 1.5 month
period of performance and the vendor will be asked to provide a proposal for this new period,
which the Contracting Officer’s Representative (COR) and Contracting Officer will review. The
Contracting Officer hereby determines the anticipated cost to the Government will be fair and
reasonable based upon the contractor utilizing the current labor categories on contract and a
Government review of any escalation in labor rates to determine whether the increase is fair and
reasonable.

8._DESCRIPTION OF THE MARKET RESEARCH CONDUCTED AND THE
RESULTS OR A STATEMENT OF THE REASON MARKET RESEARCH WAS NOT
CONDUCTED.

Additional market research was not conducted for this extension period since SRA is the only
responsible source capable of providing continued services without significant ramp-up time or a
break in service which is unacceptable to the Government.



9. ANY OT" "R FACTS SUPPORTING THE USE OF OTHER THAN FULL AND
OPEN COMPETTTION,

N/A

10. A LISTING OF THE SOURCES, IF ANY, THAT EXPRESSED, IN WRITING, AN
INTEREST IN THE ACQU'STTION.

N/A

11. ASTATEMENT OF ACTIONS, IF ANY, THE AGENCY MAY TAKE TO REMOVE
OR OVERCOME ANY BARRIERS THAT LED TO THE RESTRICTED
CONSIDERATION BEFOR ANY SUBSEQUENT ACQUISITION FOR THE SERVICES
IS MADE:

There are no barriers leading to restricted competition. During this extension period, a
competitively awarded IDIQ contract will be finalized to continue services beyond 16 March
2015.

12. CONTRACTING OFFICER’S CERTIFICATION.

I certify that the data supporting this justification for other than full and open competition is
accurate and complete to the best of my knowledge and belief. I hereby determine that the
circumstances identified in Paragraph 4 apply.

2/ T IS
DATE

13. TECHNICAL AND REQUIREMENTS PERSONNEL CERTIFICATION.

I certify that the data supporting this justification for other than full and open competition is
accurate and complete to the best of my knowledge and belief.

2U3A01S

JOAN M. KRAMARCZYK DATE
Chugf, AIT Implementation Branch






