

Implementation/Transition Schedule

The DTCI will be implemented through a spiral phased approach. Spiral I, the only spiral to be implemented under this contract, includes three phases. Phase I includes 18 Defense Distribution Depots. Phase II includes selected DoD shipping activities within close proximity of the depots and selected aerial ports. Phase III includes additional selected Service shipping activities.

Phase I Sites

Order Number	Depot	Required Implementation Complete Date*
1	DDBC Barstow, CA	Contract award + 165 days
2	DDCT Corpus Christi, TX	Contract award + 165 days
3	DDPW Puget Sound, WA	Contract award + 165 days
	PMR	PMR
4	DDDC San Diego, CA	Contract award + 285 days
5	DDRT Red River, TX	Contract award + 285 days
6	DDJC San Joaquin, CA	Contract award + 285 days
	PMR	PMR
7	DDOO Oklahoma City, OK	Contract award + 12 months
8	DDHU Hill AFB, UT	Contract award + 13 months
9	DDSP Susquehanna, PA	Contract award + 14 months
10	DDNV Norfolk, VA	Contract award + 15 months
11	DDAG Albany, GA	Contract award + 16 months
12	DDJF Jacksonville, FL	Contract award + 17 months
13	DDAA Anniston, AL	Contract award + 18 months
14	DDTP Tobyhanna, PA	Contract award + 19 months
15	DDWG Warner-Robins, GA	Contract award + 20 months
16	DDCN Cherry Point, NC	Contract award + 21 months

17	DDRV Richmond, VA	Contract award + 22 months
18	Defense Mapping Activity Richmond, VA	Contract award + 22 months

Phase II Sites

Order Number	Co-located Depot	Co-located Sites and Aerial Port Locations	Required Implementation Complete Date*
1	DDCT	NAS Corpus Christi, TX	Contract award + 10 months
		NAS Kingsville, TX	Contract award + 10 months
2	DDPW	Naval Undersea Warfare Center Division, Keyport, WA	Contract award + 11 months
		FISC Puget Sound DET, Everett, WA	Contract award + 11 months
		FISC Puget Sound, Bremerton, WA	Contract award + 11 months
		TRIDENT REFIT FAC Bangor Silverdale, WA	Contract award + 11 months
		Fort Lewis, WA	Contract award + 11 months
		USPFO Camp Murray, WA	Contract award + 11 months
3	DDDC	MCAS Miramar, CA	Contract award + 12 months
		SPAWARSYSCEN, San Diego, CA	Contract award + 12 months
		FISC North Island, San Diego, CA	Contract award + 12 months
		USPFO, San Luis Obispo, CA	Contract award + 12 months
	SUU Travis AFB,		Contract award +

4	CA	Travis AFB, CA	14 months
5	DDHU	Air Force Logistics Center (OO-ALC/LMSS) Hill AFB, UT	Contract award + 15 months
		Hill AFB, UT	Contract award + 15 months
		USPFO Draper, UT	Contract award + 15 months
6	DDSP	Navy NAVICP Code OSM, Mechanicsburg, PA	Contract award + 16 months
		Naval Nuclear Propulsion Program Naval Reactors Office Mechanicsburg, PA	Contract award + 16 months
		Charles E. Kelly Support Center Annville, PA	Contract award + 16 months
7	DDNV	FISC Norfolk DET NSY, Portsmouth, VA	Contract award + 17 months
		NAS Oceana, Virginia Beach, VA	Contract award + 17 months
		FISC Ocean Terminal, Norfolk, VA	Contract award + 17 months
		NAVAIRTERM, Norfolk, VA	Contract award + 17 months
		SUPSHIP CONV Repair Newport News, VA	Contract award + 17 months
		SPAWARSYSCEN CHAS DET Norfolk, VA	Contract award + 17 months
		Military Sealift Fleet Support Command Norfolk, VA	Contract award + 17 months
		Langley AFB, VA	Contract award + 17 months
		Fort Eustis, VA	Contract award + 17 months
8	DDRV	Ft Lee, VA	Contract award + 24 months
9	DDJF	NAS Jacksonville, Jacksonville, FL	Contract award + 19 months

		(Includes FISC JAX and NAVSTA Mayport)	
		USPFO Melbourne, FL	Contract award + 19 months
10	DOV Dover AFB, DE	Dover AFB, DE (Host base Logistics Readiness Squadron and AMC Aerial Port Sq TMO Operations)	Contract award + 20 months
11	CHS Charleston AFB, SC	Charleston AFB, SC (Host base Logistics Readiness Squadron and AMC Aerial Port Squadron TMO Operations)	Contract award + 21 months

Phase III Sites

Service	Activity	Required Implementation Complete Date*
USA	Fort Hood, TX	Contract award + 23 months
	Fort Knox, KY	Contract award + 23 months
	Fort Bliss, TX	Contract award + 23 months
	Fort Leonard Wood, MO	Contract award + 23 months
	Fort Bragg, NC	Contract award + 23 months
USN	FISC ATAC San Diego, CA	Contract award + 24 months
	NAS LeMoore, CA	Contract award + 24 months
	NAVWPNSCEN China Lake, China Lake, CA	Contract award + 24 months
	NAS Whidbey Island, Oak Harbor, WA	Contract award + 24 months
	NAV OCEANOGRAPHIC OFC, Stennis Space Center, MS	Contract award + 24 months
	Portsmouth Naval Shipyard,	Contract award + 24 months

	Portsmouth, NH	
	Naval Operational Logistics Support Center, Norfolk, VA	Contract award + 24 months
USAF	Davis Monthan AFB, AZ	Contract award + 25 months
	Nellis AFB, NV	Contract award + 25 months
	Eglin AFB, FL	Contract award + 25 months
	McGuire AFB, NJ	Contract award + 25 months