



Transition Planning Team

- **Full-time PMO and DDC membership...Services provide additional support...change management experts on board– Army 0-5 lead**
- **Completed Milestones (since 15 May 06)**
 - **Distributed Change Management and Communications Plans**
 - **Developed Plan of Action and Milestones (POAM)**
 - **Tri-fold, posters, voice-over Powerpoint brief, video in works...**
 - **Completed site visits to:**
 - **Norfolk area (Oceana NAS, Langley AFB, Naval Shipyard, Fort Eustis, NOLSC)**
 - **Dover AFB, DE**
 - **Puget Sound region (FISC Bremerton, McChord AFB, Fort Lewis)**
 - **Posted frequently asked questions from site visits to web site**
 - **DDC hosted numerous VTCs with Barstow, Corpus Christi, and Puget Sound distribution centers**
 - **Developing site specific “as-is” and “to-be” process flow charts**
- **Way-ahead**
 - **Continue to refine and focus transition plan**
 - **Develop training plans**
 - **Capture lessons learned from each site implementation**
 - **Ensure feedback loops are in place**



Transition Team

- **Created to be our “*Where the rubber meets the road*” interface between the DTCI PMO and our customers**
- **Our Mission: To ensure DTCI is fully implemented on schedule at all sites**
 - Communicate DTCI program to all stakeholders
 - Minimize disruption to people and productivity
- **Team Members:**
 - Team Chief (DTCI-PMO)
 - Service Lead (DTCI-PMO)
 - Training Lead (DTCI-PMO)
 - Chief, Logistics Policy Division (DDC)
 - DDC Transition Team Lead (DDC)
 - Transition Team Support (LMI)
 - Change Management/Comm Plan support (LMI)
 - DLA Change Management Lead