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1. CONTRACTING ACTIVITY. 

United States Transportation Command, DPO Support Division, USTRANSCOMITCAQ-D, 508 
Scott Drive, Building 1900, Scott AFB, IL 62225. 

2. NATURE AND/OR DESCRIPTION OF ACTION BEING APPROVED. 

USTRANSCOM/TCJ6-A requires other than full and open competition for USTRANSCOM 
Enterprise Architecture (EA) from Trident3. A contract was awarded as an 8(a) sole source 
award to Trident3 on 1 October 2012 with a twelve (12) month period of performance. 
USTRANSCOM/TCJ6-A requires an extension of these services for an additional six (6) months 
ending 31 March 2014 until the source selection for the follow-on can be completed. This action 
constitutes a labor hour contract action to continue services currently provided under contract 
HTC711-12-C-D002. 

3. DESCRIPTION OF SERVICES REQUIRED TO MEET THE AGENCY'S NEEDS 
(INCLUDING THE ESTIMATED VALUE). 

The USTRANSCOM EA contract facilitates cross domain analysis and the identification of 
duplicate investments, gaps, and opportunities for collaboration within and across the Joint 
Deployment and Distribution Enterprise (JDDE). The EA support uses reference models that are 
based upon the Federal Enterprise Architecture Framework (FEAF) and the DoD Architecture 
Framework (DoDAF). In addition to reference models, this effort supports building ofDoDAF 
architecture views to support DoD and Joint interoperability policies/mandates and to provide 
overarching guidance to programs within the JDDE. This contract influences the JDDE by using 
EA to improve enterprise business processes and implement the USTRANSCOM Corporate 
Services Vision (CVS). The CVS is a service oriented architecture (SOA) approach to identify 
and re-use services across the JDDE. This transformational initiative requires the Contractor to 
propose innovative approaches that are congruent with currently used reference models and the 
DoDAF. Approaches must also meet higher-level DoD and Joint mandates. 

This extension is vital to the success of the USTRANSCOM/J6 mission. Any gap in support 
during this critical period could jeopardize EA support for several ongoing key activities. The 
total estimated value of this six (6) month extension is~ ), making the total value of 
the contract 



4. STATUTORY AUTHORITY PERMITTING OTHER THAN FULL AND OPEN 
COMPETITION. 

10 USC 2304(c)(l) --Only One Responsible Source and No Other Supplies or Services Will 
Satisfy Agency Requirements. 

5. DEMONSTRATION THE PROPOSED CONTRACTOR'S UNIQUE 
QUALIFICATIONS REQUIRE USE OF AUTHORITY CITED. 

The current Trident3 contractors are supporting the Government in the integration of the 
USTRANSCOM Enterprise Architecture with Air Force Air Mobility Command (AMC) and 
Army Surface Deployment and Distribution Command's Architecture. This process is currently 
underway and is a top priority for USTRANSCOM and the Component Commands. This activity 
requires migrating TCAQ Program architecture into the AMC Combined Architecture Tool Suite 
(CATS) computer system and translating the SCOR based Operational Architectures (OAs) that 
our AQ systems are mapped to with the CATS integrated activity list (IAL) from AMC and 
SDDC. In support of the Government, Trident3 is in the midst of translating USTRANSCOM 
operational activity verbiage from its current form to match the terminology used by AMC (the 
owner of the CATS tool). Information needed to complete this task currently resides in several 
locations and some must be gathered from the Program Managers (PMs). Trident3 contractors 
have knowledge ofwhat information is available and where it is located as well as established 
lines ofcommunications with the PMs and AMC leads for this project. Trident3 also has 
knowledge and understanding of the CATS tool which has not been used by USTRANSCOM in 
the past. Additionally, they are working collaboratively with AMC in the integration process 
which requires USTRANSCOM Architects to inform and teach AMC about the unique activities 
that cross the Enterprise for which USTRANSCOM is responsible. 

The Trident3 contract personnel are playing a significant role in the "Strategic Architecture" 
USTRANSCOM Commander-directed study to integrate multi-modal processes and supporting 
information technology across USTRANSCOM directorates and Component Commands, by 
developing new architecture artifacts. These artifacts have aided the Command in describing and 
scoping the task. Trident3 contractors are able to rapidly respond because of the knowledge 
gained from their experience during this contract period. Their knowledge of the functional 
activities and processes ofUSTRANSCOM and the Component Commands, and the current 
architecture products, (many of which they have developed under the guidance of the 
Government) will continue to be of great value to this high visibility and fast-paced task. 

Additionally, six personnel from this contract are embedded in other USTRANSCOM 
Directorates (J3, JDPAC, J5, ElL, and J6-R) to provide them with architectural assistance. This 
requires specialized knowledge ofcurrent architecture products as well as knowledge of the roles 
and activities of the other Directorates they are supporting. 

These specialized tasks are in addition to completing routine architectural duties. Critical time 
will be lost with a reduced level of support if new contractors are brought in at this point due to a 



significant learning curve. It is also likely the cost of a six month contract to any other firm 
would result in higher costs in order to hire and maintain personnel for only a six month effort. 

It is in the best interest of the Government to have the existing vendor, Trident3 continue to 
perform this work through 31 March 2014 until the follow-on effort can be awarded. Any other 
vendor requires ramp-up time before they would become effective thus increasing costs in both 
time and money to the Government. By exploiting Trident(3)'s intimate knowledge of the 
required effort, the Government will save time and avoid duplicative costs from a transition 
period, that would be quickly followed by another transition period under for the follow-on effort 
contract. 

6. DESCRIPTION OF EFFORTS MADE TO ENSURE OFFERS ARE SOLICITED 
FROM AS MANY POTENTIAL SOURCES AS PRACTICABLE, WHETHER A 
NOTICE WILL BE PUBLICIZED AS REQUIRED BY FAR 5.2, AND IF NOT, THE 
APPLICABLE EXCEPTION. 

Trident3 is the incumbent contractor for this extension and is uniquely qualified to perform the 
required work. This extension is being awarded in accordance with FAR 52.217-8, Option to 
Extend Services, but this period was not evaluated at award. Therefore no other sources were 
solicited. However, the consolidated requirement is a competitive best value source selection. 
Publicizing is required by FAR 5.20l(b)(l) for this action in accordance with FAR 5.10l(a). 

7. DETERMINATION BY THE CONTRACTING OFFICER THAT THE 
ANTICIPATED COST TO THE GOVERNMENT WILL BE FAIR AND REASONABLE. 

The cost of this action is anticipated to be fair and reasonable as the current contract was 
awarded on 1 Oct 12 establishing the labor rates that will be utilized for this extension IAW 
52.217-8. 

8. DESCRIPTION OF THE MARKET RESEARCH CONDUCTED AND THE 
RESULTS OR A STATEMENT OF THE REASONS MARKET RESEARCH WAS NOT 
CONDUCTED. 

Market research was not conducted for this six (6) month extension period. However, market 
research was completed for the follow on requirement which is a best value competitive source 
selection set aside for Sa companies. 

9. ANY OTHER FACTS SUPPORTING THE USE OF OTHER THAN FULL AND 
OPEN COMPETITION. 

To achieve greater efficiencies and collaboration, USTRANSCOM, Air Force AMC and Army 
SDDC are combining Enterprise Architecture, Enterprise Engineering, Data Management and 
Tools contract support. As the three agencies integrate into a single Community of Interest 



construct, they will be able to analyze across the operational processes and systems that support 
the JDDE. A solicitation was issued and proposals are currently being evaluated for the 
consolidated effort. The complexity of this consolidation has resulted in delays in the acquisition 
process. Multiple performance work statement changes, key personnel changes, and budgetary 
concerns have contributed to the delays. 

10. LISTING OF SOURCES THAT EXPRESSED, IN WRITING, AN INTEREST IN 
THE ACQUISITION. 

NIA 

11. A STATEMENT OF ACTIONS, IF ANY, THE AGENCY MAY TAKE TO REMOVE 
OR OVERCOME ANY BARRIERS TO COMPETITION BEFORE ANY SUBSEQUENT 
ACQUISITION FOR THE SUPPLIES OR SERVICES REQUIRED. 

During this six ( 6) month extension period, the source selection for the consolidated follow-on 
effort will be finalized to continue services beyond 31 March 2014. 

12. CONTRACTING OFFICER'S CERTIFICATION. 

I certify the justification for use of other than full and open competition is accurate and 
complete to the best ofmy knowledge and belief. 

DENISE CAMERON 
Contracting Officer 

13. TECHNICAL/REQUIREMENTS PERSONNEL CERTIFICATION. 
I certify that data supporting recommended use of other than full and open competition is 
accurate and complete to the best ofmy knowledge and belief. 

RHONDA CAMPOS 
Enterprise Architecture COR 


