

15B. CONTRACT

(b)(6)

(Signature of

EXCEPTION TC
APPROVED BY

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was decreased by \$168,808.11 from \$17,273,388.00 to \$17,104,579.89.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0013

The unit price amount has decreased by \$168,808.11 from \$785,154.00 to \$616,345.89.

The total cost of this line item has decreased by \$168,808.11 from \$785,154.00 to \$616,345.89.

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was decreased by \$168,808.11 from \$17,273,388.00 to \$17,104,579.89.

SUBCLIN 001301:

AA: 97X4930.FD50 6F0 70AB 124000 G02X05 559ZZ 000000 667100 F67100 (CIN F3ST909257A0010000AA) was decreased by \$168,808.11 from \$662,084.40 to \$493,276.29

(End of Summary of Changes)