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JUSTIFICATION FOR OTHER THAN FULL AND OPEN COMPETITION 

Gulf Barge Transportation Services 


W81GYE-05-C-0031 


1. CONTRACTING ACTIVITY. 

United States Transportation Command (USTRANSCOM), Specialized Transportation & 
Support Division, Domestic Airlift Branch, 508 Scott Drive, Building 1900W, Scott AFB IL 
62225-5327. 

2. NATURE AND/OR DESCRIPTION OF ACTION BEING APPROVED. 

This Justification and Approval (J&A) authorizes the use of other than full and open 
competition procedures to continue the Gulf Barge Transportation Services required by 
Defense Logistics Agency (DLA) -Energy Americas East by extending the current contract. 
A bilateral modification to the current contract will prevent a break in service by bridging 
the gap between the expiration of the current contract on 28 Feb 2011 and award ofa 
follow-on contract. This extension is required for a period of performance of3 months (1 
March 2011-31 May 2011) and is limited to the time necessary for USTRANSCOM to 
award a follow-on contract for the required services with a start date of 1 Jun 2011. 

3. DESCRIPTION OF THE SERVICES REQUIRED TO MEET THE AGENCY'S 
NEEDS. 

DLA-Energy's mission is to provide bulk petroleum products to its customers to support 
their peacetime and wartime needs. DLA Energy-Americas East requires dedicated barges 
to support movements of DoD-owned bulk jet fuel (JP5 and JP8) and marine diesel (F76) 
between all ordered United States ports and points on the Gulf of Mexico and the lower 
Mississippi River and their connecting waterways and tributaries. 

Currently this mission is supported by a contract with Jar Assets, Inc., which includes a base 
year and four option years, ending 31 August 2010. An option to extend services for six 
months was executed, extending the contract to 28 February 2011. TCAQ-I is actively 
pursuing a follow-on contract; however additional time is required beyond the current 28 
February 2011 expiration date to accommodate resolution of on-going Visa preference 
issues and complete the source selection. This delay in award of a follow-on contract is 
beyond the control of the contracting office. A 3-month extension to the current contract is 
required in order to prevent interruption of service during the time required to complete the 
source selection process for the follow-on contract. 

The current value of this contract is $49,653,041.38. The total estimated value ofthis 
modification is $2,050,690.02 based on a 3-month extension of performance at the rates 
specified in the contract for Option Year 4. 
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4. STATUTORY AUTHORITY PERMITTING OTHER THAN FULL AND OPEN 
COMPETITION. 

10 USC 2304(c) (l), Only One Responsible Source 

5. DEMONSTRATION THAT THE PROPOSED CONTRACTOR'S UNIQUE 
QUALIFICATIONS OR NATURE OF THE ACQUISITION REQUIRES THE USE 
OF THE AUTHORITY "ONLY ONE RESPONSIBLE SOURCE". 

The incumbent contractor (Jar Assets, Inc.) is the only known source that can provide the 
required services without interruption until a follow-on contract is awarded. They have all 
required equipment in place and are positioned to continue daily support for the 3-month 
period of contract extension required. A recent small business set aside solicitation for the 
same services was cancelled because only two proposals were received, one from a large 
business and one with unacceptably high prices. 

Failure to continue performance via a contract extension would have a detrimental impact 
on DLA's mission. In order to mitigate this pending "stop work" ofmission critical 
services, an extension of the current contract is required to prevent interruption of this 
critical service while the requirement is being re-solicited. 

6. DESCRIPTION OF EFFORTS MADE TO ENSURE THAT OFFERS ARE 
SOLICITED FROM AS MANY POTENTIAL SOURCES AS IS PRACTICABLE. 

The proposed action will be synopsized pursuant to FAR 5.203. 

7. DETERMINATION BY THE CONTRACTING OFFICER THAT THE 
ANTICIPATED COST TO THE GOVERNMENT WILL BE FAIR AND 
REASONABLE. 

In discussions with the Contracting Officer, the contractor volunteered to continue 
performance at Option Year 4 prices which have already been determined fair and 
reasonable. 

8. DESCRIPTION OF THE MARKET RESEARCH CONDUCTED AND THE 
RESULTS OR A STATEMENT OF THE REASONS MARKET RESEARCH WAS 
NOT CONDUCTED. 

SDDC completed market research prior to award of the current contract, and 
USTRANSCOM has completed market research for the follow on acquisition which is in 
progress. Both small and large businesses have expressed interest in the requirement. 
Only JAR submitted a proposal on the current contract; both JAR and a small business 
submitted proposals on a recently canceled solicitation, though the small business did not 
submit reasonable pricing. No market research has been conducted specifically relating to 
this proposed contract extension. 

9. ANY OTHER FACTS SUPPORTING THE USE OF OTHER THAN FULL AND 
OPEN COMPETITION. 
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None. 

10. A LISTING OF SOURCES, IF ANY, THAT EXPRESSED1 IN WRITING, AN 
INTEREST IN THE ACQUISITION. 

Sec 8 above. 

11. A STATEMf:NT {n~ THE ACTIONS, n~ ANY, THE AGENCY MAY TAKE TO 
REMOVE OR OVERCOME ANY BARRIERS TO COMPETITION BEFORE 
MAKING ANY SUBSEQUENT ACQUISITION FOR THE SUPPLIES OR SERVICES 
REQUIru:D. 

The requested extension will allow the follow-on requirement to be competed on a full and 
open basis. 

12. CONTRACTING OFFICER'S CERTIFICATION. 

rcertify that the data supporting the recommended use of other than full and open 

competition is accurate and complete to the best of my knowledge and belief. 


13. TECHNICAL/REQUIREMENTS PERSONNEL CERTIFICATION. 

I certify that the data supporting the recommended use ofoth<.'T than full and open 
competition is accurate and complete to the best of my knowledge and belief. 

DLA-Encrgy (NCID) 
Chief: Distribution Branch 
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