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SUMMARY OF CHANGES

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS
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ATTACHMENT 2 - AWARD FEE PLAN
PART III - LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS
SECTION J - ATTACHMENT 2

AWARD-FEE PLAN
FOR
DEFENSE TRANSPORTATION COORDINATION INITIATIVE (DTCI)
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1.0 Introduction to the Award Fee Plan

a. This award-fee plan is the basis for the Defense Transportation Coordination Initiative (DTCI) evaluation of the
contractor’s performance and for presenting an assessment of that performance to the Fee Determining Official
(FDO). It describes specific criteria and procedures used to assess the contractor’s performance and to determine
the amount of award fee earned, if any. Actual award-fee determinations and the methodology for determining
award fee are unilateral decisions made solely at the discretion of the Government. This contract will contain a
three year base ordering period and two 1-year option periods, with the potential for the contractor to earn up to two
additional 1-year award term option periods. This award fee process shall apply to all periods of performance, to
include both option periods and award term option periods.

b. Any earned award fee will be provided to the contractor through contract modifications and is in addition to the
price paid for Management Services and Transportation under this hybrid contract type. The award fee earned and
payable will be determined by the FDO based upon review of the contractor’s performance against the criteria set
forth in this plan. Unearned award fee for any evaluation period will not be rolled over to any future award fee
evaluation periods. The FDO may unilaterally change this plan prior to the beginning of an evaluation period. The
contractor will be notified of changes to the plan by the Contracting Officer (CO), in writing, before the start of the
affected evaluation period. Changes to this plan that are applicable to a current evaluation period will be
incorporated by mutual consent of both parties through a bi-lateral contract modification. Unless the CO gives the
contractor specific written notice of any changes to this plan 15 calendar days prior to the start of a new evaluation
period, the most recently approved evaluation criteria and weights listed in this Award Fee Plan will be used.

2.0 Organization

The award-fee organization consists of; the FDO, an Award Fee Review Board (AFRB) which consists of a
chairperson, the Contracting Officer, a recorder, other functional area participants, advisor members and the
Performance Monitors. The FDO, AFRB members, and performance monitors are listed in Annex 1.

3.0 Responsibilities

a. FDO. The FDO approves the award-fee plan and any significant changes to the previously approved plan.
AFRB members are approved by the FDO in writing. The FDO reviews the recommendation(s) of the AFRB,
considers all pertinent data, and unilaterally determines the earned award-fee amount, if any, for each evaluation
period in writing.

b. AFRB Chairperson. The AFRB Chairperson is responsible for convening the AFRB. The AFRB Chairperson
actively facilitates the AFRB process and reviews action items and monitors follow on action as necessary.
Guidance and oversight is provided to other AFRB members. Review inputs from AFRB and provides the earned
award-fee recommendation to the FDO.

c. AFRB. AFRB members review the Performance Monitors’ evaluation of the contractor’s performance, consider
all information from pertinent sources, prepare interim performance reports, and arrive at an earned award-fee
recommendation to be presented to the FDO. The AFRB may also recommend changes to the award fee plan. If the
contractor provides a written self-assessment of its performance, the AFRB must consider this assessment when
developing the earned award-fee recommendation to the FDO.

d. AFRB Recorder. The AFRB Recorder is responsible for coordinating the administrative actions required by the
Performance Monitors, the AFRB and the FDO, including: 1) receipt, processing, and distribution of evaluation
reports from all required sources; 2) scheduling and assisting with internal evaluation milestones, such as briefings;
and 3) accomplishing other actions required to ensure the smooth operation of the award fee process.

e. Contracting Officer (CO). The CO is the liaison between the contractor and Government personnel. The CO
also executes any modification required to provide the contractor the ability to invoice for any earned award fee.
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f. Performance Monitors. Performance Monitors maintain written records of the contractor’s performance in their
assigned evaluation area(s) so that a fair and accurate evaluation is obtained. They prepare interim and end-of-
period evaluation reports as directed by the AFRB.

4.0 Award-Fee Processes

a. Available Award-Fee Amount. The available award fee for each evaluation period is shown in Annex 3. The
award fee earned will be paid commensurate with the contractor’s performance during each evaluation period.

b. Evaluation Process. Contractor performance will be evaluated and rated at the end of each evaluation period
(listed in Annex 3) by the AFRB in accordance with Annex 2. Each award fee evaluation criteria to be utilized in
accessing the contractor’s performance has been assigned a weighted factor that may vary from year to year (Annex
4). The assigned weighted factor will be multiplied by the corresponding Criteria Rating Points assigned to obtain
the percentage of award fee earned. The percentage of recommended award fee earned will be determined by
multiplying the award fee available by the percentage of award fee earned (Annex 6). The contractor must perform
above the satisfactory level in at least one area of evaluation to earn any award fee.

c. Interim Evaluation Process. The AFRB recorder notifies each AFRB member and Performance Monitor 15
calendar days before the midpoint of the evaluation period. Performance Monitors submit their interim evaluation
reports to the AFRB no later than the midpoint of the evaluation period. The AFRB determines the interim
evaluation results and notifies the contractor of the strength(s) and weakness(es) for the current evaluation period via
a letter issued by the CO within 10 calendar days after the interim AFRB meeting. The CO may also issue letters to
the contractor at any other time when it is deemed necessary to highlight areas of Government concern. (The first
Interim AFRB meeting will take place approximately the last week of January 2008.)

d. Evaluation Criteria. In years | through 3, if task orders for management services are issued, the following
Award Fee evaluation criteria will be utilized to determine the amount of award fee earned, if any: Implementation,
Information Management, Transportation Coordination Services and Small Business Participation. In years 4
through 7, to the extent that option periods are exercised and award term option periods are earned and exercised,
the following award fee criteria will be utilized to determine the amount of award fee earned, if any: Information
Management, Transportation Coordination Services and Small Business Participation.

e. Focus Areas. Prior to the start of each evaluation period, the AFRB Chairperson, through the CO, will identify
to the contractor specific areas of performance that the contractor should focus on during that evaluation period. All
focus areas identified will be directly related to the contractual performance requirements described in the contract
and referred to in the evaluation criteria contained in this Award Fee Plan.

f. End of Period Evaluation. The AFRB Recorder notifies each AFRB member and Performance Monitor 30
calendar days prior to the end of the evaluation period. Performance Monitors submit their evaluation reports to the
AFRB 7 calendar days after the end of the evaluation period. The AFRB, led by the AFRB Chairperson, prepares its
evaluation report and recommendation of earned award fee within 45 calendar days after the end of the evaluation
period. The AFRB briefs the evaluation report and recommendation to the FDO. At this time, the AFRB may also
recommend any significant changes to the award-fee plan for FDO approval. The FDO determines the overall
earned award-fee amount for the evaluation period within 60 calendar days after the end of each evaluation period.
The FDO will issue a letter informing the contractor of the earned award-fee amount. The CO will issue a contract
modification within 15 calendar days after the FDO’s decision is made authorizing payment of the earned-award-fee
amount.

g. Contractor’s Self Assessment. The contractor will be given the opportunity to provide a written self assessment
of their performance to the AFRB. When the contractor chooses to submit a self-assessment to the AFRB, it must
be submitted to the CO within 15 calendar days after the end of the evaluation period. This written assessment of
the contractor’s performance throughout the evaluation period may also contain any information deemed reasonable
to assist the AFRB in evaluating the contractor’s performance. The contractor’s self-assessment may not exceed 10
pages. Pages submitted beyond the 10-page limit will not be reviewed nor considered in the Award Term Option
evaluation process.
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5.0 Award-Fee Plan Change Procedure

All significant changes are approved by the FDO; the AFRB Chairperson approves additional changes. Examples of
significant changes include changing evaluation criteria and adjusting weights to redirect contractor’s emphasis to
areas needing improvement. The contractor may recommend changes in writing to the CO no later than 14 calendar
days prior to the beginning of the new evaluation period. If recommended changes are approved by the FDO, the
CO shall notify the contractor in writing of any change(s). Unilateral changes may be made to the award-fee plan if
the contractor is provided written notification by the CO prior to the start of the upcoming evaluation period.
Changes affecting the current evaluation period must be by mutual agreement of both parties, via a bi-lateral
modification.

6.0 Award-Fee Termination Procedures

If the contract is terminated for the convenience of the Government after the start of an award-fee evaluation period,
the award fee deemed earned for that period shall be determined by the FDO using the normal award-fee evaluation
process. Following any contract termination, the remaining award-fee amounts allocated to subsequent award-fee
evaluation periods cannot be earned by the contractor and therefore, shall not be paid.

If any option period; or Award Term Option period, is not exercised, any remaining award-fee amounts allocated to
subsequent award-fee evaluation periods cannot be earned by the contractor and, therefore, shall not be paid.



HTC711-07-D-0032
P00007
Page 7 of 20

Annex 1

Award-Fee Organization

Members:

Fee Determining Official
USTRANSCOM-TCAQ

Award Fee Chairperson
DTCI Program Manager *

Award Fee Review Board
AFRB Recorder

Services Representatives *
(One member from the Army, Air Force, Marines, and Navy)

DLA Representative *

USTRANSCOM PMO Representatives *

Contracting Officer *

USTRANSCOM Office of the Staff Judge Advocate Representative
USTRANSCOM Small Business Manager

Performance Monitors
(Performance Monitors will be assigned at each shipping location)

* Award Fee Voting Members
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Areas of Evaluation and Rating Scale

AREAS OF EVALUATION

Implementation

Information Management
Transportation Coordination Services
Small Business Participation

RATING SCALE FOR EACH AREA OF EVALUATION

Rating Points Percent of Award Fee
SATISFACTORY 1-50 Points 0%
VERY GOOD 51-75 Points 51%-75%

EXCEPTIONAL 76-100 Points 76%-100%
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Annex 3

Award-Fee Allocation by Evaluation Periods

The award fee earned by the contractor will be determined at the completion of semi-annual evaluation periods
shown below. The percentage and dollars shown corresponding to each period is the maximum available-award-fee
amount that can be earned during that particular period.

Evaluation Period From To Available Award Fee
1 17 Aug 07 01 May 08 $665,691.00 (Completed)
2 02 May 08 16 Oct 08 $665,691.00 (Completed)
3 17 Oct 08 16 Apr 09 $744,984.00
4 17 Apr 09 16 Oct 09 $744,984.00
5 17 Oct 09 16 Apr 10 $662,084.40
6 17 Apr 10 16 Oct 10 $662,084.40
7 17 Oct 10 16 Apr 11 $677,687.40
8 17 Apr 11 16 Oct 11 $677,687.40
9 17 Oct 11 16 Apr 12 $697,392.60
10 17 Apr 12 16 Oct 12 $697,392.60
11 17 Oct 12 16 Apr 13 $718,656.60
12 17 Apr 13 16 Oct 13 $718,656.60
13 17 Oct 13 16 Apr 14 $736,622.40
14 17 Apr 14 16 Oct 14 $736,622.40

Note: Should a downward adjustment be made to the Management Services CLIN due to a decrease in workload in
accordance with Section G-6 of the contract, a corresponding downward adjustment will be made to the available
award fee pool so that the available award fee pool will always be set at 10% of the Management Services CLIN.
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Evaluation Criteria (Year One)
IMPLEMENTATION 55%
INFORMATION MANAGEMENT 20%
TRANSPORTATION COORDINATION SERVICES 15%

SMALL BUSINESS PARTICIPATION 10%




Annex 4

Evaluation Criteria (Years Two and Three

IMPLEMENTATION

INFORMATION MANAGEMENT

TRANSPORTATION COORDINATION SERVICES
ON-TIME PICK-UP/DELIVERY
ALL OTHER EVALUATION CRITERIA STANDARDS

SMALL BUSINESS PARTICIPATION
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Evaluation Criteria (Years Four through Seven — If Exercised and/or Earned and Exercised)

IMPLEMENTATION

INFORMATION MANAGEMENT

TRANSPORTATION COORDINATION SERVICES
ON-TIME PICK-UP/DELIVERY
ALL OTHER EVALUATION CRITERIA STANDARDS

SMALL BUSINESS PARTICIPATION

10%

30%

30%
10%

20%
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Evaluation Criteria Standards of Performance

Implementation — Phase I

Satisfactory (0-50 Points) — As identified in Table 1 of the PWS, the contractor successfully implements Phase I
locations by the last day of the required month. Items that will be considered part of successful implementation-
include: (1) establishing all necessary systems communication integration efforts to process electronic shipment
requests; (2) finalizing and successfully completing a joint test to fully implement and operationally test/validate
information technology (IT) interoperability and integration; (3) training government personnel at each location on
the use of the contractor’s systems, with specific consideration given to the average rating scores in the
Implementation training area taken from the Ordering Officer surveys. (These surveys are taken by the PMO prior
to Award Fee Review Board determinations and the scores will be from only the first survey taken post-
implementation for each applicable shipper site.)

Very Good (51-75 Points) — As identified in Table 1 of the PWS, the contractor successfully implements Phase I
locations by the last day of the required month and the contractor successfully implements some of the Phase I
locations by the last day of the desired month as identified in Table 2 of the PWS. Items that will be considered
part of successful implementation include: (1) establishing all necessary systems communication integration efforts
to process electronic shipment requests; (2) finalizing and successfully completing a joint test to fully implement
and operationally test/validate IT interoperability and integration, (3) training government personnel at each location
on the use of the contractor’s systems, with specific consideration given to the average rating scores in the
Implementation training area taken from the Ordering Officer surveys. (These surveys are taken by the PMO prior
to Award Fee Review Board determinations and the scores will be from only the first survey taken post-
implementation for each applicable shipper site.)

Exceptional (76 — 100 Points) — As identified in Table 1 of the PWS, the contractor successfully implements Phase I
locations by the last day of the required month and the contractor successfully implements the majority of the
Phase I locations by the last day of the desired month as identified in Table 2 of the PWS. Items that will be
considered part of successful implementation include: (1) establishing all necessary systems communication
integration efforts to process electronic shipment requests; (2) finalizing and successfully completing a joint test to
fully implement and operationally test/validate IT interoperability and integration; (3) training government
personnel at each location on the use of the contractor’s systems, with specific consideration given to the average
rating scores in the Implementation training area taken from the Ordering Officer surveys. (These surveys are taken
by the PMO prior to Award Fee Review Board determinations and the scores will be from only the first survey taken
post-implementation for each applicable shipper site.)
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Annex 5

Evaluation Criteria Standards of Performance

Implementation — Phases II Through Completion

Satisfactory (0-50 Points) — The contractor successfully implements Phases II through completion at locations
identified in applicable Tables of the PWS by the last day of the required month. Items that will be considered part
of successful implementation include: (1) establishing all necessary systems communication integration efforts to
process electronic shipment requests; (2) finalizing and successfully completing a joint test to fully implement and
operationally test/validate information technology (IT) interoperability and integration; (3) training government
personnel at each location on the use of the contractor’s systems, with specific consideration given to the average
rating scores in the Implementation training area taken from the Ordering Officer surveys. (These surveys are taken
by the PMO prior to Award Fee Review Board determinations and the scores will be from only the first survey taken
post-implementation for each applicable shipper site.)

Very Good (51-75 Points) — The contractor successfully implements Phases II through completion at locations
identified in applicable Tables of the PWS by the last day of the required month and the contractor successfully
implements some of the Phase II and or III locations in advance of the required implementation complete dates
identified in the PWS. Items that will be considered part of successful implementation include: (1) establishing all
necessary systems communication integration efforts to process electronic shipment requests; (2) finalizing and
successfully completing a joint test to fully implement and operationally test/validate information technology (IT)
interoperability and integration; (3) training government personnel at each location on the use of the contractor’s
systems, with specific consideration given to the average rating scores in the Implementation training area taken
from the Ordering Officer surveys. (These surveys are taken by the PMO prior to Award Fee Review Board
determinations and the scores will be from only the first survey taken post-implementation for each applicable
shipper site.)

Exceptional (76 — 100 Points) — The contractor successfully implements Phases II through completion at locations
identified in applicable Tables of the PWS within the required implementation complete dates and the contractor
successfully implements the majority of the Phase II and or III locations in advance of the required
implementation complete dates identified in the PWS. Items that will be considered part of successful
implementation include: (1) establishing all necessary systems communication integration efforts to process
electronic shipment requests; (2) finalizing and successfully completing a joint test to fully implement and
operationally test/validate information technology (IT) interoperability and integration; (3) training government
personnel at each location on the use of the contractor’s systems, with specific consideration given to the average
rating scores in the Implementation training area taken from the Ordering Officer surveys. (These surveys are taken
by the PMO prior to Award Fee Review Board determinations and the scores will be from only the first survey taken
post-implementation for each applicable shipper site.)
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Annex 5

Evaluation Criteria Standards of Performance

Information Management

Satisfactory (0 — 50 Points) — The contractor’s system is available 99% of the time minus approved scheduled
downtime and very few validated system complaints are received in regards to processing and tracking shipment
requests. Of those validated system complaints received, very few impacted operations, and all were resolved
within a reasonable time of receipt.

Very Good (51 — 75 Points) — The contractor’s system is available in excess of 99% of the time minus approved
scheduled downtime and very few validated system complaints are received in regards to processing and tracking
shipment requests. Of those validated system complaints received, virtually none impacted operations, and all were
resolved relatively quickly from time of receipt.

Exceptional (76-100 Points) — The contractor’s system is available in excess of 99% of the time minus approved
scheduled downtime and virtually no validated system complaints are received in regards to processing and
tracking shipment requests. Of those validated system complaints received, none impacted operations, and all were
resolved quickly from time of receipt.
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Evaluation Criteria Standards of Performance

Transportation Coordination Services

Satisfactory (0-50 Points) — The contractor meets the applicable performance thresholds identified in the contract.
Performance thresholds are identified as: 96% on time pick up and delivery standard in Years 1 and 2, increasing to
97% in Years 3 through 7, 98% of all shipments will be loss and damage free, and 99% of all claims will be closed
within 120 days of government providing all necessary substantiating documentation. The remaining 1% of claims
will be closed within 180 days. The contractor has identified and submitted a small number of opportunities for
process improvement which will provide a benefit to the DoD if and when implemented. Very few validated
customer concerns are received, and very few impacted operations. Of those validated customer concerns that
impacted operations, all were resolved within a reasonable time of receipt. *At the conclusion of Award Fee
Evaluation Periods 2 through 5, the contractor is on track to achieve a net cost savings of 19.1%. At the
conclusion of Award Fee Evaluation Period 6, the contractor is close to achieving a net cost savings goal of 19.1%.
The contractor has shown significant annual progress towards this goal. At the conclusion of Award Fee Evaluation
Period’s 8, 10, 12 and 14, the contractor is close to achieving a net cost savings goal of 23.2%. The contractor
continues to seek additional savings opportunities and communicates these efforts with the Government. The
contractor provides equipment to meet the government’s needs.

Very Good (51-75 Points) — The contractor meets the applicable performance thresholds identified in the contract
and exceeds more than one. The contractor has identified and submitted a significant number of opportunities for
process improvement which will provide a benefit to the DoD if and when implemented. Very few validated
customer concerns are received, and virtually none impacted operations. Of those validated customer concerns that
impacted operations, all were resolved relatively quickly from time of receipt. *At the conclusion of Award Fee
Evaluation Periods 2 through 5, the contractor is on track to achieve a net cost savings of 19.1%. At the
conclusion of Award Fee Evaluation Period 6, the contractor has achieved a net cost savings goal of 19.1%. The
contractor has shown significant annual progress towards this goal. At the conclusion of Award Fee Evaluation
Period’s 8, 10, 12 and 14, the contractor has achieved a net cost savings goal of 23.2%. The contractor continues to
seek additional savings opportunities and communicates these efforts with the Government. The contractor provides
equipment to meet the government’s needs.

Exceptional (76-100 Points) — The contractor meets all of the performance thresholds identified in the contract and
exceeds the majority. The contractor has identified and submitted a significant number of opportunities for
process improvement which will provide a benefit to the DoD if and when implemented. Virtually no validated
customer concerns are received. Of those validated customer concerns received, none were severe in nature. All
validated customer concerns were resolved quickly from time of receipt. *At the conclusion of Award Fee
Evaluation Periods 2 through 5, the contractor is on track to achieve a net cost savings of 19.1%. At the
conclusion of Award Fee Evaluation Period 6, the contractor has exceeded a net cost savings goal of 19.1%. The
contractor has shown significant annual progress towards this goal. At the conclusion of Award Fee Evaluation
Periods 8, 10, 12 and 14, the contractor has exceeded a net cost savings goal of 23.2%. The contractor continues to
seek additional savings opportunities and communicates these efforts with the Government. The contractor provides
equipment to meet the government’s needs.

*Note: A site must have six full months of DTCI operations completed and associated performance data available
prior to the associated Award Fee evaluation period to be included in the cost savings goal calculation. Reference
Paragraph 1.4.2 of Section C, DTCI Performance Work Statement.
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Evaluation Criteria Standards of Performance

Small Business Participation

Satisfactory (0-50 Points) — The contractor has met, or is on track to meet, all of the stated subcontracting goals as
identified in the approved subcontracting plan. The contractor makes a good effort to assure that all categories of
small businesses have an equitable opportunity to compete for subcontracts, undertakes a few outreach efforts to
facilitate small business participation as subcontractors, and provides some assistance to small businesses to
facilitate their participation as subcontractors.

Very Good (51 -75 Points) — The contractor has met, or is on track to meet, all of the stated subcontracting goals as
identified in the approved subcontracting plan and has exceeded more than one, or is on track to exceed, more than
one. The contractor makes a significant effort to assure that all categories of small businesses have an equitable
opportunity to compete for subcontracts, undertakes substantial outreach efforts to facilitate small business
participation as subcontractors, and provides significant assistance to small businesses to facilitate their
participation as subcontractors.

Exceptional (76-100 Points) — The contractor has met, or is on track to meet, all of the stated subcontracting goals as
identified in the approved subcontracting plan and exceeds the majority, or is on track to exceed the majority of,
the stated subcontracting goals. The contractor makes an outstanding effort to assure that all categories of small
businesses have an equitable opportunity to compete for subcontracts, undertakes notable outreach efforts to
facilitate small business participation as subcontractors, and provides comprehensive assistance to small businesses
to facilitate their participation as subcontractors.
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Annex 6

Evaluation Summary Report (Year One)

CATEGORY CRITERIA WEIGHTING WEIGHTED
RATING FACTOR POINTS
POINTS

I. Implementation X .50

II. Information Management X .20

III. Trans Coord Services X 20

IV. Small Bus. Participation X.10

Total:
Award Fee Available:
Total Weighted Points: % of Award Fee Earned

Recommended Award Fee $

(Award fee available X % of award fee earned = recommended award fee)
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Annex 6

Evaluation Summary Report (Years Two through Three)

CATEGORY CRITERIA WEIGHTING WEIGHTED
RATING FACTOR POINTS
POINTS

I. Implementation X .35

II. Information Management X .25

III. Trans Coord Services

On-Time Pick-Up/Delivery X.20
All Other Evaluation Criteria Standards X.05
IV. Small Business Participation X.15
Total:
Award Fee Available:
Total Weighted Points: % of Award Fee Earned

Recommended Award Fee $

(Award fee available X % of award fee earned = recommended award fee)
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Annex 6

Evaluation Summary Report (Years Four through Seven, if Exercised and/or Earned and Exercised)

CATEGORY CRITERIA WEIGHTING WEIGHTED
RATING FACTOR POINTS
POINTS

I. Implementation X.10

II. Information Management X.30

HI. Trans Coord Services

On-Time Pick Up/Delivery X.30
All Other Evaluation Criteria Standards X.10
IV. Small Business Participation X.20
Total:
Award Fee Available:
Total Weighted Points: % of Award Fee Earned

Recommended Award Fee $

(Award fee available X % of award fee earned = recommended award fee)

(End of Summary of Changes)



