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Rod Rodriguez CRIS PM   Site Business Manager 

DATE: October 9, 2009 

ACTIVITIES CONDUCTED and RESULTS 

MEETINGS: 

BAH and Ross Systinet 
Meeting(s) 

IRM meeting 

IRM Minutes 10 Sep 

IRMDR IPR 

~ 
'E!J 

IPR Minutes 15 Sep 

Project Leaders and COTR 
meeting 

COTR Meeting 11 
Sep 

Moving CRIS Classified Servers 
17 Sep 

~ 
'E!J 

Move CRIS servers 

Minutes 17 Sep 


iDistribute 18 Sep 

No one from BAH available: 4 Sep, 11 Sep, 18 Sep.; 
25 Sep. cancelled due to ending of BAH contract. 

On 10 Sep Ross team members attended a meeting 
on IRM requirements management at the LMI 
facility. 

On 14 Sep      of Ross 
Technologies presented the IRMDR Quarterly IPR to 

     and Rod Rodriguez in the 
Stanford Conference Room from 1330 hrs to 1430 
hrs. 

On 11 Sep      of Ross 
Technologies met with Rod Rodriguez (IRMDR COTR) 

Ross Team met with J6-0 people to coordinate move 
of the CRIS servers from Building 1900 to Building 
1575. 

A meeting was held Sept. 18 as a follow-up to the 
IPR regarding possible Ross Team involvement 
con iDistribute. 

0 

0 

0 

0 

0 

o 
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iDistribute Meeting 

mnutes 18 Sep 


MEETINGS: 

ITS Survey Meeting 


IBM Rational Suite (Req Pro) 

coordination meeting 


On 25 Sep the Ross Team met with IRMDR COTR 
to develop survey questions to query ITS users on 
their perceptions 

~ B 
ITS Survey Minutes 


25 Sep 


On 25 Sep the Ross Team met with POCs from J6-PE 
about standing up IBM Rational Suite of software. 

IBM Rational Meeting 
25 Sep.docx 

o 

1 

Maintaining web front-end 5 production maintenance fixes and 4 customer o 
applications assists during this period: 

2 




Monthly Summary Report 

"'\1\\ \ R~ "rql,u,llmcTO'1K:c'lnfll i[5)l):Glt<~;jRQXU]jlI(lf 
1 

, 12)L :(£(CwlifoIf0'l ~~~1P 'K~I~~ 

l!'l~f(J 

Testing GOTS/COTS 
Systinet 

Background/Outstanding issues: 

  (OIP) to perform an 
additional review and provide 
feedback the week of Aug. 24. 
However, the latest 
communication is that he is 
currently tasked with other 
priorities and cannot set a 
definite time. 

Outstanding Issues: 
  of J6-A is being matrixed to assist/pick 

up where   (OIP) left off regarding 
reviews of the Systinet  

  met with     
reviewed the Isof  t and will be completing 
system diagrams.  had the following concerns: 
1. Main issues revolve around the lack of an overall 

engineering plan for the system. There are many 
questions relating to access control, 
authentication, network architecture, etc. 

2. Password management for non-SiteMinder 
managed users (those using the Systinet 
Workbench app) 

3. Is policy management done using SiteMinder or 
OAS/Systi net? 

4. Ports and services available on the OAS to support 
user management (the Oracle management 
console is turned on, supposedly for behind the 
scenes user management) 

5. Communications paths from the NIPRNet to 
OAS/Systinet and to the DBMS 

6. Technical drawings for how the system will be 
deployed on the TRANSCOM network and the 
failover plan for the servers. 

1 

Testing GOTS/COTS Concerns 
Not getting feedback from J6-01P 

1 

New Product Evaluations 

IBM Rational RequisitePro, 
ClearCase, and ClearQuest 

TCJ6-P FACCSM put in a CSRD for the new servers 1 

CONCERNS: 
Should the applications all be on one server? 
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IRMDR CCB 

IRMDR_CCB_ 
Minutes_090909.doc 

Approved at CCB Meetings: 
#274 WMT--Spell Check 
Functionality 
#287 Additional Status Options in 
EAACR 

#275 WMT--Add A New Task Screen Gov't Lead Drop-

Develop web front-end applications 
10 requirements finished during September: 

- # 238 CRIS CPRP Transactions report - Coding completed. Release 10 Sept 09. 
- #242 CRITR Add sort to POAM report - Completed. Release 24 Sept 09. 

- # 245 RqMT Milestones Step A - Completed. Release 24 Sep 09. 
- # 263 WMT Forward / Backward buttons - Completed Coding. Release 16 Sep 09. 

- # 267 WMT Display improvements - Completed. Release 24 Sep 09. 

- # 270 WMT link to RqMT Application - Completed Coding. Release 10 Sep 09. 
- # 281 WMT Exclude Delivered and add Status filter - Completed. Release 24 Sep 09. 
- # 287 EAACR Additional Status options - Completed. Release 1 Oct 09. 
- # 251 RqMT add Process field to all displays. Completed. Release 1 Oct 09. 
-# 126 DEMIT (aka D2GIM) - Completed. Release date 1 Oct 09. 

- Reviewed 13 requirements. 

#273 Valid Values 

#270 Link to Requirement - Work Management Tool 
#267 Display - Work Management Tool 

#263 WMT--Forward and Backward Functional irement Details Screen 

14 requirements were approved this month: o 

Approved under "8 hours or Less & No Architecture 
Impact rule: 

#289 Enhance Hierarchy Display 
#288 WMT Archive Execute Button 
#286 WMT Change Organizations Displayed 
#285 Validation Error on Assessment Form in EAACR 
#284 WMT--Edit task screen modifications--Part B 
#283 WMT--Edit Task and Add a New Task screen 
modifications--Part A 
#282 WMT--Add a row number column on the Priority 
List 
#280 WMT--Additional validation for delete function in 
Priority list 
#279 WMT--Mouse-over descriptions for item lables and 
insert/update or organization on Add a New Task Screen 
#278 WMT--Menu Bar Re-organization 
#277 WMT--Roll-up Functionality Modification 
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#258 Add Option in CRITR Admin to Create a List of Upcoming POA&M Suspense Dates 
#251 Add Process Information to RqMT 
#245 RqMT Milestones: Step A - Capture the data 
#228 Data Quality Tracker Tool 
#213 D2CAM Gaps Segment Update 
#169 CCR Automation 
#126 Distribution Enterprise Management Information Tool (DEIVIIT) 
#96 Information Taxonomy 
#68 Common Vocabulary 

Functional Database Mgmt: o 
Started review of AIS table for submission to the 
TRDM. 
Long standing problem w/CRIS01 server concerning 
graphics has been fixed thanks to IRMDR PM 
involvement. See attached emails: 

D D 
Request to fIX Graphics problem 

graphics problem fixed 

lead Data Stewardship Coordinated on several Change packages to CRIS. o 
Finalized tech assessment document records. Had to 
revise pub associated tables to correct multiple 
(many, many) errors in URLs. 

Conducted sync operations with TMDS/TRDM to 
provide latest AIS data. 

Matched CRIS with DITPR SOS records and 
backloaded required indicators to CRIS. 

Met with Mr. Rodriguez and others (twice) on 
proposed AIS name changes. 

Met with data modelers to discuss possible new 
values in PUB_TYP_CD to allow easier input of 
documents during the TA. 

5 




Account Administrator recommendations and FYIs: 

The key string change was successfully completed on Sep 3rd from 0600 - 0700 by Kathy Sisco 
of J6-AD. 
Verified 107 individual personnel off the J6-A Internal Roster for possible use of WMT tool 

oAccount Administration - Created 21 accounts 
- Created 12 Development accounts 
- Created 2 ODBC accounts 
- Modified 70 accounts 
- Validated 35 accounts* 
- Deleted 2 inactive accounts 

User Support - Assisted 366 customers o 
- Unlocked & verified 58 accounts 
- Reset 34 passwords 
- Troubleshot/restored 18 trouble ticket problems 
with helpdesk 
- Deleted 9 accounts 

UDDI Registry IATTI IATOI ATO Completion pending location of servers and 
assignment to system administrators. 

System Architect IATT/IATO/ATO Remaining controls depend on acquiring server and 
getting server located and assigned to system 
administrators. 

Completed Enterprise Mission Assurance Support 
Service (eMASS) training provided by USTRANSCOM 
and DISA. eMASS is web based tool designed to 
develop, collect, and manage C&A related data. 

1 
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Training 

Publications: 

Documentation 
UM.Review Schedule 

Met w/IRMDR COTR on Initial Draft of DEIM User 
Manual. Sent Initial DRAFT UM for review and 
comment on 21 Sep. Other Publications reviews and 
updates are to be second priority from the DEIM 

Have developed UM through Section 6 of 7. 

Final version completion date is dependent on how 
complete the application is on 6 Nov. 

o 

o 
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0 Funding was obtained to 
support CSRD 2009-8352 (Adobe 
Creative Suite 4 Web Premium 
software). CSRD was approved. 

CSRD 2009-8455 (Software 
Maintenance for Systinet) 

Monitors 

Contract for software awarded to Insight Public 
Sector on 11 Sep 09. Adobe stated licenses are 
available on Adobe licensing Web Site. 

Received the CS4 Web Premium DVDs.   
provided FACCSM with the key code. Software is 
ready to load. 

   TCJ6-XI) stated that a CSRD is not 
required for software maintenance renewal. The 
CSRD was approved even though it was not needed. 

FACCSM submitted a CSRD to purchase 14 Dell 
P2210 Widescreen Flat Panel Monitors. POC:  

 The number of monitors requested was 
increased to 18. CSRD was approved on 9 Sep 09. 
Monitors have been received. FACCSM started 
installing them on 29 Sep. 

o 

0 

J6-A Gatekeeper Still awaiting guidance on the changes to be made. o 

Background: Aug 5:  
 from TRDM inquired 

about adding a TRDM link and 
changing the Mission statements 
on the public and private 
USTRANSCOM portals for TRDM. 

• Firewall Modifications FACCSM researched the need to extend 6 firewall 
mods. 

o 
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CRIS Development server move 

Laptop request 
FACCSM entered an ACSRD for 

station. 

FACCSM started obtaining maintenance/ support 
uotes for current software used IRIVIDR contract. 

FACCSM sent   a list of all ODBC users and 
IPs so new firewall ermissions can be submitted. 

   replied that he still needs more 0 
justification to move this CSRD along. 

Still awaitin additional ustification from    0 
FACCSM uploaded CRIS documents to Sharepoint. 0 
Sent a list of personnel that should have access to 
the private documents to J6-0MW. Tested and 
access is workin 
FACCSM submitted changes to TCJ6-0MW to have 0 
CRIS cha d to ITS on the Portal. 

Sharepoint 

Portal changes 
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DELIVRABLES 


DelivenibleIRWSpara.; ....... D" 'D ;;!1$·;b~;,~;. ;'v,<. .. .' ,'. ·ue.s:. . ate:; l' ".: ·..... c·~J;;DateDelivered 
WAR para 1.2 September 2 September 2 

~paral.2 September 9 September 9 
para 1.2 S~ember 16 September 16 
para 1.2 September 23 September 23 

WAR para 1.2 September 30 September 30 
Monthly Summary Report 
para 1.2 

September 10 September 10 

Monthly Cost, Status Report 
para 1.2 

September 10 September 10 

Monthly Resource Utilization 
Report para 1.2 

September 10 September 10 

IRMDR IPR para 1.3.1.5 September 21 September 15 
CCB Board meeting minutes 
para 1.3.3 

September 9 September 11 

IRM Meeting para 1.3.1.7 September 10 September 11 
Moving CRIS Classified Servers 
para 1.3.1.7 

September 18 September 18 

iDistribute Meeting Para 
1.3.1.7 

September 21 September 21 

TCJ6-P meeting about IBM 
Rational products 
Para 1.3.1.7 

September 28 September 28 
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" 
WORKLOAD REPORT 

[WEe & Apl~~~~N~~:~U;:~~~sage____~ -' ~==:~~~I 
IRMDR TRAINING' - -.---- --- .. --.---.----------~ ---0%1 
CRIS ACCOUNTS MtM.TittElPQ.~~~-·~_~~j}._4j 70%I
(ACCSM/SITE SUPPO~1 _______._~ _ _1~ 

12ig~~~:a~~,:fi{ERl!F!CATlON-S--..----l--1t~i 60% 

I .. .....~-:. ·····:::-iD!%L --: I: 
During September 2009 the Ross Team utilized their total i 30\1 

resources as displayed in the chart. Each work area is broken !! 
Iout by its separate tasks in the following slides. - 2()% 

10% 

0% 

Last Month's workload was: 

WEB & APPL FRONT END SPT 61% 

IRMDR TRAINING 0% 

crus ACCOUNTS MGMTfHELPDESK 14% 

CLIN 0002 FACCSMlSITE SUPPORT 12% 

SYSTEM SECURITY CERTIFICATIONS 2% 

CIO SUPPORTIMISC 12% 


• 


IRMDR Resource Usage 

.... 
..... ..... • 

w!! "'ill ~~ ~~ 
:! ~Ii: ii~~ ~Q~~ ~ 0-, U!;( Ii: ... '->1; liig1$a: ~ .... :lE"­h 0 <? :lE .... 

.. w :l! Ifo ::!Ii: ~ !!; !Qw"'::I ",u'" (3~ ° 
Task"reas 
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RISK ASSESSMENTS 


1.3.1, 
1.3.2, 
1.3.9 

IBM Rational 
Suite Standup 

System 
Architect 
-HW/SW 1 The to be mitigated is otherfolks involved in~acquirin~ 

the HW. When is HW received? Who gets HWand does 
configuration? -Where is configuration tobe done? Who 
id_oes SW configuratioI!?: ~ ~-- _.. - --­ ~-.---

-Testing 1 :Needs to be done by iJSTRANSCOM. Who will dd 
~esting? How long ~i1l it take? 

-ATO 

RequistePro 

1 MAC III Sensitive. HW needs to be in place, SAs 
~assigned, procedures il!lRlemented lJef<:>re IA Controls ca.lJ 
be~s.~e~~4d 

-HW/SW 1 The nsk.-tobe-mltlgatecrIs other -folks involved in acquiring 
-the HW. When is HW received? Who gets HW and does 
¢onfiguration? Where is confi~~_~n to becione?_ Who 
does SW_conf!&!!ration? 

-Testing 1 Needs to be done by USTRANSCOM. Who will do I -­ - --­ ._--­ I 

!.es.tiI!g'LJ!()~_long~il_l_ict_____.:..c-,_c___: 

-ATO 1 MAC II Sensitive. HWneedsto bemplace, SAs assigQed~
I - -----­

procedures implemented before IA Controls can be 
~swered':-- ------~--------- ~ - -­ -. 

12 
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1.3.1, 
1.3.2, 
1.3.9 

UDDI Registry 
(Systinet) 
Standup 
-HW/SW 1 What network connections should HW have? SW still in 

testing 

-Testing 1 Not getting feedback from J6-01P 

-ATO 1 MAC III SensitIve. 'HW needs t6he In piace, sAs 
assigned, procedures implemented before IA Controls can 
,be answered. 

*O=nJa, l=low, 2=medium, 3=high 

13 
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Document Change History 


e 
 17 I May 8,2009 

8 I June 10, 2009 

9 I July 10, 2009 

10 I August 7, 2009 ' 

11 I September 10, 2009 

12 I October 9,2009 

I Monthly Resource Utilization Rep()rt (Apr 09) 

-I Monthly Resource Utilization Report (May 09) 

I Monthly Resource Utilization Report; new PWS (Jun 09) 

Monthly Resource Utilization Report (JuI09) 

Monthly Resource Utilization Report (Aug 09) 

Monthly Resource Utilization Report (Sep 09) 

e  
    

Project Managers, Ross Technologies 


Quality Control Review 

  

Ross Technologies 
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Document Change History 

This Utilization Summary Report reflects changes needed according to the 

Modification 1 to the IRMDR Contract on June 19, 2009. 


e 
Previous Utilization Reports had 5 Slides depicting the level of effort for 5 task 

areas. Due to better depiction of the tasks in the modified task order, only two 

slides are needed. Slide 4 shows all of the Task Areas and Slide 5 shows the 

several Task Areas rolled up under the title CIO Support/Misc. 


-Web & Application Front-end Support includes the task area of SW 

Maintenance. 

-IRMDR Training is separated as a task area and should increase in the 

coming months. 
 e-CRIS Accounts Management and Helpdesk are combined since the 

functions are so closely related it's time consuming to track effort 

separately. 

-System Security Certifications is newly separated task area. 


Oct 9, 2009 3 
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i 

! IRMDR Resource Usage 

iWEB & APPl FRONT-END SPT 62% IRMDR Resource Usage 

IIRMDR TRAINING 0%e ICRIS ACCOUNTS MGMT/HElPDESK 11% 70% .------------------, 
~---~.--------------- ---- - ----- ---- ­
!FACCSM/SITE SUPPORT 10% 

iSYSTEM SECURITY CERTIFICATIONS 2% 60% +--.~------------I 

iCIO SUPPORT/MISC 15% 

; 100% ~ 50% +----------------1 


::I 

g 40% +----------------1 
c! I +IP..MDRR-e!-Ource Unge I 

During September 2009 the Ross Team utilized their total ~ 30% 


!resources as displayed in the chart. Each work area is broken ~ 

out by its separate tasks in the foHowing slides. 20% • 


10% • --A. .... 

0%..... •.:. 6' (J)::s:.. w )- 0 
Z Z I-~ t:1- t:~ ~ 
o Z ~o IQO: 0: 0 Ee c:: <:!: Cl.::a0::J- I ­u.b: 0: 0-1 (J)& o!::;: 0: 
-I({) I- Ow O::J W(3 0 
&0 0: ~~ ~({) ~L;: & 
<~ e ~::a u. wi= ::J 
.., ~ 0: 0- ~ 0: ({) Task Areas 
m o::a )-w 0 w ({)o ­
~ 0 

: I 
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'C 3%C>IDuring September 2009 the Ross Team utilized the above % of 
.!::! 

2%Itheir total resources for the CIO Support and Miscellaneous ~ 
1%iwork areas. Those tasks included in these work areas are 
0%ishown above. 

I 
j CIO SUPPORT/MISC 
I 
r" . 
IRe~orts 
ITech Release Schedules 
lConfig Control Board 
IData Stewardshi~ 
II Configuration Manag~!!l~!Jt_.________ 
IOther DocumE?ntation 
I 
I 
! 

15% 

8% 
0% 
1% 
1% 
0% 
4% 

I 

CIO SUPPORT/MI SC 

e 
9% 


8% 


7% 


11'1 6% 
C> 
~ 5%:::I 
0 
11'1 • CIO SUPPORT/MISC 
Ii! 4% 

• 
I' 

-, 

';",! "~ 

,",' I .... 

: 

, 
, , - I " I ,-" 

I' 

" ,i".. ..... ' .. ...... / . 
I til (/) 1: ,9- !ijE c: 
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0 ~ 0 (/)I a. T.:l ill 1!!E 1.5 

I Q.l <ll 'E :::lQ.l E 
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1 
70% 

e I 60% 

[ -FESptTWCf.oPo.eGP 
., 50% Web/Application 

- - IRMOR TRAINING 

40% I "/----'"\ I ~~ 

-(illS ACCOUNTS 

--. ."\ I MGMT/HElPDESK,..... .. , I· 
30% I \ • ••••• FACCSM/SrTE SUPPORT'~ I ,; 

- • (10 SUPPORT/MiSe " 20% 

'. /' ------SVST~'SfCURnY .. ~ CERTlflCAIlONSe 1
10% 

0% T 

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep 
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12 . October 9, 2009 Monthly Cost/Status Report (Sep 09) . 

e 
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Information Resource Management Data Repository Tool Suite (IRMDR) Contract 
MONTHLY SUMMARY REPORT 

-
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Rod Rodriquez COR   Admin Project Manager 
Brent Bingham Lead Enterprise Engineer   Technical Project Manager 
Rod Rodriguez crus PM   Site Business Manager 

DATE: September 10, 2009 

ACTIVITIES CONDUCTED and RESULTS 
O"'i,\ 's- K(, (~I" 'If'tClc'li(cTO:'0 :g~lt"t<i$;:l'fOYUOhYd, 1DU1{!(Cl:Q)'i"l(!::Y Ij,~~ll_(t' 'Rt~:\ 

~, /"'0 

" 

MEETINGS: o 
DemoWMT "rhe Ross Developer Team attended the J6-A Rack & 

Stack meetings this month and demonstrated the 
Workflow Management Tool. 

Meeting with Asynchrony and On 18 Aug        of 1 
LMI about System Architect Ross Technologies attended a briefing on System 

Architect at the LMI facility. See embedded minutes. 

~ 
Sys Architect 

Meeting Minutes 18 A 

BAH and Ross Systinet Meeting On 21 Aug      attended a 
o 

status mee       were able to 
attend. The next meeting is scheduled for 27 Aug. 

TCJ6-P meeting about IBM On 27 Aug      of Ross 
o 

Rational products Technologies attended a meeting hosted by  
 TCJ6-P about coordinating with J6-A on the 

hosting and system administration of the IBM 
Rational products they and TCAQ are planning to 
buy. 

Minutes for 8/27 
Rational products Ire' 
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Four production issues and 15 customer assists o 
applications 
Maintaining web front-end 

during this period: 

Testing GOTS/COTS 
Systinet 1.   J6-0MD Cleaned up Oracle bin 

directory. 
Background/Outstanding issues: 2. Changes in Apache are in and connection was 

successful via CAe. 
On July 20 Ross Team met with 3. J6-0MD has changed the oracle password on 

  to review and walk the servers and wants us to contact them when we 
through the current Systinet need access. 
configuration. 4. There had been a previous concern about 
He will likely perform an being able to move htdocs directory and change 
additional review and provide httpd.conf to reflect new location (Apache config 
feedback the week of Aug. 24. Guide). After testing, it did not appear possible. 
Latest communication is that he Upon further review and effort,   (OMW) 
is currently tasked with other was able to move htdocs directory and change 
priorities and cannot set a httpd.conf to reflect new location. 
definite time. 

  is researching, in coordination with 0New Product Evaluations 
System Architect Trevor Bunch of LMI and IBM contacts, the hardware 

requirements for serving System Architect. 

IBM Rational RequisitePro,    researched the hardware requirements 0 
ClearCase, and ClearQuest (Ref for serving System Architect. He also provided 
Meetings above) hardware and Operating System Software 

requirements for the Rational products. See 
attached spreadsheet. 

~ 
Rational products 

HW/5W requirements 

CONCERNS: 

Not getting feedback from J6-01P 


2 


2 

2 
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~'><~e:C':T. ><f=t"O"',.....",C'J. ><C=:EL.Monthly Summary Report 
'­

29requirements were approved this month:IRMDR CCB o 

~ Approved under "8 hours or Less & No Architecture 
IRMDR_CCB_ IRMDR_CCB_ 

Impact rule: Minutes_072909.docMinutes_080S09.doc 

#240 Add Deputy PM Information to General 
Section of Each Program's System Information Page~ 

IRMDR_CCB_ IRMDR_CCB_ #242 Add A Sort/Filter Capability On POA&M Pages
Minutes_081209.docMinutes_081909.doc 

in CRITR. 

#243 Addition of CIO Support Address to Contact IT 


Approved at CCB Meetings: Reporting Help e-mail Messages 
#244 Add Record Count to CRITR History Selection 

#239 J6-A One List Automation #249 Mouse-over description for IRMDR 
#241 Drill Down Capability In Requirements tool 
Scorecard POA&M Update #253 RqMT Updates to Quad Chart and Input 
Status Column #255 Update the E-Auth Method Legend on the E­
#245 RqMT Milestones: Step A Government Scorecard 
- Capture the data #257 Update E-Authentication Method 
#246 RqMT Milestones: Step B Descriptions in CRITR 
- View Timeline #258 Add Option in CRITR Admin to Create a List of 
#247 RqMT Milestones: Step C Upcoming POA&M Suspense Dates 
- Reporting #259 Reformat Check POA&M Dates 
#254 IRMLDM synch-up #260 WMT--Status value and/or description 
#263 WMT--Forward and changes 
Backward Functionality for #261 WMT--Government lead Listed in Priority List 
Requirement Details Screen Report 
#265IRMLDM CCR #262 WMT--Increase in font-size and/or improved 
200908101537 viewability 
#273 Valid Values #264 WMT--Make Requirement Title More 

Prominent in Requirement Details Screen Header 
#267 Display - Work Management Tool 
#268 Organization - Work Management Tool 
#269 Need to be able to sort by POC, J6AD, etc ­
Work Management Tool 
#270 Link to Requirement - Work Management 
Tool 
#271 Add Work Management Tool to appropriate 
pages in CRIS 
#272 POC - Work Management Tool 

3 




Develop web front-end applications 
25 requirements finished during August: 

- # 234 Allow Deletion of Drafts - Completed 
- # 235 RqMT Help screen - Completed 
- # 253 RqMT updates to Quad Chart - Completed. Release 13 Aug 09. 
- # 244 CRITR History updates - Completed. Added a total record count and display of 
start and end dates when used. Release 13 Aug 09. 
- # 257 Update description in CRITR - Completed. Release 20 Aug 09. 
- # 255 Update legend on scorecard - Completed. E-Gov Scorecard report. Release 20 
Aug 09. 
- # 250 Remove Priority from RqMT - Completed. Release 20 Aug 09. 
- # 248 PMs Verification of POA&M entries - Completed. Release 20 Aug 09. 
- # 243 Add Email address in CRITR - Completed. Release 20 Aug 09. 
- # 241 Drill down on OASIS POAM Status - Completed. Release 20 Aug 09. 
- # 284 WMT Edit screen updates Part B - Completed. Removed Pri from title bar and 
added unique ID on PriList. Release 27 Aug 09. 
- # 283 WMT Edit Screen updates Part A - Completed. Added ability to update Title, all 
Orqs updateable, roll up to Y or N only, and rearranged Status codes. Release 27 Aug 09. 
- # 282 WMT Add num row on Pri list. - Completed. Release 27 Aug 09. 
- # 278 - WMT Menu bar reorganization. - Completed. Release 27 Aug 09. 
- # 275 - WMT Restrict Gov Lead entries. - Completed. Release 27 Aug 09. 
- # 268 - WMT Organization. - Completed. Allow all Orgs to be selected. Release 27 
Aug 09. 
- # 271 Make WMT an active application on the CRIS application page. - Completed. No 
release. 
- # 236 Next Step / Resp Group updates - Completed. Release scheduled for 27 Aug 09. 
- #286 WMT Change Organizations Displayed - Completed. Release 3 Sep 09. 
- #285 Validation form on EMCR - No coding required. Talked to the user and he 
closed the requirement. No release. 
- # 280 WMT Validation for Delete function - Completed. Modified the Archive function 
to display the name of the requirement to be Archived. Release 3 Sep 09. 
- # 279 Mouse over descriptions on new task - Completed. Release 3 Sep 09. 
- # 237 CRIS CPRP Transactions report -Completed. Projected release 10 Sep 09. 
- # 233 OASIS E-Gov Scorecard/lnterop -Completed. Release is 3 Sep 09. 
- #213 D2CAM Gaps Segment Update - Completed Accepted by user. Release 3 Sep 09. 

- Evaluated :2.3 new requirements. 

o 
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A lot of activity related to getting things added to 0 
rt the TA. 

Account Administrator recommendations and FYIs: 
FYls: 

OOBC accounts Validation Update: No usable feedback provided by GOV leads after 2 
emails sent. Began thorough study of OOBC accounts. 
Work Load Management Tool: Roles given to J6-A IVIITRE employees as directed 
The Next key string change was Sep 3rd from 0600 - 0700. 

User Support 

UOOI Registry IATI/ IATO/ ATO 

System Architect IATI/IATO/ATO 

Training 

Account Administration - Created 31 accounts o 
- Modified 111 accounts 
- Validated 40 accounts* 
- Deleted 2 inactive accounts 

- Assisted 439 customers o 
- Unlocked verified 79 accounts 
- Reset 11 passwords 
- Troubleshot/restored 18 trouble ticket problems 
with helpdesk 

- Coordinated authorized service interruption (ASI) 
to reset database keys. 

Completion pending location of servers and 1 
assignment to system administrators. 
Remaining controls depend on acquiring server and 
getting server located and assigned to system 
administrators. 

Individual CRIS training for Technical Assessment 0 
was provided to Ms. Susan Sablan of J6-PE on Aug. 5: 

5 
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Restored Handbooks in CRIS per COR concurrence. 
Removed the out-of-date Standards Compliance and 
Interface Guide. System In/ormation PM User 
Documentation document was modified to update 

Publications: 

Publications lirreline 
screen shots and eliminate guidance to old interface 
procedures. 

Received comments on the Task Order Management 
Plan and revised the TOMP accordingly. 

Began review of all publications to determine if 
changes warrant republishing at this time. 

• Started development of the DEIM User Manual. 

Cold Fusion 4.5 replacement Funding was obtained to support CSRD 2009-8352 
{Adobe Creative Suite 4 Web Premium software}. 
CSRD was approved. Some components of this 
software package still need evaluation in the 
testbed. ITCIVI   stated that the testbed was 
never officially tasked to test this software. FACCSM 
directed him to CSRD 2009-8410 which tasks them 
to do the testing. ITCM  responded that he 
will try to get the remaining components moved up 
in the test queue. Awaiting receipt of software and 
licenses. 

Monitors CSRD 2009-8351 (Monitors for CRIS team) was 
approved. Monitors installed. 

  09-8400) for a second monitor for   
 was approved and monitor is installed. 

Software CSRD 2009-8292 (IBM Rational System Architect 
Software Purchase) has been approved. 
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Monthly Summary Report 

DPO EA Summit FACCSMs attended the DPO EA Summit Hot 0 
SPECIAL NOTE: Wash/Working Lunch. 

FACCSMs received certificates of 


ion from Mr. Kin 

Firewall Modifications 
 FACCSM researched the need to extend two firewall 0 

mods that will expire within 30 days. Of the 12 IP 
addresses included in the two mods, only one IP 
address needed to be extended for another 

Smartboard FACCSMs worked with PC Maintenance to get the 0 
Smartboard working in the Alpha collaboration 
room. Smartboard is functioni roperly. 

Laptop request FACCSM entered an ACSRD for Capt. LaRoche to 0 
replace her desktop workstation with a laptop and 
docking station.   replied that he needed 
more justification to move this CSRD along. FACCSM 

  dditional justification provided by  
 CSRD still in Senior FACCSM (    

ueue. 
COIS workstations FACCSM submitted CSRD for classified workstations 0 

for     and   requested by  

    needed more justification for 
why they need their own workstation as opposed to 
using the SIPRNet cafe. Awaiting additional 

stification from   

Sharepoint FACCSM now has Sharepoint account and access to 0 
TMT. 

IAWIP Identification and FACCSM provided    with the contract 0 
and task numbers that define FACCSM duties for 

Position (TMT TASK0922614922) 
Categorization of IA Staff 

       as 
uested. 
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DELIVRABLES 


DeliverablelPWS para Dues Date , , 'Date Delivered 
WAR para 1.2 August 5 August 5 
WAR para 1.2 August 12 August 12 
WAR~ara 1.2 August 19 August 19 
WAR para 1.2 August 26 August 26 
Monthly Summary Report 
para 1.2 

August 10 August 7 

Monthly Cost, Status Report 
para 1.2 

August 10 August 7 

Monthly Resource Utilization 
Report para 1.2 

August 10 August 7 

CCB Board meeting minutes 
para 1.3.3 

July 29 July 29 

CCB Board meeting minutes 
para 1.3.3 

Aug 5 Aug 5 

CCB Board meeting minutes 
para 1.3.3 

Aug 12 Aug 12 

CCB Board meeting minutes 
para 1.3.3 

Aug 19 Aug 19 

Meeting with Asynchrony and 
LMI about System Architect 
Para 1.3.1.7 

August 19 August 18 

TCJ6-P meeting about IBM 
Rational products 
Para 1.3.1.7 

August 28 August 28 

8 




WORKLOAD REPORT 


, 

IDuring August 2009 the Ross Team utilized their total resources i 
,as displayed in the chart Each work area is broken out by its 
separate tasks in the following slides. 

.... 

• • • 
~ 

IRMDR Resource Usage 

II
70% I 

J: 
60% 

I 
I 

I .IRMD~Ruou~U"g. II 
i: i 

I:
I 

10% 


0% 

w~ z ~ "'ill ...... ;:~ '-' I! 

Z ~w iZ!(l: '" ~Q ~~i ~ o~ '-'!;( c: 
'-'~ !1l\:!(l: 


Q 
"'2 "- w ....
h 

I-

\if .... ~~ 3= 
",,'" ~o ~ Task A"",. 
m ~ '-'2 ~ffi 

",'-' §~ 
I 

Last Month's workload was: 
WEB & APPL FRONT END SPT 57% 
IRMDR TRAINING 2% 
CRIS ACCOUNTS MGMTIHELPDESK 11% 
CLIN 0002 FACCSMlSITE SUPPORT 12% 
SYSTEM SECURITY CERTIFICATIONS 1% 
CIO SUPPORTIMISC 16% 

RISK ASSESSMENTS 


WS 
ara 

1.3.1 

Requirement Risk* 

1System 
Architect 
Coordination 
Meeting 

location of server for database. 
addressed. 

1.3.2 Testing 
GaTS/COTS 
Systinet 

2 Not getting feedback from J6-01P 
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Monthly Summary Report 
'-. 

PWS 
Para 

Requirement Risk* 
,.' 

Assessment· 
, , 

. .,', " . . . .;. c • . ". 
1.3.9 UOOI Registry 

IATT/IATO/ 
ATO 

System 
Architect 
IATT/IATO/ATO 

1 HW needs to be in place, SAs assigned, procedures 
implemented before IA Controls can be answered. 

*O=nla, 1 =low, 2=medium, 3=high 
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Document Change History 


e 

Version ..... Date Description

. ­

7 May 8, 2009 " MonthlyCost/Status Report (Apr 09) 

8 . June 1 0, 2009 Monthly Cost/Status Report (May 09) , 

9 July 1 0, 2009 Monthly Cost/Status Report (Jun 09) 

10 August7,2009 Monthly Cost/Status Report (Jul 09) 

11 September 10.2009 Monthly Cost/Status Report (Aug 09) 

e 
 

    

Project Managers, Ross Technologies, 


Quality Control Review 

  

Ross Technologies 
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Resource Status (Hours) 
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• Actual Hours 
(less vacation) 

• Avail Hours 

• 	Projected to 
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    e Project Managers, Ross Technologies 

   view 
  

Ross Technologies 
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Document Change History 

This Utilization Summary Report reflects changes needed according to the 
Modification 1 to the IRMDR Contract on June 19,2009. 

e 
Previous Utilization Reports had 5 Slides depicting the level of effort for 5 task 
areas. Due to better depiction of the tasks in the modified task order, only two 
slides are needed. Slide 4 shows all of the Task Areas and Slide 5 shows the 
several Task Areas rolled up under the title CIO Support/Misc. 

-Web &Application Front-end Support includes the task area of SW 
Maintenance. 
-I RMDR Training is separated as a task area and should increase in the 
coming months. e 
-CRIS Accounts Management and Helpdesk are combined since the 
functions are so closely related it's time consuming to track effort 
separately. 
-System Security Certifications is newly separated task area. 

Sep 10, 2009 3 
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IRMDR Resource Usage 1_1 IRMOR Resource UsageWEB &APPl FRONT-etio SPT ' -­e 61%1 I 

,IRMOR TRAiNtN(i. . 


70%~~I~.~<::,C()UNI~f!(i~!I~EJ~P.E ~K 1~~1 L 

I­12%F~~~SM/SI~~..~~t:>~9~~L.,. __ . ... 
60%SYSTEM SECURITY CERTIFICATION Stio' SUPPORTli~fsc .. ". ~ ~..-.. ' -.. 1~~1 

), 

- . - - . .' ~ 

100%1 I50% , 
i 40% 

+1i\MCiitReaoIJf'"'" UU'jJ1 

Dunng August 2009 the Ross Team utilized their total resources I
f-

"S 30% 

as displayed in the chart. Each work area is broken out by its i 2~~ 
separate tasks in the following slides. 
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DEPARTMENT OF DEFENSE 
6000 DEFENSe: PENTAGON 


WASHINGTON, DC 20301-6000 


FEB 0 2 200~ 
CHIEF INFORMATION OFFICER 

MEMORANDUM FOR SECRETARIES OF THE MILITARY DEPARTMENTS 
CHAIRMAN OF THE JOINT CHIEFS OF STAFF 
UNDER SECRETARIES OF DEFENSE 
ASSISTANT SECRETARIES OF DEFENSE 
GENERAL COUNSEL OF THE DEPARTMENT OF 

DEFENSE 
DIRECTOR, OPERATIONAL TEST AND 

EVALUATION 
INSPECTOR GENERAL OF THE DEPARTMENT OF 

DEFENSE 
ASSISTANTS TO THE SECRETARY OF DEFENSE 
DIRECTOR, ADMINISTRATION AND 

MANAGEMENT 
DIRECTOR, PROGRAM ANALYSIS AND 

EVALUATION 
DIRECTOR, NET ASSESSMENT 
DIRECTORS OF THE DEFENSE AGENCIES 
DIRECTORS OF THE DoD FIELD ACTIVITIES 

SUBJECT: 	 DoD Enterprise Services Designation -- Collaboration, Content Discovery, 
and Content Delivery 

Title 10 U.S. Code Section 2223 and Department of Defense Directive (DoDD) 
5144.1' require the DoD Chief Information Officer (CIO) to provide for the elimination of 
duplicate information technology (IT) and national security systems within and between 
the military departments and Defense Agencies. 00008000.01 requires the DoD CIO 
to issue enterprise-wide plans, policies, and procedures that enable the DoD 
Components to effectively and efficiently manage information resources, including IT. 

The use ofcommon information technology capabilities and services across the 
DoD can improve warfighting effectiveness, improve interoperability and reduce cost. 
This is the first in a series ofmemorandums that will define DoD-wide common 
information technology solutions as 000 Enterprise Services (000 ES). 

The DoD Information Enterprise (IE) will include global access to common 000­
wide solutions that enable our men and women to access the people and information 
resources they need from any computer anywhere in the world. We have put in place a 

o 


http:00008000.01


rigorous Enterprise Services Business Model & Governance Process to identify, prepare 
and evolve enterprise solutions for use across DoD through the Enterprise Guidance 
Board (EGB) reporting to the CIO Executive Board (CIO EB). Membership includes 

. representatives from the Military Departments, Joint Staff, and selected Defense agencies 
and Offices of the Secretary ofDefense. Candidate enterprise services are recommended 
for DoD ES designation based on technical, operational, and financial criteria. 

The following candidate enterprise services have been evaluated and accepted by 
the EGB and are designated DoD Enterprise Services: 

Collaboration Services - the Defense Information Systems Agency (DISA) ­
provided Collaboration Services (a.k.a. E-CollabCenter and Defense Connect 
Online [DCO]~ formerly known as Buttons #1 and #2, respectively) are the 
enterprise solution for collaborative Internet Protocol (JP) -based conferencing 
(audio and video over IP conferencing with shared desktop and embedded text 
chat). 

Content Discovery Services - the Director ofNational Intelligence (DNI) 
Intelligence Community. Enterprise Solutions (ICES) Directorate-provided 
Content Discovery Services (i.e., centralized and federated searches and enterprise 
catalog repository) is the enterprise solution for making information assets visible 
via content discovery. 

Content Delivery Services - the DISA-provided GIG Content Delivery Service 
(GCDS) is the enterprise solution for distributed content caching. 

Additional information on each enterprise service and the technical points of 

contact are provided in the Attachment. 


Components will develop and submit a Component DoD Enterprise Service 
Implementation Plan to the DoD CIO for Collaboration, Content Discovery, and Content 
Delivery no later than March 31, 2009. Component DoD Enterprise Service 
Implementation Plans will: 

• 	 Identify all existing information systems, initiatives and programs which 
provide or use collaboration, content discovery, and content delivery 
capabilities 

• 	 Identify the component level providers and consumers of collaboration, content 
discovery, and content delivery services which they plan to migrate to the 
designated DoD Enterprise Services 



Attachment 
Overview of Select Enterprise Services 

Collaboration 

Overview 

DISA procured two commercially managed services (Le., Adobe Connect/Jabber and 
IBM Sametime) to meet DoD enterprise collaboration requirements. The Enterprise 
Collaboration services enable synchronous communication using instant messaging, low­
bandwidth text chat, and web conferencing. Instant messaging and web conferencing 
both include text-based communication, while web conferencing adds shared 
whiteboards, desktop & application sharing, and the ability to invite non-DoD personnel 
into collaboration sessions. 

Contact 

For more information please contact https:llwww.e-collabcenter.com. 
https:llwww.dco.dod.mil. For SIPRnet access, please contact https:llwww.e­
collabcenter.nces.dod.smil.mil/wps/myportal and https:llwww.dco.dod.smil.mil 

Centralized Search 

Overview 

The Enterprise Search service provides a web or portal user the ability to perform a full­
text and metadata search of enterprise content. The search is performed using both a 
centralized index and disseminating queries to remote search services. 

The centralized index is built using a web crawl of web sites and file shares made 
available by the sponsoring organizations for the DoD enterprise. Upon receiving a query 
from the user, Enterprise Search uses the index to generate a set of results. The current 
vendor for the centralized index and query processing capability is Google. 

The Enterprise Search service also allows a user query to be federated to a large set of 
disparate data providers, and collects the results generated by each. The search results, 
from both the remote sources and the central index, are purged of duplications, ranked by 
relevance, etc. before being returned. Federation allows a query originating from one 
place using one syntax and retrieve relevant data from provider sites made available by 
the sponsoring organizations for the DoD enterprise. Federated queries are expressed in 
the native language of the local search service, including the Defense Discovery 
Metadata Specification (DDMS) which is used by the Search Web Service (SWS) 1.3 
Federated Search service. Each item in the returned list of results is returned as a DDMS 

http:https:llwww.dco.dod.smil.mil
https:llwww.e
http:https:llwww.dco.dod.mil
http:https:llwww.e-collabcenter.com


• 	 Identify mission need and business case for retaining existing collaboration, 
content discovery, and content delivery capabilities that will not migrate to the 
enterprise solutions. Provide Plan of Action & Milestones (POA&M) to 
consolidate retained services at component level 

DoD CIO staff, in collaboration with designated enterprise service providers for 
each DoD ES, Joint Staff and Component CIOs, will use Component DoD Enterprise 
Service Implementation Plans to develop an over-arching DoD Enterprise Service 
Implementation Plan including a POA&M for the delivery of technical standards and 

. policies for the seamless integration ofcomponent level services. This effort will be 
undertaken as an EGB Tiger Team. . 

Absent a compelling operational need or documented business case, documented . 
in the Component Enterprise Service Implementation Plan, no IT investments shall be 
planned for or initiated to develop, modify or sustain capabilities comparable to the 
designated DoD Enterprise Services. 

Individual points ofcontact for each ofthese services are provided in the 
attachment. The DoD CIO point of contact for DoD Enterprise Services designation and 
implementation is Mr. Martin Costellic. He can be reached at (703) 602-0866 or 
martin.costellic@osd.mil. 

Attachments: 
As stated 

mailto:martin.costellic@osd.mil


metacard containing a URL, a document title, a summary of the document, and other 
document metadata. The current vendor for federated query capability is Inxight. 

Contact 

To find out how to enable the Centralized Search service across your enterprise, please 
visit: https:llwww.intelink.gov/wikilICES Services/Search, Discovery, and Delivery 
https:llwww.intelink.gov/wiki/lntelink Dispatcher 
https:llwww.intelink.gov/wikilIntelink Search Help 

To use the enterprise search capability, please visit https:llwww.intelink.gov/search 

For more information please go to https://www.us.army.millsuite/page/384284. call the 
Helpdesk at (614)692-3136/(DSN)850-3136 or send email tonces@csd.disa.mil. 

Federated Search 

Overview 

The Federated Search service allows a query to be sent to a large set ofdisparate data 
providers, collects the results generated by each, and returns all results to the requestor. 
The search results purged ofduplications and ranked, etc. before being returned. This 
allows an end user to submit a query from one place using one syntax and retrieve 
relevant data from provider sites made available by the sponsoring organizations for the 
DoD enterprise. The Defense Discovery Metadata Specification (DDMS) is used by the 
Federated Search service to represent the concepts of a query as well as the resource 
result records, called meta-cards, generated by a search result. The current vendor for 
federated search is Google. 

Contact 

To find out how to enable the Federated Search service across your enterprise, please 
visit: https://www.intelink.gov/wiki/ICES Services/Search, Discovery, and Delivery 
https:llwwwjntelink.gov/wikilIntelink Dispatcher 
https:llwww.intelink.gov/wikilIntelink Search Help 

To use the enterprise search capability, please visit https:llwww.intelink.gov/search 

For more information please go to https:llwww.us.army.mil/suite/page/384284. call the 
Helpdesk at (614)692-3136/(DSN)850-3136 or send email tonces@csd.disa.mil. 

mailto:tonces@csd.disa.mil
https:llwww.us.army.mil/suite/page/384284
https:llwww.intelink.gov/search
https:llwww.intelink.gov/wikilIntelink
https:llwwwjntelink.gov/wikilIntelink
https://www.intelink.gov/wiki/ICES
mailto:tonces@csd.disa.mil
https://www.us.army.millsuite/page/384284
https:llwww.intelink.gov/search
https:llwww.intelink.gov/wikilIntelink
https:llwww.intelink.gov/wiki/lntelink
https:llwww.intelink.gov/wikilICES


Enterprise Catalog 

Overview 

The Enterprise Catalog is a central repository of content metadata that can be queried 
using a number of specialized indexing tools, including faceted search and geographic 
search tools. The application provides the capabilities to search and add data sources 
while conforming to the open Web standards and leveraging the Defense Discovery 
Metadata Standard (DDMS). From the Enterprise Catalog Search Page, a user may search 
against multiple metadata sources of catalog information by submitting a search term or 
URL. The current vendor for enterprise catalog is Google. 

Contact 

To find out how to enable the Enterprise Catalog service across your enterprise, please 
visit: https:llwww.intelink.gov/wiki/ICES Services/Search, Discovery, and Delivery 

For more information please go to https:llwww.us.army.millsuite/page/384284. call the 
Helpdesk at (614)692-3136/(DSN)850-3136 or send email tonces@csd.disa.mil. 

Gcns 

Overview 

The use of GCDS allows web sites to improve the availability, scalability and overall 
performance of their site. The use of GCDS leads to improved scalability by offloading 
origin hits and origin bandwidth, an improved user experience, as well as an 
improvement in page load time. The current vendor for GCDS is Akamai. 
Some of the features of GCDS include: 

• NIPR Content Delivery 
• SIPR Content Delivery 
• NIPR Secure Content Delivery 
• SIPR Secure Content Delivery 
• Last Mile Accelerator 
• Log Delivery Service 
• Alerts 
• Site Failover 

Contact 

For more information please contact NCES Helpdesk at (614)692-3136/(DSN)850-3136, 
or, by email atnces@csd.disa.mil. 

mailto:atnces@csd.disa.mil
mailto:tonces@csd.disa.mil
https:llwww.us.army.millsuite/page/384284
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Information Resource Management Data Repository Tool Suite (IRMDR) Contract 
MONTHLY SUMMARYREPORT 
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MEETINGS: 
IPR 15 July 2009 

EA Summit 21-22 Jul 

Presented IPR to    and Mr. Rodriguez 

Jul IPR rrinutes 

Four Ross Team members attended the EA Summit. 

o 

Team Meeting 24 Jul 

Open CRIS Briefing 

EA Sul'llTit Minutes 

The Ross Team met with the COR on 24 Jul. 

§J 
Team Meeting 24 Jul 

Minutes 

Met with Data Steward about final results of survey 
to Open CRIS to all users in USTRANSCOM. 

§J 
Data Steward Brief 

Minutes 24 July 

CRIS User Outreach Meetings 
Meeting w/J6-IM on new 
requirement 

§J 
J6-IM Meet Minutes 

29 June 

Meeting with J6-IM to discuss the format that 
documentation is stored in CRIS and creating sub­
folders for various subject areas. See minutes of 
meeting. 

o 

System Architect Coordination 
Meeting 

None 1 
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Monthly Summary Report 

Maintaining web front-end 
applications 

Ten production issues and seven 
customer assists during this 
period: 

For RqMT: 

- Worked with    on a problem found with 

the Hierarchy Links page. Added two new checks to 

prevent errors. Release 16 July 09. 

- Troubleshot a problem with RqMT error of missing 

field. Found that the database people had changed 

two records in a reference table from Active to History. 

Adjusted our query to account for History records. 

Release 9 July 09. 

- Added code to the Comments page to prevent 

possible problems. Release 16 July 09. 

- Added a check in the RqMT List screen to allow for 

Status code Historical records to be displayed when 

needed. Release 16 July 09. 


ForTA: 

- Worked with   to add a new email 

address to all user requests. Release 23 July 09. 


For CRITR: 

- Per a request from     researched as to 

why a POA&M Milestone record will not update. 

Found that the user had added extra spaces at the 

end of the Title field. Lon fixed the data and the 

record was updated. Added new code to remove all 

leading and trailing spaces before saving records. 

Released 16 July 09. 

Troubleshot a problem with CRITR POA&M report 

dropdown not sorting properly. Found that after a 

new data item had been added the sorting was off. 

Added a new Order By statement to fix the problem. 

Release 9 July 09 

- Per a request from   removed a link from 

the PIA page in CRI    July 09. 

- Per request from   added the word 

Active to the Total Users column on the Core page of 

CRITR. Release 16 July 09. 
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Monthly Summary Report 

Maintaining web front-end 
applications 

Enhancing web front-end 
applications 

For Front End Applications: 

- Worked with Lon to correct a problem he found 

when trying to add a new Front End Application. 

Updated code to not allow CRIS_CONNECT role to be 

a selectable new role to add to a Front End. We do 

this automatically in the code. Release 30 Aug 09. 


ForTA 

- Per request from CRIS PM, made Handbooks not 

available for download until further notice. No 

Release required. 

- Worked with    to get two new manuals 

posted for the new TA process. No release needed. 


For CRITR 

- Per   Updated the BEA OVS and SV4 

records for a few systems to remove old records. No 

release required. 


For DPFM: 

·Per     Corrected the definition of the 

GSSC-Army system. No release required. 


For RqMT: 

·Per    added the USTCJ8 as a valid 

sponsor ORG for new requirements. Worked with 


  to add. No release required. 


- Worked with the database people to get new cal 

records added to the production environment. No 

Release required. 


For D2CAM 

- Troubleshot a problem about why two versions are 

being highlighted on the D2CAM search report. Found 

that the user has used the identical short version name 

for two different versions. I advised them to correct 

the names. 


3 


(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)



I 

2 

Monthly Summary Report 

, ;iD\~AV/~ 1~<'@QjI!!,IOf'\~lO'O©11l\11I5%(C;lt'~O)tgoo:l&l ' 	 (O)ILQI(!:Xo)oliX\;j)'lt~"9!L@ ~~ l~t~~< : 

ftftftf[© 	 ,- _ h _ 	 _ _, )~ 

Testing GOTS/COTS 
Systinet 

Background/Outstanding issues: 

1. On 10 Jul the following 
was provided to J6-0IP: 

a. J6-0MW provided 

Technical Password policy 

details 

b. . J6-0MW provided All 
major dependent applications 
and versions (JOK, JRE, Apache, 
etc.) 
c. Network Architecture of 
the program involving ports 
and protocols used in all 
communication paths. J6­
OMW provided OIP with some 
information Jul 10, but had 
some questions of J6-AD staff 
and OIVlO about ports 7890 & 
8890. The tentative belief is 
that these ports could be closed. 

Latest Issues: 
2. 	 Same as last month: J6-0MW is still 


correcting the items identified by J6-01P 

stemming from running the UNIX-SRR scripts. 

  was briefed on the current status July 3rd

, 

and indicated he would follow-up with J6-0 POCs 
and possibly   

Regarding the UNIX-SRR scripts, OIP provided 
feedback on scripts to OMW, and OMW responded 
by making changes where needed and providing 
explanations for some settings as needed. 

On July 20, J6-AO staff (Ross Team members) met 
with    (J6-0IP) to review and walk 
through the current Systinet configuration.  

 will provide written feedback in 
approximately a week, but so far the main findings 
were: 

1. OAS has a directory structure that more or 

less loops back on itself, possibly resulting from 

multiple installs/instances, so a clean, single 

install/build of OAS is required 


2. Apache server on the OAS web application 
server box did not have all the security settings 
locked-down/set correctly and needs to be fixed 

  of J6-0M responded to an email requesting 
  of J6-0MO work to correct these issues in 

coordination with      of J6­
OMO addressed the OAS directory structure issue 
and needs specific feedback to respond to the 
Apache security setting issues. 

  suggested that if a rebuild of the OAS 
occurs, then zones could be created, however, given 
review thus far, a rebuild is not likely needed. 
Follow up on this issue with    resulted 
in an indicat1bn that if no CAT I issues are noted, 
then Systinet could receive and IATO. 
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Monthly Summary Report 

New Product Evaluations 
System Arch itect 

IRMDR staff attended a briefing 
     

   and 
  Other attendees 

included    
    
     An 

overview of SA was presented 
and a discussion period 
followed. 

Concerns to be addressed 
include: 
1. 	 An ACSRD has been 

submitted. 
2. 	 Location of database or 

application servers still TBD: 
USTC, AMC, or RACE at DISA. 

3. 	 System Administration and 
CM responsibilities: 

4. 	 Serving of content: 
The use of thick clients was mentioned, but the use 
of serving over the web was initially mentioned as 
a future possibility, but then it was discussed as 
though it was going to happen. At the least, it 
appears that a database server and its 
configuration needs to be addressed, but if web 
content is to be served, the details need to be 
addressed as to how content is developed and with 
what server and software it will be served. Also, 
any customization would need to be addressed. 
5. Integration with existing CRIS data and front-

end: 
There was discussion about maintaining CRIS and 
SA database content in parallel, but questions 
about ETLs and/or how to update SA from CRIS or 
vice versa still need to be addressed. The details of 
what is to occur with architecture front-end 
applications in CRIS need to be addressed, too. The 
working assumption is CRIS architecture front-end 
will eventually sunset, but such data is integrated 
with other CRIS applications and would have to be 
addressed. 
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IRMDR CCB CCB did not meet week of 20 July o 
Six requirements were approved this month: 

• 	 #228 Data Quality Tracker Tool 

• 	 #229 peer review of Common Vocabulary 
CCB Minutes Jul15 

mappings 

• 	 #233 For OAISIS/E-Gov 
Scorecard/lnteroperability 

• 	 #236 Changes to Next Step and Resp Group 
lists 

• 	 #237 CRIS CPRP TRANSACTIONS REPORT 

• 	 #238 CRIS CPRP TRANSACTIONS REPORT 

Moved to EAACR 

• #227 POST-P 

Develop web front-end 2 requirements finished during July: o 
- # 234 Allow Deletion of Drafts - Completed 
- # 235 RqMT Help screen - Completed 

applications 

- Evaluated 14 new requirements. 

- # 239 J6-A One List Automation - Started ­
Continued updating the preliminary application for a 
second demonstration 

Functional Database Mgmt: o 
Coordinate Continuing update of PERS table in prep to convert 

to PliO vs PNJD. 


changes 

• 	 LDM/PDM design & coding 

• 	 backup & recove 
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lead Data Stewardship DB Changes have slowed. Worked to assist the TA 
folks in their effort; minor data tweaks, also several 
changes coming in from PMs to support the TA. 
Training session for PMs and SIVIEs scheduled for this 
month. 

Accounts Management PWS Para 1.3.6 

Account Administrator recommendations and FYIs: 


- ODBC accounts Validation Update: No usable feedback provided by GOV leads after 2 
emails sent. 


- CPRP NOTE: J6-P requested 4th contractor to have access to CPRP...Denied by CPRP 

- Accounts coming from J2 for J2 Cyber team tasked with writing Red Team papers on 


AMC/USTRANSCOM's systems. They're BASIC Read Only Accounts. 

-    /J6-AD now has approximately 10 Steward Production accounts 


approved by GOV POCs for Mining tasks performed by     team 

o Mr. Rodriguez approved Steward accounts 

- J6-AD GOV PMs were given the Ol_EVAl roles for the new Workload Management Tool 
- Attended 2 meetings with our GOV lead 

Account Administration - Created 39 accounts o 
- Modified 53 accounts 
- Validated 57 accounts* 
- Deleted 1 inactive accounts 

Help Desk Support PWS Para 1.3.7 
User Support - Assisted 305 customers o 

- Unlocked verified 54 accounts 
- Reset 9 passwords 
- Troubleshot/restored 17 trouble ticket problems 
with helpdesk 

- Coordinated authorized service interruption (ASI) 
to reset database keys, provided after action report 
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Publications: Provided recommendation to IRMOR COR for those o 
Handbooks that should be removed from CRIS 
library and those that should be made available 

Publications lirreline 
again. 

1 
Completion pending location of 
servers and assignment to 
system administrators. 

UOOI Registry IATT/ IATO/ ATO 

System Architect IATT/IATO/ATO 
About 50 % of IA controls can be 
answered now but remaining 
controls depend on acquiring 
server and getting server located 
and assigned to system 
administrators. 
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0 Training to AMC-A6-IM 

GATES Training slides 
6Jul09 

CRIS TA Training 28 July 

CRIS TA Training 29 July 

On July 6, at the request of     (AMC­
A6),       conducted semi­
structured, customized individual training to AMC­
A61M personnel. The requested core content to be 
addressed involved Tech Assessment, System 
Information and Configurations, and OASIS and E-
Gov. As the hands-on training progressed, other 
CRIS applications were reviewed such as RqMT, 
IRMDR Requirements, and a slightly more in depth 
look at System Information was performed. Three 
AMC people participated, and a slide deck was 
compiled and presented ahead ohime. GATES was 
the system of focus for this training, and   
indicated there would be a future reques    
submit for the CAMPS system. 

On July 17, at the request of     and 
    two individuals who interact 

with the CRIS team on a frequent basis), informal 
    for the benefit of   

     The training was 
informal in order to address some questions from 
the J6-1 perspective regarding program manager 
input of data that is also utilized by subject matter 
experts.    also attended. 

Small group CRIS training for technical assessment 
was provided to the following individuals on July 29: 

   CAIVIPS 
   CAMPS 
   618 TACC DAWS 

   - 618 TACC DAWS 

        were also in 
attendance. 
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The CSRO is now in the J6-XCT queue. still awaiting 
Background: Older Cold Fusion 
Cold Fusion 4.5 

testing in the testbed 
software would not approve for 
AMC network. FACCSM CSRO submitted for the full Oreamweaver suite per 
submitted ACSRO (#2009-8209) the directions received at the IPR. CSRO is currently 
for the purchase and testing of 6 sitting in J6-XI (    queue. FACCSM notified 
Oreamweaver CS4 licenses to   and asked him to do his analysis to move 
replace Cold Fusion 4.5. the CSRO along 

IBM Rational System Architect CSRO 2009-8292 (IBM Rational System Architect 1 
Software Purcha has been 

OPO EA Summit J6-A FACCSMs are responsible for obtaining and 1 
SPECIAL NOTE: setting up equipment (laptops, projectors, printers) 
FACCSMs were two of the five for the EA Summit. FACCSMs reserved laptops from 

  ed a TCJ6 star from PC Maintenance and equipment from AudiO/Visual. 
   for their efforts. On Tuesday, FACCSMs setup equipment at Four 

Points Hotel location for a test run. 

FACCSMs have been invited to the weekly OPO EA 
Summit Planning Meeting. 

FACCSMs also attended a OPO EA Summit Logistics 
Meeting to discuss equipment requirements for the 
summit. 
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DELIVRABLES 

Dues Date Date Delivered 
para 1.2 

~eliverablelPWS para 
July 8 IJuly 8 

WAR para 1.2 July 15 15 

WAR para 1.2 
 July 22 July 24 

WAR para 1.2 
 July 29 July 29 

Monthly Summary Report 
 July 10 July 10 

para 1.2 

Monthly Cost, Status Report 
 July 10 July 10 

para 1.2 


July 10 

Report para 1.2 

CCB Board meeting minutes 


Monthly Resource Utilization July 10 

July 15 

para 1.3.3 


July 15 

July 22 July 22 IPR 15 July 2009 Minutes para 

1.3.1.5 

July 27 July 27 EA Summit Minutes para 
1.3.1.7 

July 27 July 27 Team Meeting 24 Jul Minutes 
para 1.3.1.7 

July 27 July 27 

para 1.3.1.7 

Task Order Management Plan 


Open CRIS Briefing minutes 

July 13 

DRAFT para 1.3.1.1 

Employee Status Report para 


July 13 

July 17 July 17 
1.3.1.8 
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WORKLOAD REPORT 


70% 

GO% 

: SO% 

" 
~ 

:140%
.! 

During July 2009 the Ross Team utilized their total resources as i· i 30% 

displayed in the chart. Each work area is broken out by its ~ 20% 
separate tasks in the following slides. I' 

10% 

t 0% 

L 

IRMOR Resource Usage 

,. 
~ !t "'ill w;w -- ....:! III 0: -­~ <l: o~ <;.)~-- 0: u~ IIId --0: ~ ... ~$ :Ii0 <, :Ii w 
.. W ~O Task Areas 
Ol ~ '-':Ii ~ 
~ III 

Last Month's workload was: 
WEB & APPL FRONT END SPT 41% 
IRMDR TRAINING 2% 
CRIS ACCOUNTS MGMTIHELPDESK 17% 
CLIN 0002 FACCSM/SITE SUPPORT 16% 
SYSTEM SECURITY CERTIFICATIONS 8% 

CIO SUPPORTIMISC 18% 


RISK ASSESSMENTS 

1.3.1 System 
Architect 
Coordination 
Meeting 

1 Unknown ifPurchase ofHW has been addressed or the 
location of server for database. IA controls need to be 
addressed. 

1.3.2 Testing 
GOTS/COTS 
Systinet 

2 Registry and Repository server components appear to be on 
pace for acceptance, however Workbench client software 
currently not working with Siteminder. The issue is still 
being worked. 

12 




Requirement Risk* Assessment 
Para 
PWS 

HW needs to be in place, SAs assigned, procedures 
IATT/IATO/ 

11.3.9 UOOI Registry 
implemented before IA Controls can be answered. 

ATO 

System 
Architect 
IATT/IATO/ATO 

1 If transition to AMC network happens before Dreamweaver 
SW is approved and installed, Front-end applications that 
de end on ColdFusion will not work. 

1.3.12 Cold Fusion 4.5 

Need IE 7.0 to test Front-end applications for compatibility. 
Oesktop Core 

1.3.12 1Federal 
Don't want applications to stop working if IE 7.0 has 

Configuration something different than current IE. 

(FOCC) 

*O=n/a 1 =low 2=medium 3=high " , 

13 
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Document Change History 


e 
 I Monthly Resource Utilization Report 1MayS, 2009 

June 10, 2009 I MonthlyHesource Utilization Report 

9 I July.1 0, 2009 I Monthly Resource Utilization Report; new PWS 

10 I August 7, 2009 I Monthly Resource Utilization Report; 

I: 

 
    

Project Managers, Ross Technologies e 
Quality Control Review 

  
Ross Technologies 
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Document Change History 

This Utilization Summary Report reflects changes needed according to the 

Modification 1 to the IRMDR Contract on June 19, 2009. 


ePrevious Utilization Reports had 5 Slides depicting the level of effort for 5 task 

areas. Due to better depiction of the tasks in the modified task order, only two 

slides are presented. Slide 4 shows all of the Task Areas and Slide 5 shows 

the several Task Areas rolled up under the title CIO Support/Misc. 


-Web & Application Front-end Support includes the task area of SW 

Maintenance. 

-IRMDR Training is separated as a task area and should increase in the 

coming months. 

-CRIS Accounts Management and Helpdesk are combined since the e 

functions are so closely related it's time consuming to track effort 

separately. 

-System Security Certifications is newly separated task area. 


Aug 7, 2009 3 
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IRMDRResource Usage 
IRMDR Resource Usage

WEB & APPl FRONT-END SPT 57% 
IRMDR TRAINING 2%.­
CRIS ACCOUNTS MGMT/HElPDESK 11% 70% 

FACCSM/SITE SUPPORT 12% --­
SYSTEM SECURITY CERTIFICATIONS 1% 00% •CIO SUPPORT/MISC 16% 

100% : 50% 
~ 
:::I 

~ 40%
§. I +IRMOR R:soun::e ussg:
"CI

During July 2009 the Ross Team utilized their total resources as .§ lO% 

displayed in the chart. Each work area is broken out by its ~ 20% 
separate tasks in the following slides. 

• •10% .. 
0% • .... .... , 

0 (/):ls:: W >(1) UI ­
Z Z 1-(1) !::I ­ !::z c,') 

0 z ZW tao.: 0.: 0 ~:JotY <l: O~ :a0 :J­ I-I<..b: ex:: (/)00 u!;;: 0.:UW 00­_HI) I­ QJ; ~1i! mo 0 
0..0 ex:: :a!:!; 0.. 
~z 0 

<I­ 0..
!!!:a I..t.. WI­ :Jc(!W :a 0.:0 1-0.: (i) TaskAreas 

III 0.: u:a ~w 0
W (/)0 
~ 0 

I 

I 
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CIO SUPPORT/MISC 16% 

!3e[?orts 7% 
Tech Release Schedules 0% 
Conf]g" Control Board 0% 
Data Stewardship 
Configuration Management 

3% 
0% I 

Other Documentation 6% 

During July 2009 the Ross Team utilized the above % of their 
total resources for the CIO Support and Miscellaneous work 
areas. Those tasks included in these work areas are shown 
above. 
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CIO SUPPORT/MISC 

e 
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6% 
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40% I \ 

"I' 

I ~ '",,""""""" , 
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.--. . ~vlGMT/HElPDESK/ .. r .. 
• ........ FACCSM/SITE SUPPORT
30% I .... "I 

.. CIO SUPPORT/MISC " 
20% I " 

e 
--- SYSTEM SECURITY 

CERTIFICATIONS 

10% I 
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Information Resource Management Data Repository Tool Suite (lRMDR) Contract 
MONTHLY SUMMARY REPORT 

ACTIVITIES CONDUCTED and RESULTS 

MEETINGS: 

Security Stand Down Training 

Systinet BAH & Ross 
Coordination Meetings 

~ 
Ross/BAH Meeting 


Minutes Jun 16 


Ross/BAH Meeting 

Jun 10 


o 

FACCSMs attended the classified Security Stand 
Down Training. No minutes or handouts allowed. 

At first weekly status meeting BAH and Ross each 
provided status of their work thus far. On 
Workbench issue, BAH may be able to provide a 
patch that was developed, pending HP response. 
BAH may also have virtual machine images of their 
"sandbox" environment that could be used by all ­
BAH installing latest versions of Systinet and OAS. 

CRIS User Outreach Meetings oConducted 2 meetings with J6-IM and XR POCs in 
order to review possibility of automating the J6-XP 
"Spend Plan" process and data in CRIS. Conducted 
follow-on meeting with J6-IM and XR POCs. Take­
away was to have     provide 
example data, SQL, and slide deck to   of 
the data modeling team and   ofthe front­
end team. 
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1 Ross team met with J6-AO and Asynchrony 
Meeting 
System Architect Coordination 

personnel to discuss initial efforts of obtaining 
System Architect (SA) software. Initial ACSRD was 
submitted, remaining issues to be addressed include: 

1. Asynchrony indicated SA was being used by 
Sys Arch Meeting 18 

AFCA at Scott and Ross suggested checking thatJun Minutes 
implementation to see if it could facilitate 
USTRANSCOM's efforts ("piggy-backing" 
licenSing, security review, documentation, etc.) 
(Mr. Rodriguez will follow-up with Government 
contacts) 

2. 	Find out if a server needs to be purchased  

support a database for the configuration  
    

3. 	 Reviewing the number of standalone licenses 
for laptop and floater users (Myles Bogner). 

Meeting w/J6-IM on new Met with J6-IM to discuss the format that documentation is 
requirement stored in CRIS and creating sub-folders for various subject 

areas. J6-IM wants to capture Graham-Rudman ~ requirements for USTRANSCOM systems. They will submit 
J6-IM Meeting to IRMDR Requirements tool. Minutes 

- Maintaining production - 5 production errors fixed and 4 customer assist o 
applications prOVided during this period 

- Three meetings with users on feasibility of possible 
new requirements. They will input to IRMDR 
Requirements. 
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Monthly Summary Report 

Testing GOTS/COTS 
Systinet 

Background/Outstanding issues: 

1. We will provide JG-OIP 
additional information: 

a. Technical Password 

policy details. 

b. All major dependent 
applications and versions (JDK, 
.IRE, Apache, etc.). 
c. Network Architecture of 
the program involving ports 
and protocols used in all 
communication paths. 

latest Issues: 
2. Status and coordination meeting was held 
with Government, BAH, and Ross POCs. Building of 
DPO developer website and its transitioning to 
Ross was discussed. Scheduling of weekly BAH & 
Ross coordination meeting was established. 

3. 	 HP Workbench issues with Siteminder: Some 
files that Workbench uses were identified by JG­
AD, and a possible and/or partial workaround 
may involve "manually" pushing and pulling the 
files form client to server instead of Workbench 
performing that task. HP support indicated that a 
new version of Workbench (due out in a couple 
months) would probably address issues­
however, the new version will likely not be 
backward compatible to Systinet 3.10 and a new 
version expected in August. Attempts are being 
made to work with HP to see if the issue can be 
addressed in other ways. 

4. 	 The UNIX-SRR script / scan was completed by 
JG-OMW and the results were forwarded to 
Security, on G/12. OMW received a partial list 
from OIP late G/1G and are expecting further 
comments. The UNIX-SRR script evaluates the 
configuration against DISA STIGs, which is distinct 
from what the normal scan security accomplishes. 
OMW has started correcting the items identified. 
OMW is unsure if there will be subsequent rounds 
of running the UNIX-SRR scripts. JG-OMW is still 
correcting the items identified by JG-OIP 
stemming from running the UNIX-SRR scripts. 

i 
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Confi2u.;ation Control BoardPWS,Para 1.3.3 ." . .'. c 

IRMDR CCB CCB did not meet weeks of 27 May and 17 Jun 0 
• Approved the following requirements: 
-= • #226 IRMlDM CCR# 200906171215 

CCB rrinutes 3 Jun 
• #222 Export Req list to Excel 
• #220 Add JDDA-E Intellipedia link on the CRIS 

Home Page 
CCB rrinutes Jun 10 • #77 RqMT Save Draft Capability 

Other discussion: 

CCB rrinutes 24 Jun • The CDT and Decode project may entail new 
interfaces with CRIS and a new requirement 
may be generated to support this. 

Front End Support (Web/Application) PWSPara t3.4 .••.•.·.•.i.·.·· . 
IRMDR requirements 7 requirements finished during Jun: o 

- #77 RqMT Draft Requirement saves - coding has been 
completed and ready for release. Testing by user went 
well. Release 2 July 09. 

- #221 RqMT Stop light changes. 

- #220 Add link for JDDA-E. 

- #222 Export Req list to Excel. 

-#224 New Column: last Updated. 

- #225 Add Email Involved functionality to launch MS 
Outlook and send an email to the 'Requirements 
Management Team. 

- # 232 CRITR Changes to Interoperability. 

Data Stewardship. PWS Para 1.3.5. 
Functional Database Mgmt: o 
Coordinate NO UPDATES 

• 	 lDM/PDM design & coding 

changes 


• 	 backup & recovery 

4 
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Monthly Summary Report 

"-.­
lead Data Stewardship Worked with data modelers and D2GIM to modify 

and populate the Initiatives table and data. 
Continued Cleaning and loading data to support the 
D2GIM (aka DEMIT) application. 
Data is not coming in a loadable format. Having to 
do considerable cleaning/updating prior to loading. 

Worked on completing the EPIID population. 
New data added to number of records requiring 
EPIID. 

Met with Ms Song on Documentation subject area 
for TA. I will be the alt to    

Still correcting errors with Activities numbering 
schema encountered in BEA 6.0 load. Errors stem 
from Business Enterprise Agency (BEA) updates and 
changes to add or delete operational activities and 
they don't change all the child activities associated 
with the parent activity. Compounding the problem 
is the lack of consistency between DOD IT Portfolio 
Repository (DITPR) and BEA versions of the activities. 
J6-AO and 1M are working with their BEA and DITPR 
counterparts to correct the problems. Still awaiting 
final BEA 6.0 reconciliation. 

Worked with AMC IRC crew to improve their access 
to POC updates for their application. 

Entered several new AIS to support the RDPS 
application. Seems like they are rediscovering the 
application. 

0 

i 

5 


(b)(6)



Accounts Mana2emenLPWSPara 1.3.6 "­ .... "";'. . 

Account Administration - Created 29 accounts 
- Modified 55 accounts 
- Validated 71 accounts* 
- Deleted 17 inactive accounts 

- Completed verifying all SDDC accounts with new 
     (replaced   

 
- Attended meeting about ODBC accounts rules with 
Rod 
Provided Quarterly User Report 

0 

Help Desk Support PWS Para 1.3.7 .::~ : 

User Support - Assisted 353 customers 
- Unlocked verified 67 accounts 
- Reset 7 passwords 
- Troubleshot/restored 17 trouble ticket problems 
with helpdesk 

0 

Documentation PWS Para 1.3.8 and 1.3.11 .. . " .,. ", 
Publications: 

•Publications l1rreline 

IRMDR Accounts Management 01 published. 

lAO Guide published. 

0 

System Security Requirements PWS Para 1.3.9, 
UDDI Registry IATT/ IATO/ ATO 

System Architect IATT/IATO/ATO 

Completion pending location of servers and 
assignment to system administrators. 

About 50 % of IA controls can be answered now but 
remaining controls depend on acquiring server and 
getting server located and assigned to system 
administrators. 

1 

IRMDR Trainin2. PWS Para 1.3.10 " .,' 

AMC Training Request Prepared for AMC GATES PMO training scheduled 
for July 6 

0 
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FACCSM PWS Para 1.3.12 
Hardware/Software Service 
Background: All building 1961 
printers assessed as large 
population community printers. 
No hardware issue to 
troubleshoot that warrants 
upgrade, so this is a new 
hardware requirement and 
requires CSRD. 

Cold Fusion 4.5 
Background: Older Cold Fusion 
software would not approve for 
AMC network. FACCSM 
submitted ACSRD (#2009-8209) 
for the purchase and testing of 6 
Dreamweaver CS4 licenses to 
replace Cold Fusion 4.5. 

IBM Rational System Architect 

Federal Desktop Core 
Configuration (FDCC) 
Background: By 31 Dec2009, all 
USTRANSCOM computers must 

. be configured with MS Vista, 
! Internet Explorer 7 and MS 

Office 2007 

FACCSM spoke with    after a month 

and he said to drop the issue for now. It may be 

brought up again at a later date. 


- The CSRD is now in the J6-XCT queue. 

Spoke with Jeff Shields in the testbed. He stated 

that they have the software and testing will take 

place based on resource availability. 


FACCSM completed a CSRD for purchase of IBM 

Rational System Architect software. The CSRD was 

reviewed by Mr. Rodriguez prior to entering into the 

ACSRD program. FACCSM has been monitoring the 

progress of CSRD 2009-8292 (IBM Rational System 

Architect Software Purchase). The CSRD has been 

through J6-XR, J6-XCT, J6-01P, J6-0MN and is 

currently back in the J6-XR queue. 


FACCSMs met to discuss a plan for when the 
mandated FDCC is implemented by 31 Dec 2009. 
FACCSMs will make sure that all J6-A workstations 
meet the minimum requirements for Internet 
Explorer 7 and MS Vista. MS Office 2007 is already 
on J6-A workstations. 

1 

1 
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LAN accounts Requested 3 Unclassified LAN accounts via AARS for 
new J6-AD contractors. 
Assisted 2 new J6-AD contractors with the form 2875 
that needs to be completed for Classified LAN 
accounts. 

0 

• CRIS ODBC access Assisted 2 users with establishing ODBC access to 
CRIS production database. 

FACCSM provided   with a list of all users 
that have ODBC access to CRIS Production and 
Development databases. 

USTC LAN User Account Status 
BACKGROUND:   

(37Sth CS!SCUN) sent a list of 
three J6-A users that had not 
accessed their Unclassified 
accounts in over 45 days. 
Requested status by COB 4 June. 

FACCSM provided    account status. 0 

Printer supplies Inventoried and ordered printer supplies. 

Sent e-mail advising all color printer users to be 
judicious in using the color printers when only 
printing black and white because the need for black 
ink cartridges outpaced the supply. 

0 

DELNRABLES 


June 10 June 10 

June 10 June 10 
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n"liverablelPWS para 
., 

" DuesDate / . : ." .. Date Delivered,: . .:'":' . . . 

J6-lM New Requirement 
Meeting minutes 

June 29 T"n.. 1.0 

System Architect Meeting 
Minutes 

Jun 19 June 19 

RosslBAH Coordination 
Meeting minutes 

June 11 June 11 

RosslBAH Coordination 
Meeting minutes 

June 17 June 17­

IRMDR Resource Usage ! 
tRMDR Resource Usage :,~: ~:I~rN~N!.E~D=S~'(~ . _____=====__ ~~j 

CRIS ACCOUNTS MGMTiHELPDESK--
----" ..------

---..--.... 

--1' 
FACCSMlSITE SUPPORT - -.- ­
SYSTEM SECURITY"CERTIFicATIONS------ -_._. 
 ..40%CIO SUPPORTIMJSC__ - -- ­

II 

130% 
IIDuring June 2009 the Ross Team utilized their total resources 
~ 20% 

as displayed in the chart. Each work area is broken out by its 
separate tasks in the following slides_ 
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Last Month's workload was: 
WEB & APPL FRONT END SPT 39% 
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Monthly Summary Report 

RISK ASSESSMENTS 

Requirement "Risk'" AssessmentPWS. ;

.: I, Para . .' " .. ' .'.', .., " ., .... ,.,.. 
Purchase ofHW has not been addressed nor the location of 

Architect 
1.3.1 1System 

server for database. IA controls need to be addressed. 

Coordination 
Meeting 

Registry and Repository server components appear to be on 
GOTS/COTS 

1.3.2 2Testing 
pace for acceptance, however Workbench client software 
currently not working with Siteminder. The issue is still Systinet 
being worked. 

HW needs to be in place, SAs assigned, procedures 
IAIT/IATO/ 

11.3.9 UDDI Registry 
implemented before IA Controls can be answered. 

ATO 

System 
Architect 
IAIT/IA TO/ ATO 

1.3.12 If transition to AMC network happens before Dreamweaver 
SW is approved and installed, Front-end applications that 
depend on ColdFusion will not work. 

1Cold Fusion 4.5 

1.3.12 1 Need IE 7.0 to test Front-end applications for compatibility. 
Desktop Core 
Federal 

Don't want applications to stop working if IE 7.0 has 
Configuration something different than current IE. 


(FDCC) 


*O=nla, 1 =low, 2=medium, 3=high 

10 
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Document Change History 

This Utilization Summary Report reflects changes needed according to the 

Modification 1 to the IRMDR Contract on June 19, 2009. 


e 
Previous Utilization Reports had 5 Slides depicting the level of effort for 5 task 

areas. Due to better depiction of the tasks in the modified task order, only two 

slides are presented. Slide 4 shows all of the Task Areas and Slide 5 shows 

the several Task Areas rolled up under the title CIO Support/Misc. 


-Web & Application Front-end Support includes the task area of SW 
Maintenance. 
-IRMDR Training is separated as a task area and should increase in the 
coming months. e 
-CRIS Accounts Management and Helpdesk are combined since the 
functions are so closely related it's time consuming to track effort 
separately. 
-System Security Certifications is newly separated task area. 
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IRMDR Resource Usage 
IRMDR Resource Usage

WEB & APPl FRONT-END SPT 41% 
IRMDR TRAINING 2% 
CRIS ACCOUNTS MGMTIHElPDESK 17% 50% 
FACCSM/SITE SUPPORT -16%' 
SYSTEM SECURITY CERTIFICATION S 8% •CIO SUPPORT/MISC 18% 40% 

------- ­ --------::-: ­ III
100% CI 

I::! 
g 30% 
III 

&! I .~_~w''''''' Usage I 
During June 2009 the Ross Tearn utilized their total resources 

'tI 
CI

:S! 20% 
as displayed in the chart Each work area is broken out by its ~ • • •separate tasks in the following slides_ 
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CIO SUPPORT/MISC 18% CIO SUPPORT/MISC 

Reports 4% tit 
Tech Release Schedules 
Config Control Board ---------. 
Data Stewardship 

0% 
0% 
1% 

8% 

7% 

Co~!Lguration Management 8% 6% 

Other Documentation 5% 

During June 2009 the Ross Team utilized the above % oftheir 
total resources for the CIO Support and Miscellaneous work 
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Information Resource Management Data Repository Tool Suite (lRMDR) Contract 
MONTHLY SUMMARY REPORT 

I----~~ 
L--_.__ 

Rod Rodriquez COR   Admin Project Manager 
Brent Bingham Lead Enterprise Engineer    nical Project Manager 
Rod Rodriguez crus PM   Site Business Manager 

DATE: June 10,2009 

Front End Application Support PWS Para 1.4.1 & 1.4.2 . 
IRMDR requirements 5 requirements finished during May: 

- # 211 Update Ad Hoc and Wild Card Reports 
-# 215 Display POC Org Information 
- # 214 Change EPfM POC to Req POC 
- # 216 CCB Charter - New Charter was posted 
on line for IRMDR. 
- # 217 Alter Edit RqMT Comments 

Maintaining - 2 production errors fixed and 8 customer 
assists provided during this period 

- Met with   and his crew to discuss 
what has to be done to get USTRANSCOM 
people with a valid CAC into CRIS. RESULT: 
No extra coding has to be done for this to 
happen. 

IRMDR Certification & Accreditation PWS }lara 1.4.5 
UDDI Registry IATT/ IATO/ ATO No change: 78% of controls are done. We 

need System Administrators assigned to 
SYSTINET to answer more of the IA controls. 
Meeting by   with   (Ross), 

  (BAH) and    (BAH) 
reference collaboration on Systinet risk 
analysis. They are doing the IA Controls for 
their Sandbox version. 
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Documentation Review Timeline 
Systinet Documents Schedule 

•Publications Timeline 

Hardware/Software Service 
Background: Per    F ACCSM 
submitted ticket to helpdesk to have all 
building 1961 printers assessed by OMP to 
enable them as large population community 
printers. There are no hardware issues to 
troubleshoot to warrant upgrades therefore this 
is a new hardware requirement and requires a 
CSRD. 

Background: The 37Sth had problems with 
scanning older Cold Fusion software for 
approval to be on the AMC network. 
F ACCSM submitted ACSRD (#2009-8209) for 
the purchase and testing of 6 Dreamweaver 
CS4licenses to replace Cold Fusion 4.5. 

Toner Cartridge Inventory 

LAN accounts 

-Conducted Data Steward briefing on 18 May 
for opening CRIS to USTRANSCOM users. 
No "push-back" was received. Drafted 
changes to Accounts Management 01 that 
incorporate the Open a    RIS 
procedures. Vetted wl  

Provided copy of lAO Guide for 1 st vector 
check 

The decision to submit the CSRD is waiting 
for    to return. No change. 

-    ill awaiting evaluation by J6-XI 
(   ). Sent    email asking 
s    evaluation. No response at end of 
reporting period. 

FACCSM performed inventory of toner 
  and. Submitted an order to 

  to replenish cartridges in short 
 

Requested Classified LAN and Unclassified 
LAN accounts via AARS. 
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Monthly Summary Report 

Account administration - Created 16 accounts 
*Annual Validation is checking each CRIS - Created 3 Development account 
account to validate that none ofthe users' - Assisted 214 customers 
original justification for an account has - Modified 19 accounts 
changed. Total look at all accounts is done - Unlocked verified 35 accounts 
every December timeftame. - Reset 5 passwords 

- Validated 35 accounts* 
- Troubleshot/restored 17 trouble ticket 
problems with help desk 
- Deleted 23 inactive accounts 
- Created AARS accounts 
- Coordinated auth stoppage incident (AS!), 
sent after action report (Le., CRIS key changes 
by    

NO CHANGE Only thing left to resolve is 
Coordinate 
Functional Database Management: 

some graphics aren't working yet in the Web 
Statistics application using Cold Fusion products. • user roles access levels 
J6-0MW is still working this. It's one of those 
"low pri going to take a while" efforts. There's 

• LDMlPDM design & coding changes 
• backup & recovery 

no impact to users. • performance monitoring 

Lead Data Stewardship 
Started data load for BEA 6.0, finished 2 tables, • 	 Stewards 
with 4 more to go, then found out additional data • 	 Data Tables review 

required for HRMX not initially loaded by 

Architects, reload will be required when they 
finish. 

Met with    and will be providing 

data support for T A, now starting. 

- Talked with TA folks about initial load for 

upcoming TA. The number of hardwareI 

software add requests has gone up. 


- Downloaded DITPR extract in preparation to 

do data compare. 

- Provided data to SDDC to help them map their 

operational activities to their interfaces for CDT. 

- Worked with IRC to correct some ORG records 

and add new AISs. 
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SystinetlUDDI implementation 
BACKGROUND: We have four servers in the 
test bed to use for Systinet setup and testing. 
There are an additional two servers in building 
1900. 

- Timeline for Documentation development 
- Time to create CRIS account 
- CRIS Account Manager activities by month 
- IA Controls completion toward ATO 

Bimonthly IPR conducted May 4th 

Systinet Repository and Registry Foundation 
were working and J6-0MD has indicated that 
patches and updates for both Oracle 
Application Server (OAS) and Oracle Database 
are now applied and working. 
- Testing is in progress for Systinet Repository 
and Registry Foundation and we are working 
with J6-0IP to provide necessary information 
for their review. J6-0MW is in the process of 
running scripts and various lock-downs in 
support of the OIP security review, and has 
also performed patches on the servers. 

Met with BAH May 12 to coordinate efforts 
going forward for "productionalizing" Systinet 
He does not foresee many significant changes 
to the services after the initial build-possible 
one to five updates over the course of the next 
one to five years. The BAH Systinet sandbox 
will not be an exact replication of the J6-AD 
configuration in that BAH does not have the 
same hardware build. See embedded minutes 
from the meeting. 

Minutes of Ross/BAH 
rreeting May 12 

m 
1§J 

IRMDR IPR May 4 09 May 4 IPR Minutes 
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crus User Outreach 
Meetings 

Approved the following requirements: 
• #213 D2CAM Gaps Segment Update 
• #217 Alter Capability to Edit RqMT Comments 
• #218 Increasing field sizes - MinIMax lengths 

Reviewed the status of the following open requirements: 
• #77 RqMT Save Draft Capability 

Clarification of the "8 Hours or Less & No Architecture Impact" Rule 
was sought; it was agreed that this would mean 8 hours total (front-end 
and back-end work, combined) for a requirement. 

Continued with ongoing semi-structured interview with key POCs and 
power users of cruS. 

Continue to work the IRMDR Accounts Management 01 by meeting 
with all Data Stewards to document their Data restriction requirements. 

Data Steward 

Table Stewards 
Monitor changes to front end applications to implement Open cruS. 

UDDIISystinet ATO Complete IA Control worksheets, develop necessary documents, work 
with BAH 
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IRMDR Resource Usage 
WEB & APPL FRONT..END SPT 39% 
CRIS ACCOUNTS MGMT/HELPDESK 18% 
CLiN 0002 FACCSM/SITE SUPPORT 15% 
CIO SUPPORT/MISC 29% 

100% 

During May 2009 the Ross Team utilized their total resources 
as displayed in the chart Each work area is broken out by its 
separate tasks in the following slides. 
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WEB & APPL FRONT-END SPT 39% 
I~ 

-....~ Front-End Support 
36%-CLiN 0001 DPO Web/Application FE Spt 

CLIN 0001 TWCF Web/Application FE Spt 
3% 

40.0% 

During May 2009 the Ross Team utilized the above % of their •total resources for the CRIS Web and Applications Front-End It 30.0%
Support work areas. 'U

Is .WEE.&APFi0 
FRONT·END~.f'TIt 2ilO% 
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Monthly Summary Report 

Information Resource Management Data Repository Tool Suite (IRMDR) Contract 
MONTHLY SUMMARY REPORT 

~ - --~~~~-~ 
~ - - ­ -~~ ~-
Rod Rodriquez COR 
Brent Bingham Lead Enterprise Engineer 
Rod Rodriguez CRIS PM 

  Admin Project Manager 
  Technical Project Manager 

  Site Business Manager 
DATE: May 8, 2009 

5 requirements finished during April: 
- # 179 Interoperability updates 
- # 186 I&S section to CIO compliance OASIS 

Maintaining 

Documentation Timeline 
Documentation Review Timeline 
Systinet Documents Schedule 

Docurrent lirreline 

- # 193 2-Way request Transfers EAACR 
- # 210 Org Boxes for Sponsor Emails 
- # 212 Weed out UFRs 
- 8 production errors fixed and 2 customer 
assists provided during this period 

No change: 78% ofcontrols are done. We 
need System Administrators assigned to 
SYSTINET to answer more of the IA controls. 

Received CCB Charter, F ACCSM 01, and 
Data Steward 01 signed from   

Still awaiting approval of the IRMDR 
Accounts Management 01; it's on hold till 
CRIS access issue is decided. 

Prepared Problem Paper for CRIS PM about 
giving everyone in USTRANSCOM a CRIS 
account without doing the Account Application 
process. 

Began development of IRMDR Information 
Assurance Officer (lAO) Guide 

1 


(b)(6)

(b)(6)

(b)(6)



Hardware/Software Service -Still waiting response as to what we need to 
order for additional RAM for all of the 
printers. Per   F ACCSM 
submitted request to helpdesk to have all 
building 1961 printers assessed by OMP to 
enable them as large population community 
printers. Ticket is on hold until   
returns from leave. 

- F ACCSMs moved 5 members of the crus 
development team to the Corporate Crossing 
off-site location. Also moved 5 workstations 
within building 1961 to make room for new 
personnel on the COP D2 DQ contract. Setup 
3 Dell Precision 380 workstations for the COP 
D2 DQ contract on 3 April per the request of 

  and 3 additional workstations at 
the Corporate Crossing location per Mr. 
Rodriguez request. 

-The 375 th is trying scan Cold Fusion for 
approval to be on the AMC network. Status 
from    is that Cold Fusion 4.5 
software scan was unsuccessful. F ACCSM, 

  s and Rod Rodriguez met with 
  to discuss options. It was 

decided that we will pursue upgrading to 
Adobe Dreamweaver CS4. F ACCSM 
submitted an ACSRD (#2009-8209) for the 
purchase of 6 Dreamweaver CS4 licenses. The 
ACSRD also requested testing for use on 
USTC network ifnecessary. 

2 


(b)(6)

(b)(6)

(b)(6)

(b)(6)

(b)(6)



r",nlll1...,no ODBC access to CRIS. 

The J6-A F ACCSM took over responsibilities 

from the J6-1 FACCSM for monitoring supply 

levels ofprinter toner and paper for building 

1961. Ordered printer cartridges and plotter 

paper and requested replacement supplies 

when low.   purchases the 


   CCSM has also been tasked by 

   o order plotter paper for TRDM. 

  r supplies come from a J6 account 


and not separate Division accounts within J6) 


Received email from    that critical 

Oracle patches are available.    put 

the update install procedure in a batch file and 

copied to a DVD. F ACCSMs started updating 

workstations with Oracle Client loaded on 

them. At the end of the reporting period, about 

30% of the workstations have been updated. 


-Weekly Bldg. 1961 Working Group Meeting 

have stopped. 

-Sent out email to all of J6 stating the policy 

for toner cartridge replacement. 


F ACCSM meeting 

- Worked 7 CRIS firewall issues for new Firewall Modifications 

- Created 14 accountsAccount administration 
- Created 1 Development account 

account to validate that none of the users' 
*Annual Validation is checking each CRIS 

- Assisted 175 customers 
original justification for an account has - Modified 32 accounts 
changed. Total look at all accounts is done - Unlocked verified 46 accounts 
every December timeframe. - Reset 7 passwords 

- Validated 41 accounts* 
- Troubleshot/restored 15 trouble ticket 
problems with help desk 
- Deleted 5 inactive accounts 
- Created 2 AARS accounts 
- Phone number changes caused by the move 
to Corporate Crossing were made known to all 
CRIS users by Apr 3,2009. 
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IRM process-CRlS Accounts Management Collected metrics data for Days to Create CRIS 
Account and CRIS Account Activities by Month 
for the April IPR. Days to create an account 

week of 

Functional Database Management: 
Coordinate 

• user roles access levels 
• LDMlPDM design & coding changes 
• backup & recovery 
• performance monitoring 

Lead Data Stewardship 

• Stewards 

• Data Tables review 

are still one day. Customer assists down this 
month primarily due to count was not kept last 

NO CHANGE J6-0MWreported successful 
backup of CRlS web servers following the 
cutover from CRlS02 to CRlSO 1 last month. 
Only thing left to resolve is some graphics 
aren't working yet in the Web Statistics 
application using Cold Fusion products. J6­
OMW is still working this 

Loaded sample data in Dev to test the triggers 
supporting the D2GlM (DEMIT) area. Some 
data loaded on production will remain as 
permanent. 

Completed Initial up load ofBEA 6.0 System 
Functions, Reconciled last two versions. 
Accomplished quarterly update ofAIS info for 
TRDM. 

4 




SystinetlUDDI implementation 
BACKGROUND: We have two servers in the 
test bed to use for Systinet setup and testing. 
There are an additional two servers in building 
1900. 

Worked with Russ Watson to solve 
configuration issues to enable CAC login and 
Siteminder X.509 authentication for both 
Systinet Repository and Registry Foundation. 
Systinet Repository and Registry Foundation 
configurations are both working and, Oracle 
patches have been completed and Systinet 
should move into testing. 

Outstanding issues: 
1. 	 Coordinating with J6-0M and OIP to 

proceed with testing and security reviews. 

2. 	 What are the mandated requirements 
for use/storage/maintenance of user SSO 
accounts (i.e. inactivity, creation, etc)? 

Bimonthly IPR conducted May 4th 
- Timeline for Documentation development 
- Time to create CRIS account 

IRMDR Tool Suite Metrics 

IRMDR Apr 09 IPR- CRIS Account Manager activities by month slides 
- IA Controls completion toward ATO 

5 




IRMDRCCB 

CRIS User Training 

CRIS User Outreach 
Meetings 

Documentation 

Data Steward 

Approved the following requirements: 
• #212 Weed Out UFRs being Submitted into RqMT 
• #211 Update Existing RqMT Reports 
• #210 Org Boxes for Sponsor Emails 

Reviewed the status of the following open requirements: 
• #169 CCR Automation 
• #126 Distribution Enterprise Management Information Tool 

(DEMIT) 
• #96 Information Taxonomy 
• #68 Common Vvva.ULUCU 

Conducted introductory CRIS training for three staff members from 
the D2COP data evaluation team. 

Conducting ongoing semi-structured interview with key POCs and 
power users of CRIS. This project is part of the CRIS team efforts 
to improve CRIS applications and coordinate with our "customers." 
Weare engaging CRIS users in order to obtain feedback about CRIS 
performance and desired enhancements. The focus of the questions 
are less on specific requirements, but more about how (if needed) to 
improve the look and feel of CRIS, improve functionality, and how 
CRIS . be inte with future tools. 

Continue to work the IRMDR Accounts Management 01 by working 
the "Open CRIS" concept. 

Begin analysis of all CRIS data areas to document steward requirements 
Table Stewards for protection ofdata. 

UDDVSystinet ATO Complete IA Control worksheets 
documents 

6 




Monthly Summary Report 

Expand crus Usage Study concept to use RQMT inputs to populate other yet to be 
developed applications utilizing the crus database. 

Based on no pushback from Problem Paper submitted for opening 
access to crus for USTRANSCOM personnel, received guidance to 
proceed with survey ofdata stewards. Planning began on how to survey 
the Data Stewards with I Jun tentative data to begin giving crus access 
to everyone in USTRANSCOM. 

Develop templates for documenting Data Stewards' comments 
. the level of access associated with their crus . 

7 
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WEe & APPL FRONT-END SPT 46% 

ICLiN 0001 TVVCF Web/A~~lication FE Spt 21% Front-End Su pport 

CLiN 0001 DPO Web/A~plication FE Spt 25% 
26.0% 

During April 2009 the Ross Team utilized the above % of their 
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CUN 0002 CRIS Account Maintenance 

5% 11% 
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During April 2009 the Ross Team utilized the above % of therr 

~ 7%total resources for the CRIS Accounts Management and Help 
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Monthly Summary Report 

Information Resource Management Data Repository Tool Suite (lRMDR) Contract 
MONTHLY SUMMARY REPORT 

USTRANSCOM Ross Technologies 
Rod Rodriquez COR   Admin Project Manager 
Brent Bingham Lead Enterprise Engineer   Technical Project Manager 
Rod Rodriguez CRIS PM   Site Business Manager 

DATE: April 10, 2009 

IRMDR requirements 

CRIS ATO/IATO 
Background: First IA TO was granted under the 
old DrrSCAP rules for the CRIS Undas suite 
on 16 Apr 07 for 180 days, i.e. till 16 Oct 07. 
Extension was granted on 16 Oct 07 for 60 
days, i.e. till 16 Dec 07. Request for ATO 
under DITSCAP was submitted but decision 
was to complete the package under DIACAP. 

Request for DIACAP ATO was submitted to 
OIP 22 Jan. 

18 requirements finished during March: 
- #208 Quad Chart V.2 
- #207 TCC Group Mailboxes 
- #206 Various tweaks to RqMT 
- #200 Alter Quad Charts 
- #198 D2CAM screen problem 
- #197 D2Cam Search not finding all records 
- #196 Change Request Unique IDs 
- #195 Add 'WG Recommendation' Field 
- #194 Alter 'Word Print out' Functionality 
- #191 Correct CPRP report error 
- #190 ETP legacy termination date 
- #188 Alter RqMT Wizard page. 
- #187 Element undefined in Session 
-#185 Build a Special Edit Feature for 

POA&M 
- #184 Limit ECP EVAL role 
- #183 RqMT Permissions Change 
- #178 Identify Sponsor for approval 
- #138 Portfolio Association 

CRIS ATO signed on 10 Mar 09. It's good for 
three years contingent upon annual review of 
security baseline by the CRIS PM. Annual 
reviews to be submitted to J6-0IP. 
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Monthly Summary Report 

UDDI Registry IATTI IATOI ATO 

Documentation Timeline 

Publications "T'lI'reline• 
Publications Review•llrrellne 

New Systinet Documents Schedule 

Systinet Pubs•lirreline 

-Completed 77 IA controls for PM to approve. 
These controls bring the total completed to 
78% 
-Met with   to discuss Systinet IA 
Controls that could be completed. 
-Mar. 10, met with OIP. OMW, and OMD 
about locating Systinet servers. Count on them 

1575. 

-CRIS Contingency Plan, Config Mgmt Plan, 
and Sys Admin Guide approved to publish 
-IRMDR CCB Charter, Data Steward 01, and 
F ACCSM 01 awaiting approval to publish 
-Tool Suite Accounts Mgmt 01 is ready for 
final review and acceptance; it's on hold till 
CRIS access issue is decided. 
-CRIS Exercise Results given to   
(J6-0IP); signed and filed with Contingency 
Plan. 
-Completed DRAFT Info Sys Security Policy 
(ISSP) for IRMDR that we can use as source to 
complete more Systinet IA Controls. 
-Began update of the CRIS System 
Information Program Manager User 
Documentation. Revised version will be the 
CRIS PM Guide. This publication was last 
updated in June 06. This document is on hold 
until the DEIM issue is decided. 

-Initiated UDDI (Systinet) Documents 
Deliverable Schedule 
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- CRIS classified  ation is now up and 
running (used by   o access AARS) 
-Relocated the SIPRNet Cafe 
-Still waiting response as to what we need to 
order for additional RAM for all of the 
printers 
-Completed inventory of the computer 
hardware used by J6-A personnel. 
-The 375th is trying to do the scan on Cold 
Fusion for approval to be on the AMC 
network. Status from    is that Cold 
Fusion 4.5 software scan was unsuccessful. 
J6-A FACCSMs continue to work with the 
375th to resolve this issue. 
-Reviewed unregistered or unknown COTS 
software owned by J6-A 
-Classified workstations were replaced with 
new Dell Optiplex diskless workstations 
-Established ODBC connection at the 
Corporate Crossing location to test connection 
response time. The response times were found 
to be acceptable. 
-Dell Precision 380 workstations for 3 
personnel on the COP D2 DQ contract had to 
be re-imaged. F ACCSMs loaded Oracle Client 
on each workstation. DataFlux still needs to be 
loaded but software and licenses need to be 
obtained. 

Information Assurance Officer (CRIS) 

F ACCSM meeting 

- Reviewed IA controls documentation 
submitted for the CRIS ATO request. 
- Attended the walkthrough of the CRIS 

Plan 
-F ACCSMs continue to attend the weekly 
Bldg. 1961 Working Group Meeting and to 
meet weekly themselves. 
-Sent out email to all of J6 stating the policy 
for toner cartridge replacement. 

Firewall Modifications - Worked several CRIS firewall issues for new 
personnel requiring ODBC access to CRIS. 

3 


(b)(6)

(b)(6)



.,. c If:: 0 = '- c C lit ... I "" O."'<!t~ ... ...... __ , 

~, :><F=>eCT. ><f='~f'.Jt:':). XCe:l-.
Monthly Summary Report " 

Account administration 
*Annual Validation is checking each CRIS 
account to validate that none of the users' 
original justification for an account has 
changed. Total look at all accounts is done 
every December timeframe. 

IRM process-CRIS Accounts Management 

Functional Database Management: 
Coordinate 

• user roles access levels 
• LDMlPDM design & coding changes 
• backup & recovery 
• performance monitoring 

aren't 

- Created 29 accounts 
- Assisted 267 customers 
- Modified 37 accounts 
- Unlocked verified 59 accounts 
- Reset 19 passwords 
- Validated 60 accounts* 
- Troubleshot/restored 28 trouble ticket 
problems with helpdesk 
- Deleted 33 inactive accounts 
- Deleted 6 AARS accounts 
- Created 1 Development Account 
- Assisted with establishment ofnew 
DCTNRY_MGR (Dictionary Manager) role in 
CRIS Development for use with DEIM 
application 
- Coordinated installation ofAARS on 
SIPRNET computer 

Collected metrics data for Days to Create CRIS 
Account and CRIS Account Activities by Month 
for the April IPR. Days to create an account 
are still one day. Account Activities showed 
steady increases. Customer assists are up 49% 
over the month. 

- Tested CRIS   rver (CRISOl) on Mar 2. 
- Worked with  to switch the CRIS 
primary web server from CRIS02 to CRISOI 
and then make CRIS02 the hot backup. 
-Successful completion of failover from 
CRIS02 to CRISO 1 followed by validating 
successful backup of these web servers. 
-Only thing left to resolve is some graphics of 
Cold Fusion products in the Web Statistics 
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Lead Data Stewardship 
• Stewards 

• Data Tables review 

- Ident   e Data Stewards for tables 
where   was primary or alternate 
steward 
-Added   as ALT Steward to all 
tables where  is Primary Steward. Now we 
are two deep. 
-Completed building organizations for DEMIT 
-Completed Annual review/update of the 
AIS_TYpe table with TRDM. 
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Monthly Summary Report 

SystinetlUDDI implementation 
BACKGROUND: We have two servers in the 
test bed to use for Systinet setup and testing. 
There are an additional two servers in building 
1900. 

- On Mar. 10, met with OIP. OMW, and OMD to 
discuss requirements for getting rack space for the 
production servers and configuration requirements 
and security controls that need to be met and 
specified beforehand. 
-On Mar 10, also met with Booze-Allan-Hamilton 
to learn about the overall architecture design and 
future use of Systinet. 
-On Mar. 12, a meeting w     , 
OMD staff, and J6-0 lead,   The 
project status was reviewed, outstanding issues 
presented, and the overall process reviewed. 
- Held two meetings: 3/26 meeting discussed J6­
OMD support on outstanding issues and 3/30 
discussed J6-0IP and OM support and 
recommendations for outstanding issues. 

Outstanding Issues 
The following issues are still being worked: 
1. 	 Still working configuration issues to enable 

CAC login and Siteminder X.509 
authentication to work with Registry 
Foundation 

2. 	 What are the mandated requirements for: 
• Use/storage/maintenance ofuser SSO 

accounts (Le. inactivity, creation, etc)? 

• Users outside ofUSTC domain? Some 
may not have access to the USTC network. Who 
maintains the SSO user administration? 
• Backup or fail-over of a MAC ill, 
unclassified system? At this time, 2417 service 
will not be required. Will daily system backup be 
an acceptable solution? 
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Monthly Summary Report 

•IRMDR Tool Suite Metrics 
- Timeline for Documentation development 
- Time to create CRIS account 
- CRIS Account Manager activities by month 
- IA Controls completion toward ATO 

Bimonthly IPR conducted March 4th 

~ 
Feb 09 IPR sfJCles Feb 09 IPR Minutes 

Provided requested statistics to TCJ6-A (see 
embedded slides: 

eRIS Usage statistics 

7 
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Approved the following requirements: IRMDRCCB 
• 	 #179 Update user input options for System Interoperability to 

conform to changes in CJCSI 6212.01E, 15 Dec 08. 
CCB Minutes 3/4/ • #185 Build a Special Edit Feature for POA&M 2009 

• 	 -#186 Changes to I&S section of the CIO Compliance portion of 
the OA (OAISIS) 

• 	 #189 Form Block Text CCB Minutes 3/11/ 
2009 • 	 #192 IRMLDM Cross-Corporate model Review (CCR) of 

Package: 200903091243 TMPLT_ VRNT_ID ~ • #193 Allow 2-way Change Request Transfers 
IRMDR_CCB_ 

• #200 Alter Quad Chart Functionality Minutes_031809.doc 
• #206 Various Tweaks to RqMT Displays 

~ 
-The "4 Hours or Less & No Architecture Impact" rule was increased to IRMDR_CCB_ 

Minutes_032S09.doc a threshold of 8 hours 
-Enterprise Engineering Group (EEG) wants to have greater visibility 
with regards to IRMDR, so the architecture staff will review 
requirements that are submitted to IRMDR and if the IRMDR 
requirements have architecture and engineering impact, they will 
forward them on to the EEG as well 

Reviewed current open requirements: 
• 	 #39 ElM - PM Validation 
• 	 #68 Common Vocabulary 
• 	 #77 RqMT Save Draft Capability 
• 	 #96 Information Taxonomy 
• 	 #126 Distribution Enterprise Management Information Tool (DEMIT) 
• 	 #169 CCR Automation 
• 	 #176 Standard Term Submission 
• 	 #178 Identify req sponsor and generate email for approval 
• 	 #181 Increase field sizes for Dictionary Elements 
• 	 #184 Limit ECP _ EV AL to specific Requirements 
• 	 #191 Correct CRIS Database PtM Recommended Error 

UDDIISystinet ATO Complete IA Control worksheets 
documents for UDDI 

Documentation Obtain authorizations to publish and establish initial baseline 
configurations of the documents. 

8 




Monthly Summary Report 

Data Steward 

Table Stewards 

Expand crus Usage 

Continue working with functional leads to assign and train (if needed) 
new table stewards 

Ross Team met and discussed ways and means to enhance crus usage. 
Minutes ofwork session are embedded: 

~ 
Team Meeting to 


Enhance CRIS 
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Monthly Summary Report 

Information Resource Management Data Repository Tool Suite (IRMDR) Contract 
MONTHLY SUMMARYREPORT 

USTRANSCOM Ross Technologies 
Rod Rodriquez COR   Admin Project Manager 
Brent Bingham Lead Enterprise Engineer   Technical Project Manager 
Rod Rodriguez CRIS PM Jonathan Pernell Site Business Manager 

DATE: March 10,2009 

6 requirements finished during February: 
- #178 Identify Sponsor for approval 
- #177 Cleanup IRMDR application 
-#175 New Next Step field 
- #174 Adjust Status Check Marks 
-#173 Add legend to requirements list page in 
RqMT 
-#129 RqMT Group 

IRMDR requirements 

17 production errors fixed during this period Maintaining 

& Accreditation PWS Para 1.4.5 
Conducted pre-walk through of the CRIS 

Request for CRIS ATO was submitted to J6­ Contingency Plan on 29 Jan. See minutes of 
OIP on 22 Jan 09 the meeting: 

~ 
Contingency Plan 

Walkthrough Minutes 

The CRIS Contingency Plan Table-Top 
Exercise Walkthrough meeting ofFeb 6 
required the Exercise Results Minutes to be 
prepared. See the embedded document: 

~ ~ 
Contingency Plan CRlS Contingency 
Exercise Results Plan Walkthrough Min 

Completed 32 of 102 IA Control worksheets 
for the UDDI Registry IATT/IATOIATO. 

UDDI Registry IATTI IATOI ATO 
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Plan . 

Final IRMDR CCB Charter, System 
Administration Guide, Configuration 
Management Plan, CRIS User Manual, J6-A 

Documentation Timeline 

Dellverables FACCSM 01, IRMDR CCB Charter, and 
Schedule 

CRIS Contingency Plan completed and 
accepted. Permissions to publi    
following the incorporation of   
comments on: 
FACCSM 01, Sys Admin Guide, Config Mgmt 
Plan, CRIS User Manual, IRMDR Accounts 
Management 01, and CRIS Contingency Plan. 

Awaiting acceptance of Data Steward and 
Accounts Management Ols. 

Obtained authorization to publish CRIS User 
Manual and CRIS Contingency Plan. 

Maintained Schedule for reviewing the OIs, 
Plans, Guides, and Manuals. 

Docurrents Review 

Schedule 
 See embedded Deliverables Review schedule. 

- F ACCSMs completed the move of 50+ 
workstations in TCJ6-A area ofbuilding 1961 
including relocating 9 personnel from off-site 
locations back to building 1961. 
- Loaded Oracle on CRIS Classified 
workstation, waiting to fix; connecting problem 
- All printers in the newly remodeled area of 
bldg. 1961 are now operational. 

Information Assurance Officer (CRIS) - Starting review of IA controls documentation 
submitted for the CRIS ATO request. 
- Attended the walkthrough of the CRIS 

FACCSM meeting F ACCSMs continue to attend the weekly Bldg. 
1961 Working Group Meeting and to meet 
weekly themselves. 
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Software Inventory 

Firewall Modifications 

CRIS Accounts Management metrics 

Functional Database Management: 
Coordinate 

• user roles access levels 
• LDMJPDM design & coding changes 
• backup & recovery ~ 
• perfonnance monitoring 

3 

- Created 23 accounts 
- Assisted 136 customers 
- Modified 81 accounts 
- Unlocked verified 42 accounts 
- Reset 27 passwords 
- Validated 36 accounts 
- Troubleshot/restored 10 trouble ticket 
problems with helpdesk 
- Deleted 31 inactive accounts 
- Deleted 26 AARS accounts 

Collected metrics data for Days to Create CRlS 
Account and CRlS Account Activities by Month 
for the February IPR (scheduled Mar 4). Days 
to create an account are still one day. Account 
Activities showed account deletions more than 
doubled in Dec compared to Nov due to the re­
validation of accounts. Customer assists are 
steadily rising due to the number ofnew folks 
on board. 

1.4.4 

- Coordinated with SAs for the web server for 
testing fail over of the two CRIS Web servers 

and 
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Lead Data Stewardship 
- Two Stewards for Portfolio management now 
assigned. 

• Stewards 

- Began review oftables where   
was primary or alternate steward. Identified 
some alternates to recommend to CRIS PM. 

• Data Tables review 

- CPRP and IT Reporting stewards have 
returned and can remain primary stewards. 

SystinetlUDDI implementation Attended 6 Feb meeting on status of Systinet 
BACKGROUND: We have four servers in the standup. See embedded minutes. 
test bed to use for Systinet setup and testing. ~ 

Systinet Feb 6 
Meeting Minutes 

Siteminder version, port allocation, Systinet 
registry location, and authentication issues 
were discussed at the 18 Feb Systinet status 
update meeting. See embedded minutes. 

~ 
SystineCStatusMtg_ 
Notes_021809.docx 

- Worked with J6-0M assistance concerning 
port configuration issues encountered during 
Systinet Registry deployment. 

- The vector check meeting on 2/18 with 
involved parties covered issues concerning 
Siteminder authentication configurations. 

-Ross is working with TCJ6-0MW regarding 
Siteminder configuration. A call, on 2/24 was 
held with HP technicians regarding 
authentication configuration issues. J6-0MW 
had to reconfigure, from scratch, the server for 
the Siteminder Single Sign On (SSO) 
authentication system in the test bed. 
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Monthly Summary Report 

IRMDR Tool Suite Metrics 
- Timeline for Documentation development 
- Time to create CRIS account 
- CRIS Account Manager activities by month 
- IA Controls completion toward ATO 

Bimonthly IPR scheduled for March 4th 

~ 
~ 

Feb 09 IPR slides 
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Approved the following requirements: IRMDRCCB 
• #96 Information Taxonomy ~ • #176 Standard Term Submission 

CCB Minutes • #181 Increase field sizes for Dictionary Elements 02_04_09 
• #184 Limit ECP _EV AL to specific Requirements 
• #183 RqMT Permissions Change 

Reviewed 4 requirements performed under the "4 Hours or Less & No 
Architecture Impact" rule (Will use "8 hours or less" starting next month) 

• #166 Build an edit feature to a POA&M field 
• #170 Edit Business Rules for e-Authentication 
• #172 CRITR System URL History Record 
• # 173 Add legend to requirements list page in RqMT 

Reviewed status of current open requirements: 
• #39 ElM - PM Validation 
• #68 Common Vocabulary 
• #77 RqMT Save Draft Capability 
• #126 Distribution Enterprise Management Information Tool (DEMIT) 
• #129 RqMT Group 
• #138 RqMT Portfolio Association 
• #140 RqMT System Association 
- Resulting Status: Under Review (Since the CCB, researched and 
learned no longer needed and closed) 
• # 168 IRMDR Requirements-linking interdependent requirements 
• #185 Build a Special Edit Feature for POA&M 
- Resulting Status: Proposed (was not yet ROM'd so no CCB review at 
this CCB; since CCB on 2/18 it has been and moved to Ready for 
Approval) 
• #179 Update user input options for System Interoperability to 

conform to changes in CJCSI 6212.01E, 15 Dec 08. 
- Resulting Status: Proposed (was not yet ROM'd so no CCB review at 
this CCB) 
• -#182 DDOC - J3-G - SAAM REQUEST Updates 
(Indicated the requirement should not be there, and should be closed as an 
IRMDR requirement) 

CRIS 101 Class Introductory CRIS training was help for New J6-1 portfolio 
management team. There were approximately 20 attendees. 
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Monthly Summary Report 

UDDVSystinet 

Documentation 

Continue executing install and configuration action plan. Ross will: 
• Coordinate with J6-0MD, OMW, and OIP regarding further 

configuration details covering web application and database 
servers. 

• Coordinate with OMG on Siteminder configuration phase. 
• Inquire with HP about Systinet Registry integration and other 

authentication configuration issues. 
• Collaborate with Booz-Allen in assisting their development of a 

"sandbox" for Systinet and other aspects as their role as a future 
user. 

Started the process ofIATOIATO for Systinet. 
• Complete IA Control worksheets 
• documents for UDDI 

Obtain authorizations to publish and establish initial baseline 
configurations of the documents. 

Data Steward 
• Data Steward 01 Submit DRAFT Final by 3 Mar 

• Table Stewards Continue working with functional leads to assign and train (if needed) 
new table stewards 

7 
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Monthly Summary Report 

Information Resource Management Data Repository Tool Suite (IRMDR) Contract 
MONTHLY SUMMAR YREPORT 

US TRANS COM Ross Technologies 
Rod Rodriquez COR   Admin Project Manager 
Brent Bingham Lead Enterprise Engineer   Technical Project Manager 
Rod Rodriguez CRIS PM   Site Business Manager 

DATE: February 10, 2009 

Front End A 
IRMDR requirements -13 requirements finished during January: 

- #160 POA&M entries for e_Gov Scorecard 
- #164 Software Report Format Change 
- #165 Enable Multi-Year for PtM Report 
- #166 Build an edit feature to a POAM field 
- #170 Edit Business Rules for E-Auth 
- #171 Update E-Gov Scorecard 
- # 172 CRITR URL History Record 
- #141 D2CAMs 
- #137 RqMT Admin 
- #146 RqMT and D2CAM 
- # 163 Work Area Drop Down List 
- #158 RqMT Export to Word 
-#152 e-Gov Scorecard Update 

Maintaining Twelve production errors fixed during this 

& Accreditation PWS Para 1.4.5 
.Currently we have completed 100% of the IA 
Controls. Submitted the request to J6-0IP for 

multiple IATOs as long as they don't cover 
Background: Regulation says you can have 

the CRIS ATO on 22 Jan 09. 
more than 360 days. First IA TO was granted . 
under the old DITSCAP rules for the CRIS ATO approval is contingent on approval of the 
Unclas suite on 16 Apr 07 for 180 days. DIACAP Package which includes the System 
Extension was granted on 16 Oct 07 for 60 Identification Profile, DIACAP 
days till 16 Dec 07. Request for ATO under Implementation Plan, supporting 
DITSCAP was submitted but decision was to documentation for the certification, DIACAP 
complete the package under DIACAP since Scorecard, and the POA&M. 
that is what the Air Force uires for ATO. 
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" " IRMDR Documentation PWS Para 1.4.7.1 and 1.4.7.2 

Documentation Timeline Final IRMDR CCB Charter, System 

;1:11 Administration Guide, Configuration 
Management Plan, CRlS User Manual, J6-A 

Deliverables 
Developrrent Schedul F ACCSM 01, IRMDRCCB Charter, and 

crus Contingency Plan completed and 

'Wii 
Deliverable Review 

accepted. Permissions to publish are pending. 

Data Steward 01 received 2nd vector check and 
Schedule IRMDR Accounts Management 01 completed 

2nd vector check. Decision was to write it as 
the IRMDR Accounts Management with 
attachments for each IRMDR Tool detailing 
the specifics for each tool. 

Established Schedule for reviewing the OIs, 
Plans, Guides, and Manuals. See embedded 
Deliverables Review schedule. 

FACCSM PWS Para 1.5 
Hardware/Software Service - Removed . licensed software from 

workstations not being used 
- Moved all the network printers to their 
designated locations 
-: Opened help desk ticket to have LAN drops 
for printers activated and IP addresses 
assigned. 
- Opened help desk tickets for new and current 
personnel requesting access to shared drives 
- F ACCSMs relocating work stations as part of 
the scheduled moves. 

F ACCSM meeting - Held first weekly recurring F ACCSM 
I meeting. . . 

- Attended mandatory F ACCSM meeting in 
Seay Auditorium to demonstrate McAfee 
Endpoint Encryption software that will be 
loaded on USrC workstations. TCJ6-A 
FACCSMs volunteered to be part ofpilot 
program and have the encryption SW loaded 
on their desktops to· be prepared for 
implementation. 

Software Inventory - Contacted   about disposing of 
outdated so   on pending his move to 
Building 1961. 
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Firewall Modifications 

Classified CRIS workstation 

Account administration 
*Annual Validation is checking each CRIS 
account to validate that none of the users' 
original justification for an account has 
changed. Total look at all accounts is done 
every December timeframe. 

IRM process-CRIS Accounts Management 

Functiona1 Database Management: 
Coordinate 

• user roles access levels 
• LDMlPDM design & coding changes 
• backup & recovery 
• performance monitoring 

- Four data stewards remain to be assigned. 
Lead Data Steward is working the assignments 

Lead Data Stewardship 

• Stewards 
with the Government leads. .• Data Tables review 
- Lead Steward is working the impact of 

stewards. 

- Some obsole~e code was discovered during 
production error analysis. Tables were cleaned 
up by deieting no longerused lines ofcode. 
- Coordinated. with the web server and 
production serv.er SAs and brought CRIS back 
up. Downtime was minimal and no impact to 
users. 
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Monthly Summary Report 

IRMDR Tool Suite Support PWS Para 1.4 
SystinetlUDDI implementation 
BACKGROUND: We have two servers in the 
test bed to use for Systinet setup and testing. 

':"Met Jan 14 to review status ofSystinet 
standup. It was decided that zones were not 
necessary and the stand-up would proceed. 
- A meeting at Booze-Allan-Hamilton was held 
in orderback~briefthem on the project. 
:' Systinet 3.0, Registry6.61, and Systinet 
Workbench have been installed, and additional 
configuration issues are being worked 
',~Ross is working with TCJ6-0MW regarding 
. Siteminder configuration. 

IRMDR Tools Suite Metrics PWS Para 1.4.7.3 
IRMDR Tool Suite Metrics 

- Timeline for Documentation development 
- Time to create CRIS account 
- CRIS Account Manager activities by month 
- IA Controls completion toward AT0 
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Meetings 
IRMDRCCB Approved the following requirements: 

:~: 
IRMDR_CCB_ 

Minutes_OIIS09. doc 

• #164 Software Report Format Change 

• #171 update e-Gov Scorecard Display and Calculations 

• # 169 CCR Automation 

I~l. ' 

!~~' 
• #168 IRMDR Requirements-linking interdependent requirements 

• #174 Adjust status "check marks" in full requirements list in 
IRMDR_CCB_ RqMT

Minutes_OI0709.doc • # 175 Add two data elements to each requirement listed in RqMT 

• #178 Identify req sponsor and generate email for approval 

Reviewed 6 requirements performed under the "4 Hours or Less & No 
Architecture Impact" rule 

• #163 Work Area Drop Down List 

• #165 Enable Multi-Year Portfolio Manager Recommendations in 
CRIS CPRP Tool 

• #170 Edit Business Rules for e-Authentication 

• #172 CRITR System URL History Record 

• #166 Build an edit feature to a POA&M field 

• #173 Add legend to requirements list page in RqMT 

Reviewed status ofcurrent open requirements: 

• #160 Increase the accuracy ofPOA&M entries for e-Gov 
scorecard 

• #158 RqMT Export to Word 

• #152 e-Gov Scorecard Update 

• #146 RqMT and D2CAM 

• #141 D2CAMIS Phase 2 

• #138 RqMT Portfolio Association 

• #137 RqMT Admin 

• #129 RqMT Group 

• #126 Distribution Enterprise Management Information Tool 
(DEMIT) 

• #68 Common Vocabulary 

• #39 EIM- PM Validation 

• #77 RqMT Save Draft Capability 

• #11 DITPR Automatic Upload 

• #96 JDDA-E Reference Model Taxonomies 

• #70 Add CSV Mission Services to RDPS front end & CRIS 
database 
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IRMDR Resource Usage IRMDR Resource Usage
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c! 20% 

resources as displayed in the chart. Each work area is 
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WEB &APPL FRONT·END SPT 33% 

CUN 0001 TWCF Web/Application FE Spt· 21% 
CUN 0001 DPO Web/Application FE Spt 12% 

During January 2009 the Ross Team utilized the above % of 
their total resources for the WEB Applications Front-end 
Support work area. 
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CRIS ACCOUNTS MGMT/HELPDESK 14% 

CUN 0002 CRIS Account Maintenance 12% 
CUN 0002 CRIS New Accounts 2% 
CUN 0002 CRIS Metrics 0% 

During January 2009 the Ross Team utilized the above %of 
their total resources for the CRIS Accounts Management and 
Help Desk work areas. 

Feb 10,2009 
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CLIN 0002 FACCSM/SITE SUPPORT 16% 

CUN 0002 FACCSM/SITE SUPPORT 16% 

During January 2009 the Ross Team utilized the above % of 
their total resources for the FACCSM and Site Support work 
areas. 
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CIO SUPPORT/MISC 36% 

CUN 0002 AISG Meetings 0% 
CUN 0002 IPRs 4% 
CUN 0002 Contract Mgmt Plan, Reporting 6% 
CUN 0002 Misc (CRIS Manuals, SOP, Metric 12% 
CUN 0002 System Security Certi~cation 5% 
CUN 0002 Config MgmtiData Steward/Plan 10% 

During January 2009 the Ross Team utilized the above % of 
.	their total resources for the CIO Support and Miscellaneous 
work areas. Those tasks included in these work areas are 
shown above. 
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Monthly Summary Report 

Information Resource Management Data Repository Tool Suite (IRMDR) Contract 
MONTHLY SUMMARYREPORT 

Maintaining 

Background: Regulation says you can have 
mUltiple IATOs as long as they don't cover 
more than 360 days. First IATO was granted 
under the old DITSCAP rules for the CRIS 

. Unc1as suite on 16 Apr 07 for 180 days. 
• Extension was granted on 16 Oct 07 for 60 

days till 16 Dec 07. Request for ATO under 
DITSCAP was submitted but decision was to 
complete the package under DIACAP since 
that is what the Air Force . for ATO. 
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IRlVIDR Documentation PWS Para 1.4.7.1 and 1.4.7.2 
Documentation Timeline .!I . 

L_ , 
Deliverables llrreline 

All documents are on schedule except the 
CRlS Accounts Management or and it will be 
back on schedule the first week on Jan 09. 

Configuration Management Plan Provided Final DRAFT copy 
CRrS System Administration Guide Completed 2na vector check and provided Final I 

DRAFT copy. 
J6-A FACCSM or Completed comments from COR on the Final 

DRAFT copy. 
CRlS User Manual Final DRAFT copy delivered for review and 

comment. 
Data Steward 01 Completed 2na vector check with CRlS PM and • 

scheduled Final DRAFT for 15 Jan 09 
CRlS Accounts Management 01 1St vector check with CRlS PMis re-scheduled 

for first week of January 
IRMDRCCBOr Completed 2na vector check with CRlS PM and 

scheduled Final DRAFT for 15 January 
FACCSM PWS Para 1.5 
Hardware/Software Service - Worked revalidation ofFirewall Mods for 

customers that have ODBC access. 
- Requested and deleted accounts through 
AARS as required to support customers. 
- Completed J6-A FACCSM or 

Software Inventory Completed inventory and began checking if 
any software needs to be disposed of. 

IRMDR Accounts Management PWS Para 1.4.3 
Account administration 
*Annual Validation is checking each CRlS 
account to validate that none of the users' 
original justification for an account has 
changed. Total look at all accounts is done 
every December timeframe. 

- Created 21 accounts 
- Deleted 155 inactive accounts 
- Assisted 103 customers 
- Troubleshot/restored 15 trouble ticket 
problems with helpdesk 
- Modified 57accounts 
- Unlocked verified 26 accounts 
- Validated 480 accounts* 
- Auth Svc Interruption completed successfully 
to update database 

• IRM process-CRlS Accounts Management Provided CRlS Accounts Management metries 
at the 22 Dec IPR. Metrics included Number 
ofDays to create CRlS Account and CRlS 
Account Management Activities by Month. 
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Resource Status 

RTGX has incorporated additional resources in Oct - Nov08 without any 
increase in cost to the Government. RTGX does not project to go below 
the appropriate levels of support in the out months. e 
The following slides show the resource status in labor hours and dollars. 
The first slide shows the additional resources and the second and third 
slides show the level use of the funds for TWCF and DPO. 
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~,-"" ------ ­

IRMDR Resource Usage 
WEB & APPl FRONT-END SPT 33% 
rcRlS ACCOUNTS MGMT1HElPDESK I 14% 
ClIN 0002 FACCSM/SITE SUPPORT 16% 

36% 
100% 

CIO SUPPORT/MISC 

c-' 

During December 2008 the Ross Team utilized their total 
resources as displayed in the chart. Each work area is 
broken out by its separate tasks in the following slides. 

IRMDR Resource Usage 
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I 
I 33%1 IWEB & APPL FRONT-END SPT 

I I-

i Front-End Support
CUN 0001 lVVCF Web/Ap[)lication FE S[)t 21% 

ICUN 0001 DPO WebfA[)plication FE Spt 12% 
22.0% 

20.0% .. 
18.0% 

!During December 2008 the Ross Team utilized the above % of I gj HiO% 

l::! 14.0% 
their total resources for the WEB Applications Front-end ; 12.0% ... .w=::: a..AFrl. 

Support work area. ~10.0% 
. i'RONT-::NDSFI 

"g 8.0% 

~ 6.0% 

5 4.0% 

2.0% 

OJj% 
c: 015.9 CI.,. ­

gu.~o. c'f§_ .,.. = 0.aU Ci(l) a 0.(1) 

5~g~ a~w 
~- .... Tasks
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I , I I I 
CRIS ACCOUNTS MGMT/HELPDESK 14% 

13% 

12% 

11% 

10% 

9% 

~ 8% 

$ 7% 
0 

= 5%a: 
" 5%Q

:S! 4% 

! 3% 

2% 

1% 

0% 

..... 
y 

(J) 

0:: ~ 
0- c:: 
s§~
o°Q) 
0 

0 
-Z~'~ 

::J :!! 
0 

Accounts MgmtiHelpdesk 

+CRlS ACCOUtfiS 
MGMTiHELPDESK 

• 
... 
". 

wI;') W 
0::1: 0:: 
O::l Of/)
NO NO 
0 0 O't: Taskso:{ 01i) 
0iE: ~:!!~Q)
d Z ::J 

0 

.GUN 0002 GRIS Account Maintenance 
GUN 0002 GRIS New Accounts 

12% 
2% 

,GUN 0002 GRIS Metrics 0% 

;During December 2008 the Ross Team utilized the above % of 
'their total resources for the GRIS Accounts Management and 
Help Desk work areas. 

! 
I
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-

: CLiN 0002 FACCSM/SITE SUPPORT 
i 

,CUN 0002 FACCSM/SITE SUPPORT 

16% 

16% 

18% 

16% 

FACCSMlSite Support 

• 
,, 
i 

•During December 2008 the Ross Team utilized the above % of 
Itheir total resources for the FACCSM and Site Support work 
!areas. , 

, 
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12% 
~ 
CP 

~ 10% 
<> 
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~ 8% 
"CI 
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36%CIO SUPPORT/MiSe 

CUN 0002 AlSG Meetings 0% 
CUN 00021PRs 4% 
CUN 0002 ContractMgmt Plan, R~~orting~ ..~ 6% 
CUN 0002 Misc {CRIS Manuals, SOP Metric! 12% 
CUN 0002 System Security Certification 5% 
CUN 0002 Config-.Mg!!1t1Data Steward/Plan 10% 

CIO SUPPORT/MISC 

13% 


12% 

11% 
 • 
10% 

9% 
 •

lilt 
0 8% 
~ = 7% 

"C> ...

lilt 6% T

&! 5% ... •... .CIO SUPPORT/MISC 

Ii 
e 

'tl 
Q 4%During December 2008 the Ross Team utilized the above % of T!:! 

3%their total resources for the CIO Support and Miscellaneous ! 2%
work areas. Those tasks included in these work areas are 1% .'y\'
shown above, 0°'1. 00 a fij 
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Monthly Summary Report 

Information Resource Management Data Repository Tool Suite (IRMDR) Contract 
MONTHLY SUMMARY REPORT 

 STRANSCOM Ross Technologies 
  COR   Admin Project Manager 

Brent Bingllam Lead Enterprise Engineer   Technical Project Manager 
I Rod Rodriguez CRIS PM   Site Business Manager 

DATE: December 10, 2008 

Front End Application Support PWS Para 1.4.1 & 1.4.2 
IRMDR requirements 

Maintaining 

-4 requirements finished during November: 
-# 106 - EA Requirements Management 
System 
- #114 - CRITR - Architecture - BEA OV5 
Lowest Level 
- #123 - DITPR 6.0 ETP Changes 
- #142 Remove "Both" as a valid OA-Type 
inCRITR 

- 1 requirement in progress during November: 
- #122 - Add a verify capability to the OV-5 BEA 
Report for CRITR. 

- Finalized the cleanup of the IRMDR front 
end code and updated functionalities. 
- #87 - Streamlined crus Access. Followed 
up with legal, and David Cox recommends 
still using regular signatures for tracing back 
accounts. He basically states that case law is 
still trying to get comfortable with the use of 
electronic signatures. The requirement is 
closed for now, but we could revisit the issue 
some time from now. 
- Troubleshot 7 production errors during this 
period. 
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IRMDR Certification & Accreditation PWS Para 1.4.5 
CRIS ATOIIATO 
Background: Regulation says you can have 
multiple IATOs as long as they don't cover 
more than 360 days. First IATO was granted 
under the old DITSCAP rules for the CRIS 
Unclas suite on 16 Apr 07 for 180 days. 
Extension was granted on 16 Oct 07 for 60 
days ti1116 Dec 07. Request for ATO under 
DITSCAP was submitted but decision was to 
complete the package under DIACAP since 
that is what the Air Force requires for ATO. 

Comple~~d11 ~ighImpac~controlsand 2 
Medium Iinpact 'control to"achieve sfated goal 
for the month ofan overall compliance of 76% 
of all controls required for the ATO. We have 
;completed 85% ofthe, high impact controls, 
66% of the medium impact controls, and 
,78%0~theJowimpact controls. 
"'v,' 

' >;»,' ; 

, 
' , 

1<,;1 , ':~~;:, ' , , " ':"iC 
, '/ C', 

IRMDR Documentation PWS Para 1.4.7.1 and 1.4.7.2 
CRIS User Manual ' Provided revised Final version to IRMDR Tool 

'~:SuiteCO:R'for cOl-nment, r~ceivedqOR and 
PM coi#rifents,arid providedCRISUser 

;Manual to CRIS, PM and COR for review and 
acceptand~., ,",,' ' .. 

Documentation Timeline ~))eveloI>edt~meline:forcofupleting:the, 
'documentation denverables. Discussed the ' ~1_ ...... 'process for' creating and ke~ing the time line 

l1rreline Deliverables . updatet(with the ;aRl8'PlVt"Aftereach vector 
check~ a'revised level ofeffort is established 

:which drives the date for the next vector check 
or the Final DRAFT copy.: 

" 
CRIS SOPs ' At meeting with CRIS PM, accepted 

recommendation was to do the SOPs as , ' 

"Operating Instructions (OIs). The 01s will 
include Data Steward, CRIS Accts 
'Management,arid CCB.Initial vector checks 
~t4 PM were scheduled, {or December per the 

:emhedd.edTimeHne Deli~enlbles scliedule.)' 
CRIS System Administration Guide Reviewed thecurren:t Guide and the proposed 

new formitt. 'Converted all data to newformat 
'arid. updateddat~'where possible. Vector ch~ck 
lonthe, SA Guide scheduled for 5 Dec. 

IRMDR Configuration Management Plan PWS 
Para 1.4.4 

Completed vector check with PM on 21 Nov 
:,andscheduled follow-up vector check for 5 " 
. Dec prlbt'to finishing FINAL Draft version. 

2 
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IRMDR Tool Suite Support PWS Para 1.4 
SystinetlUDDI ver 2.52 and 3.0 :; Met with special project lead for UDDI and 

gotthe go aheadto submit the, ACSRD for 
• SystinetV. 3.0 tobetested in tlietestbed. 
., Held "kick.;off' & prioritization meeting with 
all people necessary for testing and stand up of 
the Systinet software. An action plan resulted 
whereby multiple sections will be directly 
'involved and the targeted stand-up date is in 
early March. 
,-As per the action plan: Four hard drives were 
~pull¢dfrom the ,two test servers,by Ross, and 
"delivered to,J6:'O:rviW toFLARSolaris 0808 . 
'.()~,~[:,r.,: ." .' ...' 
's~~;l1~e:toayaila~i1itY,an<l supppJ#bility, Solaris 
~~~I08,~~a:s~ha'hvas;m~tall~QDy:bMW;' , 
:!.Ne~fstep is to have J6-0.MD install and 
configure Oracle web application and database 
server software 

IRMDR Tools Suite Metrics PWS Para 1.4.7.3 
IRMDR Tool Suite (i.e., CRlS) Utilization '':' At meeting with CRlS PM it was decided 

'tht:ee metrics would be required; one for CRlS 
Accourits Management and two for IRMDR 
'Tool'S~ite Utilization. 

1\- The third metric will be the'statusand 
'timeIine of CCB open items; 

Meetin s 
IRMDRCCB 

L____ ~ 
APPROVED IRMDR 

CCB rreeting Minutes 

..;Nov: 6, reviewed 16 requirements 

~ Discussed: . 


=EAACR (Enterprise Architecture 

'¥ruiifacfChange Request) process flow & 
" interface with IRMDR CCB ' 
=Functionality ofhavingIRMDR CCB 

'minutes available on IRMDR web site 

4 
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Information Resource Management Data Repository Tool Suite 
Resource Utilization Summary (10 Dec 08) 

IRMDR Resource Usage IRMDR Reaource U.age
WEB & APPL FRONT-END SPT 48% 

CRIS ACCOUNTS MOMTIHElPDESK 15% 
CliN 0002 FACCSMlSITE SUPPORT 13% 
CIO SUPPORT/MiSe 24% •

100% 
During November 2008 the Ross Team utilized their total 
resources as displayed In the chart. Each work area is broken j ~% 
out by its separate tasks In the following slides. .IRMOAR_U..~•l 20% 
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WEB & APPL FRONT -END SPT 48% 

CLIN 0001 TWCF Web/Application FE Spt 24% FrontaEnd Support 

CLiN 0001 DPO Web/Application FE Spt 23% 

During November 2008 the Ross Team utilized the above % of 
their total resources for the WEB Applications Front-end Support 
work area. 24.0% • 
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CRIS ACCOUNTS MGMTIHELPDESK 15% 

CLIN 0002 CRIS Account Maintenance 9% 
CLIN 0002 CRIS New Accounts 6% 
CLIN 0002 CRiS Metrics 0% 
During November 2008 the Ross Team utilized the above % 01 
their totat resources for the CRIS Accounts Management and 
Help Desk WOtI< areas. 
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Information Resource Management Data Repository Tool Suite 
Resource Utilization Summary (10 Dec 08) 

CUN 0002 FACCSMlStTE SUPPORT 13% 
FACCSMlSlte Support 

CLtN 0002 FACCSMlSITE SUPPORT 13% 
During November 2008 the Ross Team uUlized the abOve % of .." their total resources for Ihe FACCSM and Slle SuppM WOtI< ""m, 
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areas. 
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Information Resource Management Data Repository Tool Suite 

Resource Utilization Summary (10 Dec 08) 


CIO SUPPORT/MISC 24% 

ClIN 0002 AISG MeetJngs 0% 
ClIN 0002 IPRs 0% 
ClIN 0002 Conlract Mgml Plan, Reporting 4% 
ClIN 0002 Mise (CRIS Manuals, SOP, Metric> 4% 
ClIN 0002 System Security CertIfication 5% 
ClIN 0002 System Security Certification 0% 
CLiN 0002 Conftg Mgmt!Oata StewardlPlan 11% 
During November 2008 the Ross Team utilized the above % of 
their total resources for the CIO Suppott and Miscellaneous 
woO<. areas. Those tasks Included In these work areas are 
shown above, 
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Resource Status 

RTGX has incorporated additional resources in Oct - Dec08 without any 
increase in cost to the Government. RTGX does not project to go below 
the appropriate levels of support in the out months. 

The following slides show the resource status in labor hours and dollars. 
The first slide shows the additional resources and the second and third 
slides show the level use of the funds for TWCF and DPO. 
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Monthly Summary Report 

Information Resource Management Data Repository Tool Suite (IRMDR) Contract 
MONTHLY SUMMARY REPORT 

USTRANSCOM Ross Technologies 
Sandy Claverie COR  Admin Project Manager 
Brent Bingham Lead Enterprise Engineer   Technical Project Manager 
Rod Rodriguez CRIS PM   Site Business Manager 

DATE: November 10, 2008 
I 

Front End Application Support PWS Para 1.4.1 & 1.4.2 
IRMDR requirements -Finished 4 requirements 

- Worked with the user J6/lM and the 
Architecture people to update the SV5 BEA 
Activities for several Systems. 
- Worked with the data shop to troubleshoot a 
problem with the Architecture area of the Ad 
Hoc Reporting feature in CRITR. 
- Provided answers to help complete the 
Security Technical Implementation Template 
2008 for CRIS. 
- As ofMonth end, CRIS web development 
team has 6 requirements in progress: 3 
pending CCB approval (2 ofwhich could be 
released almost immediately after), 2 to be 
released this week (IRMDR Requirements 
Tool Expansion and EA Requirements 
Management System) and I in progress. 
- Met with Architects, CRITR users, and Data 
Structure people and resolved to delete two 
requirements: 

#33 - allow PMs to indicate JDDA level 
4 activities their system supports 

#115 - update existing data (to be done 
by architecture data Steward; no coding 
required) 

- Started work on #114 to add ability to map 
BEA activities to the lowest possible JDDA 
level ofactivities 
- Troubleshot a problem with Records 
Management area ofCRITR. Opened 
requirement #125 (Insufficient Privileges on 
Ad Hoc copy) and worked with Cindy Bach to 
fix the problem. . 
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Background: Regulation says you can have 
multiple IATOs as long as they don't cover 
more than 360 days. First IATO was granted 
under the old DITSCAP rules for the CRIS 
Unc1as suite on 16 Apr 07 for 180 days. 
Extension was granted on 16 Oct 07 for 60 
days ti1116 Dec 07. Request for ATO under 
DITSCAP was submitted but decision was to 
complete the package under DIACAP since 
that is what the Air Force . for ATO. 
IRMDR 

CRIS SOP 

J6-Amove 

Software Inventory 

""u....u,'''' at Oct 24 IPR was: determine course 
of action to extend IATO or get ATO soonest. 
Met with Ralph Moran (J6-0IP). When we 
have complied with all of the High and 
Medium Impact (CAT I & II) IA controls, we 
can request interim ATO. Presently working 
on 14 out of41 CAT I controls and 17 ofthe 
44 CAT II controls. 

Revised the submitted Final version to account 
for changes in th     ofweeks. 
Provided copy to    per his request at 
IPR. 
Incorporated comments from developers and 
DB folks after meeting with them to review the 
Code SOP 

-Attended F ACCSM meeting on transition 
from USTRANSCOM to AMC network 
-Met with J6-A FACCSMs to discuss the 
pending move strategy 
- Preparations for move and executing move 
during week of 19 Oct. 
-Unloaded and installed 150+ UPS in new 
office spaces 
• Moved workstations and computer equipment 
to new office areas for 40+ J6-A personnel 
- Coordinated post-move firewall 
modifications for 23 personnel requiring 
ODBC access to the CRIS DB 
- Updated Excel spreadsheet of all personnel 

a static IP for ODBC access to CRIS 
Following move to new offices, documented 
inventory of software will be completed. 
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IRMDR Accounts Management PWS Para 1.4.3 
Account administration - Created 11 accounts 

- Deleted 1 inactive account 
- Provided assistance to 13 customers 
- Troubleshot/restored 6 trouble ticket 
problems with helpdesk 
- Modified 17 accounts 
- Unlocked verified 5 accounts 
- Reset 2 passwords 
- Assisted/coordinated restoration ofCRIS 
unscheduled outage incurred 
- Assisted with restoration of4 ODBC 
connections 

Metrics Two sets ofmetrics have been created; 
Tracking Account Manager Activities over 
time; and tracking time required to create a 
CRIS Account. Metrics will be included in the 
bi Monthly IPRs. 

IRMDR Tools PWS Para 1.4 
SystinetlUDDI ver 2.52 and 3.0 - Tried to CAC enable the SystinetlUDDI ver 

2.52. 
- Ver 2.52 left as is in test bed, but new focus 
on 3.0 due to advantages over 2.52 
- Work begun on getting Systinet 3.0 stood up 
and configured in test bed 
- Two servers, left with Ross Technologies at 
the start ofthe contract, were delivered to test 
bed for operating system FLAR and 
coordination of future steps as UDDI servers. 
These servers will ultimately be used for the 
production Systinet 3.0 UDDI. 
-Monitoring the EA group evaluation ofARIS 
for possible use. We own licenses but we have 
no maintenance available for the tool 

IRMDR Tools Suite Metrics PWS Para 1.4.7.3 
IRMDR Tool Suite (Le., CRIS) Utilization CRIS stats available in Web Statistics 

application: Number of CRIS application uses 
by month by Component Command 

IRM process-CRIS Accounts Management Account Management Activities/Time to 
Create Account (see Accounts Management) 

IRM process- pending determination ofmetric 
requirement 
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I Team Meet with CRIS PM 

I~ 
=::::; I 

Oct 31 Team Meeting 

CRIS PM met with the Ross Team on Oct 31. 
He would like to have weekly meetings like 
this in the future. See embedded minutes for 
additional discussions. 

Planned Work Focus 
UDDIISystinet I Work begun on getting Systinet 3.0 stood up 

and configured in test bed 
Documentation Revisit documents with CRIS PM, staff 

documents with appropriate SMEs, redevelop 
and resubmit 

IRM processes metrics Determine metric requirement with CRIS PM, 
design metric, and publish metric 

Data Steward Continuing discussions with data modelers 
about including data about systems' Web 
Services. The data about these services would 
be kept in the CRIS model and database 
similar to how CRIS keeps data about 
Architecture/interfaces. 

CRIS certification & accreditation Complete compliance of CRIS with DIACAP 
requirements 
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Resource Status 

RTGX has incorporated additional resources in Oct - Nov 08 without any 
increase in cost to the Government. RTGX does not project to go below 
the appropriate levels of support in the out months. 

The following slides show the resource status in labor hours and dollars. 
The first slide shows the additional resources and the second and third 
slides show the level use of the funds for TWCF and OPO. 
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Fronl.cnd Support"CLIN' 000{ TWCF Web/AppReation FE Sp\.' 240/,,­
,c.iJ~O,QO" ..QPQ wetii!IPpUc~tion FE Sp,l" • ",,2:l~' 

OunngOdober 200Sthe Ross Team UtiiZedthe abo';' %ot'· 
their total resources tor the WEB Applications Front·end 
Support worl< area. 

iFor July - September tile Web & Appl Front End SuPPOt1 was 
.48% 
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CRtS ACCOUNTSJ"ICMTIHEL,PDES~ 
Accounts MgmtlHetpdesk 

CUN 0002 CRIS Account Mail1tenante • - .~~ 
CUN0002 CRiS,New Accounts . _~~, ._;=-~ ~~~i ,.. 
CUN 0002 CRiS Metrtcs . ~,_,_....__ },._._.~.~__ .. ... 
Durtng October 2008 the Ross Team Uliized the above % of 

."'!/leir total resources for I/le CRIS Accounts Management and 
Help Desk work areas 1% 

"" ;For July. September the CRIS Accounts Management and ." +--------------l'I+c."'ccowr.MQMThE1.POESK II'Help Desk was 15% lJ ",II >~ 
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CLIN 0002 FACCSMISITE SUPPORJ .1.2.o/~: 

.C\JN 0002 FACCSMiSITESUPPO~T , ... .. .. 1~'" 
Durtng October 2008 the Ross Team utilized the above % of 
their total resources for the FACCSM and Site Support work 
areas. 

For July· September the FACCSM support waS 8% 
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CIO SUPPORT/MISC CIO SUPPORT/MISC 

CLlNooo2 AiSG Meeiings .. 6~. 


CLiN 0002 IPRs .....2.~• 

.C.LI.NOOO.? Contract Mgml Plan,Reporting 4% 

(;UtII0002Mi~~(CRISManuals,$OP, Metn~. 11%· 


. CUN 0002 Syslem Security Certification ·1 %. 

CUN 0002 System Security Certification . 0% 

CUN 0002 Config MgmtJData StewardiP.lan: 11%: 

During October 2008 the Ross Team utilized the above % of 
their total resources for the CIO Support and Miscellaneous 
work areas. Those tasks included in these work areas are 
shown above 

For July - September the Mise Support was 30% 
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