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To summarize, referring to Section 2.7 (beginning on page 38), as well as Figure 2.7.1 (page 40), 
the priority for sourcing equipment is first geographic, whereby local inventories would be used 
prior to using distant stocks that would require repositioning.  Priority will be given to Textainer 
managed equipment.  If necessary, subcontractors’ equipment will be deployed, both from other 
leasing companies and shipping lines. If the targeted resources do not meet requirements, 
Textainer would arrange and acquire newly manufactured equipment.  

2.8.B Logistics 
The current list of PREPO locations matches the current list of Assured Access (AA) locations.  
Textainer’s ability to provide logistics to PREPO locations is thoroughly discussed as part of the 
AA Section 2.10 (beginning on page 58). Please refer to: 

 Figure 2.10.3 (page 62) details the distance between PREPO locations and Textainer 
managed container depots. 

  Beginning on page 60, Section 2.10.C, details depot routing priority. The volume 
indications shown in Figures 2.10.4 – 2.10.13 (beginning on page 63) are intended for 
AA application, and are not essentially applicable to the PREPO requirements. 

  Section 2.10.C, including Figures 2.10.27 – 2.10.47 (beginning on page 74), details 
trucking candidates within a respective geographic market.  

  Section 2.10.C, including Figures 2.10.14. – 2.10.25 (beginning on page 66), details a 
repositioning strategy whereby containers will be moved from surplus to demand 
locations using the railroad.  

2.9 Transition of Operations Plan 

Textainer’s solution to the Transition of Operations is a two-pronged approach.  The most crucial 
IMS development tasks would be accomplished in the initial 90-day “Transition Period”.  
Thereafter, the balance of IMS requirements would be processed in a “Post Transition Period”. 

The timeline is presented in a theoretical manner because the Period of Performance will be 
implemented at the time of award to reflect actual award and option dates.   

The definition of calendar, versus working, days are parallel with the definitions provided in 
Exhibit A, Part 1: Definitions of Solicitation DAMT01-02-R-0028. Textainer’s proposal is built 
in calendar days, with the assumption that there are five (5) working days in each seven (7) 
calendar day period. 

For the purpose of this demonstration, “Day 1” is the first calendar following contract award, 
“Day 2” the second calendar day, etc. 
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2.9.A Development and Implementation Timelines 
The Gantt charts shown in Figures 2.9.1 and 2.9.2 (pages 53 and 56) detail the development and 
implementation objectives of the Transition Period (Figure 2.9.1) and the Post Transition Period 
in (Figure 2.9.2). 

Both Gantt charts break the project into a series of screens, reports and processes with start and 
end dates noted. Also, each Gantt chart identifies “steps” for MTMC personnel to review each 
screen and report, prior to final programming, and to sign-off on each module as it is completed.   

These steps are an integral part of the Rapid Application Development (RAD) methodology used 
by Textainer Information Systems, which is described fully throughout Chapter 3 (Technical 
Factor) (beginning on page 95) segment of this proposal.  The user review process allows 
Textainer to stay on-course with the project by catching any misinterpretations of requirements 
up front, while allowing MTMC to see the product throughout the development process.  This 
process will provide MTMC with continual feedback on the status of the IMS project and ensure 
the project is being development based on MTMC’s requirements.  Although this process will 
require additional participation by MTMC personnel, the end result will be a product in line with 
MTMC’s needs. 

In order to provide initial design feedback, and final acceptance, MTMC personnel will be 
provided product demonstrations (primarily screens and reports) throughout the project period.  
Testing will be conducted on a unit level by Textainer developers, and on a system level by 
module by Textainer Quality Assurance personnel.  In order to provide final acceptance of each 
module, MTMC personnel will also be involved in the testing of modules throughout the project.   

The schedule includes a one-month hiatus between the end of the Transition Period work and the 
commencement of the Post Transition Period work.   This time has been set aside to ensure that 
the work completed during the Transition Period is functioning properly, and that all users are 
trained and properly supported. 

The Post Transition Period work schedule begins 30 days following the end of the Transition 
Period. This schedule is based upon an assumption that MTMC personnel will be available for 
signoff and testing throughout the Transition and Post Transition Periods.  The Post Transition 
schedule follows the same structure and methodology as described above.  

2.9.B Accept Leases and Execute Leases  
Prior to full implementation of the IMS, lease processing will be manual, whereby non-
automated processes will accomplish the functionality of accepting and executing lease 
agreements.  As identified in Section 2.5.A (beginning on page 30), communication tools 
available include telephone, e-mail and fax, with interaction likely to comprise of a combination 
of communication media methods. 
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2.9.C Milestones 
The Gantt charts shown in Figures 2.9.1 and 2.9.2 (pages 53 and 56) detail milestone dates 
whereby critical tasks will be started and/or completed.  In Figures 2.9.1 and 2.9.2 milestone 
dates are most easily recognizable by reviewing the “Duration” column.  Wherever “0 days” is 
shown, it represents a critical date. 

An example of this is row reference 30 of Figure 2.9.1, where Day 42 is shown to be a milestone 
date for completing the Screen / Report Design, and making the finished product available for 
MTMC review. 
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Figure 2.9.1: Transition Period Tasks 
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Page 2 of Figure 2.9.1: 
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Page 3 of Figure 2.9.1: 
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Figure 2.9.2: Post Transition Period Tasks 
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2.9.D Security Requirements 
There are layers of security involved in this project, including network security and application 
level security. Network security will be implemented as outlined in the Technical Factor 
discussion (Chapter 3, beginning on page 95). Digital certificates, firewalls and other measures 
will be implemented as part of the infrastructure setup.  Textainer will incorporate all servers 
used for the IMS system into its policy of maintaining current security patches for its Microsoft 
products, per C.7.7.1.5 of the Performance Work Statement (PWS). Textainer will work with the 
DoD throughout the DITSCAP process to ensure that all security standards have been met. 

Textainer will work with MTMC to further clarify the application level security requirements 
laid out in the PWS. These requirements generally pertain to the scope of data available for 
access by account – for example, designated military branch personnel can view all Delivery 
Order information for the branch with which the user is affiliated.  Textainer has outlined in the 
Technical Factor discussion the method by which new requestors can initiate accounts and how 
MTMC can authorize these accounts on-line.  Textainer intends to duplicate the process in which 
new users request accounts and passwords on its current website (www.textainer.com). 

2.9.E End of Contract Transition 
At the end of this contract Textainer will work with MTMC and the successor contractor to 
transfer relevant information.  That is, Textainer will: 

1. Transfer existing leases and data to successor contractor 
Textainer will provide one (1) paper copy of all active lease agreements to the successor 
contractor.  Paper copies will be provided of the original lease agreement and ensuing 
modifications, as well as all non-proprietary, pertinent information concerning those leases.  

2. Transfer the database to the Government 
Textainer will provide the government with a flat (ASCII text) file for each table in the IMS 
system, in a generic format (for example, Comma Separated Values – CSV). Textainer shall also 
provide the government with a data dictionary that will define the elements in each table.  The 
government will provide Textainer with the date and time the database information is to be 
transferred. As Textainer retains ownership of all IMS development, Textainer will not transfer 
interface screens, report formats, or any other aspect of the IMS other than the underlying data. 

3. Reconciliation of outstanding debts 
Textainer will maintain the Project Manager position during the end of contract transition.  In 
this capacity, the Project Manager will provide exclusive dedication to rectify outstanding 
finances through continuous dialogue with MTMC personnel. 
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